

DRAFT PROPOSAL FOR COMMENTS

Release Sign-Off Milestone overview is available in wiki.

1. Use the "Copy" and "Move" options (available under the ..., top right of this page) to duplicate this template into your project wiki.
2. Fill out the Yes/No column
3. Provide link to evidence (when necessary)

Practice Area	Checkpoint	Yes /No	Evidences									
Product Management	Are committed Product Backlog Stories been coded and marked as "Closed" in Jira?	Yes	Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status
			LOG-1041	Dublin pairwise testing for logging /pomba		May 01, 2019	Aug 12, 2023		Unassigned	None		<div>CLOSED</div>
			LOG-992	RKE 0.16 / Docker 18.06 for ONAP installation - migrate from Rancher for Dublin - script support		Nov 05, 2018	Jul 10, 2019		Unassigned	None		<div>CLOSED</div>
			LOG-1045	achieve CII Badging passing level for Dublin		May 08, 2019	May 08, 2019	May 21, 2019	Unassigned	Amy Zwarico		<div>CLOSED</div>
			LOG-770	Pairwise testing for Casablanca		Oct 17, 2018	Aug 12, 2023		Unassigned	None		<div>CLOSED</div>
			LOG-265	Migrate OOM CD job to Azure public - run by jenkins. onap.org		Dec 05, 2017	May 20, 2019		Unassigned	None		<div>CLOSED</div>
			LOG-289	CNCF CrossCloud Deployment /CI Integration with ONAP		Oct 11, 2017	May 20, 2019		Unassigned	None		<div>CLOSED</div>
			LOG-984	Logging /POMBA Dublin M3 Arch review wiki/meet		Feb 21, 2019	May 20, 2019		Unassigned	None		<div>CLOSED</div>
			LOG-1050	POMBA: Release /Revert 4 (now 2) remaining POMBA SNAPSHOT /STAGING images		May 13, 2019	May 16, 2019		Unassigned	None		<div>CLOSED</div>

LOG-1057	Add logging /pomba RC2 release notes for dublin	✓	May 24, 2019	Aug 12, 2023	Unassigned	None	=	CLOSED
LOG-934	remove logging committers shane and georab	✓	Jan 18, 2019	Aug 12, 2023	Unassigned	None	=	CLOSED
LOG-85	Update mso logging to persistent storage on dockerdata-nfs	✓	Oct 23, 2017	Aug 12, 2023	Unassigned	None	=	CLOSED
LOG-355	Add Nexus proxy procedure for ONAP deployments - LF Nexus3 is timing out periodically	✓	Mar 22, 2018	Aug 12, 2023	Unassigned	None	=	CLOSED
LOG-1065	Update java manifest for Dublin release	✓	Jun 13, 2019	Sep 14, 2021	Unassigned	None	=	CLOSED
LOG-878	Update POMBA Network Discovery Context Builder to use HTTPS when talking to Network Discovery	✓	Nov 30, 2018	Jan 08, 2020	Unassigned	None	=	CLOSED
LOG-285	OOM on IBM Cloud and Cloud Container Service	✓	Dec 18, 2017	Jul 10, 2019	Unassigned	None	=	CLOSED
LOG-757	Pomba Dublin Release Documentation - release notes	✓	Oct 10, 2018	Jul 09, 2019	Unassigned	None	=	CLOSED
LOG-225	[SPIKE] POMBA: consul healthcheck	✓	Apr 13, 2018	Jun 06, 2019	Unassigned	None	=	CLOSED
LOG-1056	Make POMBA able to detect dummy notifications	✓	May 24, 2019	Jun 04, 2019	Unassigned	None	=	CLOSED
LOG-386	CD: Review Spinnaker and collaborate with OPNFV Wenjing Chu	✓	May 10, 2018	May 20, 2019	Unassigned	None	=	CLOSED
LOG-383	VPC/private-subnet/nat/peering based lockdown of vulnerable public master	✓	May 08, 2018	May 20, 2019	Unassigned	None	=	CLOSED
LOG-378	cluster deletion strategy required to avoid --grace-period --force specific pod deletes	✓	May 04, 2018	May 20, 2019	Unassigned	None	=	CLOSED

Integration and Testing	Have all CSIT Use Cases (created by each project team) passed?	No	
	It should include at least 1 CSIT that will be run on		
	Lab-xxx-OOM-Daily Jenkins Job		
	Has the project code successfully passed the Daily Build process?	No	Builds were passing until the oparent 2.0.0 update, however the images were released before this change.
	Has the project passed the Integration Sanity Tests	Yes	
	Has the project done the integration testing with related dependent projects?	Yes	POMBA - Functional Test Cases (Dublin)
Documentation	Has your team completed (reviewed, submitted and cherry picked) all documentation planned for the Dublin Release? 1. Release Notes 2. Project Documentation 3. No remaining Documentation tickets	No	https://docs.onap.org/en/dublin/submodules/logging-analytics.git/docs/release-notes.html Provide Link to ReadTheDocs Project Documentation