

CMSSO sec vulnerabilities	Jerry Flood		<table><tr><th>Key</th><th>Summary</th><th>T</th><th>Created</th><th>Updated</th><th>Due</th><th>Assignee</th><th>Reporter</th><th>P</th><th>Status</th><th>Resolution</th></tr><tr><td>OPTFR A-596</td><td>CMSO - Sonar and CSIT jobs failing</td><td></td><td>Oct 02, 2019</td><td>Oct 04, 2019</td><td></td><td>Unassigned</td><td>None</td><td>=</td><td>CLOSED</td><td>Done</td></tr><tr><td>OPTFR A-592</td><td>Need RC0 Container</td><td></td><td>Sep 17, 2019</td><td>Oct 04, 2019</td><td></td><td>Unassigned</td><td>None</td><td>></td><td>CLOSED</td><td>Done</td></tr><tr><td>OPTFR A-577</td><td>Need for "ReadWriteMany" access on storage when deploying on Kubernetes?</td><td></td><td>Aug 29, 2019</td><td>Sep 20, 2019</td><td></td><td>Unassigned</td><td>None</td><td>></td><td>CLOSED</td><td>Done</td></tr><tr><td>OPTFR A-547</td><td>Must change OOM Properties for OOM-CMSO</td><td></td><td>Jul 31, 2019</td><td>Oct 04, 2019</td><td></td><td>Unassigned</td><td>None</td><td>=</td><td>CLOSED</td><td>Done</td></tr><tr><td>OPTFR A-509</td><td>Remove runtime Internet dependency for oof-cmso-simulator</td><td></td><td>May 28, 2019</td><td>Aug 12, 2023</td><td></td><td>Unassigned</td><td>None</td><td>=</td><td>CLOSED</td><td>Done</td></tr><tr><td>OPTFR A-481</td><td>Fix Vulnerability with spring-data-jpa package</td><td></td><td>Apr 19, 2019</td><td>Aug 16, 2019</td><td></td><td>Unassigned</td><td>None</td><td>></td><td>CLOSED</td><td>Done</td></tr><tr><td>OPTFR A-403</td><td>OOF CMSO Service kubernetes resources allocation is not done</td><td></td><td>Nov 23, 2018</td><td>Jul 10, 2019</td><td></td><td>Unassigned</td><td>None</td><td>=</td><td>CLOSED</td><td>Done</td></tr><tr><td colspan="11">7 issues</td></tr></table>	Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution	OPTFR A-596	CMSO - Sonar and CSIT jobs failing		Oct 02, 2019	Oct 04, 2019		Unassigned	None	=	CLOSED	Done	OPTFR A-592	Need RC0 Container		Sep 17, 2019	Oct 04, 2019		Unassigned	None	>	CLOSED	Done	OPTFR A-577	Need for "ReadWriteMany" access on storage when deploying on Kubernetes?		Aug 29, 2019	Sep 20, 2019		Unassigned	None	>	CLOSED	Done	OPTFR A-547	Must change OOM Properties for OOM-CMSO		Jul 31, 2019	Oct 04, 2019		Unassigned	None	=	CLOSED	Done	OPTFR A-509	Remove runtime Internet dependency for oof-cmso-simulator		May 28, 2019	Aug 12, 2023		Unassigned	None	=	CLOSED	Done	OPTFR A-481	Fix Vulnerability with spring-data-jpa package		Apr 19, 2019	Aug 16, 2019		Unassigned	None	>	CLOSED	Done	OPTFR A-403	OOF CMSO Service kubernetes resources allocation is not done		Nov 23, 2018	Jul 10, 2019		Unassigned	None	=	CLOSED	Done	7 issues										
		Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution																																																																																										
		OPTFR A-596	CMSO - Sonar and CSIT jobs failing		Oct 02, 2019	Oct 04, 2019		Unassigned	None	=	CLOSED	Done																																																																																										
		OPTFR A-592	Need RC0 Container		Sep 17, 2019	Oct 04, 2019		Unassigned	None	>	CLOSED	Done																																																																																										
		OPTFR A-577	Need for "ReadWriteMany" access on storage when deploying on Kubernetes?		Aug 29, 2019	Sep 20, 2019		Unassigned	None	>	CLOSED	Done																																																																																										
		OPTFR A-547	Must change OOM Properties for OOM-CMSO		Jul 31, 2019	Oct 04, 2019		Unassigned	None	=	CLOSED	Done																																																																																										
		OPTFR A-509	Remove runtime Internet dependency for oof-cmso-simulator		May 28, 2019	Aug 12, 2023		Unassigned	None	=	CLOSED	Done																																																																																										
		OPTFR A-481	Fix Vulnerability with spring-data-jpa package		Apr 19, 2019	Aug 16, 2019		Unassigned	None	>	CLOSED	Done																																																																																										
		OPTFR A-403	OOF CMSO Service kubernetes resources allocation is not done		Nov 23, 2018	Jul 10, 2019		Unassigned	None	=	CLOSED	Done																																																																																										
7 issues																																																																																																						
TD	Shankaranarayana Puzhavakath Narayanan	<table><tr><th>Key</th><th>Summary</th><th>T</th><th>Created</th><th>Updated</th><th>Due</th><th>Assignee</th><th>Reporter</th><th>P</th><th>Status</th><th>Resolution</th></tr><tr><td>OPTFR A-545</td><td>Documentation Update for vFW TD Use Case</td><td></td><td>Jul 29, 2019</td><td>Oct 24, 2019</td><td></td><td>Lukasz Rajewski</td><td>Lukasz Rajewski</td><td>=</td><td>CLOSED</td><td>Done</td></tr><tr><td>OPTFR A-486</td><td>Support "identifiers" field as a list of values</td><td></td><td>Apr 25, 2019</td><td>Aug 16, 2019</td><td></td><td>Lukasz Rajewski</td><td>None</td><td>=</td><td>CLOSED</td><td>Done</td></tr><tr><td colspan="11">2 issues</td></tr></table> Create Documentation JIRAs Lukasz Rajewski	Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution	OPTFR A-545	Documentation Update for vFW TD Use Case		Jul 29, 2019	Oct 24, 2019		Lukasz Rajewski	Lukasz Rajewski	=	CLOSED	Done	OPTFR A-486	Support "identifiers" field as a list of values		Apr 25, 2019	Aug 16, 2019		Lukasz Rajewski	None	=	CLOSED	Done	2 issues																																																																		
Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution																																																																																												
OPTFR A-545	Documentation Update for vFW TD Use Case		Jul 29, 2019	Oct 24, 2019		Lukasz Rajewski	Lukasz Rajewski	=	CLOSED	Done																																																																																												
OPTFR A-486	Support "identifiers" field as a list of values		Apr 25, 2019	Aug 16, 2019		Lukasz Rajewski	None	=	CLOSED	Done																																																																																												
2 issues																																																																																																						
FGPS updates	Arthur Martella Sudarshan Kumar																																																																																																					

Early Drop: (labels = El_Alto_Early_Drop)

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
-----	---------	---	---------	---------	-----	----------	----------	---	--------	------------

No issues found

User stories:

TSC Priorities (evolving):

Security Issues:

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
No issues found										

Documentation:

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
No issues found										