

# 2: El Alto Release Integration Testing Status

WORK IN PROGRESS - focus will be automated testing so some rows will be deleted from the table

## Color Guide

For 2019-08-01 - ONLY Completed items should be green.

COMPLETED

PROGRESSING >= 90%

PROGRESSING <90%

| # | Use Case<br><br>Functional Requirement<br><br>Nonfunctional Requirement | Test Cases                                                | Lab               | Integration Test Lead                  | Status<br><br>(remaining days of effort)                                                                                                                                                                                                                                                                                                                                            | Video URL | Detailed Test Status                                                                                               | Quick Notes                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      | Doc status                                                                                                                                                                                                                                                      | CI integration* |
|---|-------------------------------------------------------------------------|-----------------------------------------------------------|-------------------|----------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|--------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
| 1 | vFW<br><br>Model Driven Control Loop Design                             | vFW<br><br>(vDNS is part of scale out use case below #10) | Intel / Windriver | Brian Freeman / Marco Platania         | onboard -PASS<br><br>instantiate - PASS<br><br>closedloop - PASS<br><br>COMPLETED                                                                                                                                                                                                                                                                                                   |           | Retest with Policy FIX<br><br>Robot fix for automation                                                             | <div> POLICY-2109 - PDP-D: usecases controller fails to come up<br/>CLOSED</div> <div> INT-1272 - Policy ControlLoop Name should match resource ID for update to consul<br/>CLOSED</div>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | <a href="https://docs.onap.org/en/elalto/submodules/integration.git/docs/vfw/docs_vfw.html#docs-vfw">https://docs.onap.org/en/elalto/submodules/integration.git/docs/vfw/docs_vfw.html#docs-vfw</a><br><br>Reviewers:<br><br>Morgan Richomme Bartek Grzybowski  |                 |
| 2 | Use Case: Residential Broadband vCPE (Approved)                         | vCPE Integration Test Case                                | Intel / Windriver | Brian Freeman<br><br>Bartek Grzybowski | infra-PASS<br><br>bng - PASS<br><br>gmux - PASS<br><br>ResCust - distribute PASS<br><br>ResCust - tunnel-xconn-assign - PASS<br><br>tunnel-xconn-create - PASS<br><br>vnf and vmodule create PASS<br><br>brg-tunnel config - PASS<br><br>Traffic Flows - PASS<br><br>Closed-Loop - gmux ves tca policy - PASS<br><br>Policy AAI, Policy APPC , APPC Openstack PASS<br><br>COMPLETED |           | vcpe.py tooling issues<br><br><br>Looks like<br><br>Error messages back from APPC despite successful restart of VM | <div> SO-2351 - SO Distribution Error on Allotted Resource - duplicate primary<br/>CLOSED</div> <div> SO-2354 - vCPE model_customization_id not found on create vfm module<br/>CLOSED</div> <div> SO-2375 - vCPE instantiate gmux fails due to API Handler error<br/>CLOSED</div> <div> INT-1265 - Update vcpe.py scripts for SSL based SDC<br/>CLOSED</div> <div> SO-2401 - Error replying to SO on vCPE vGW vnf assign - unknown host<br/>CLOSED</div> <div> SDNC-939 - SO notification receives HTTP 401<br/>CLOSED</div> <div> SDNC-940 - topoogy-operation-create - get-vnf-api null_length<br/>CLOSED</div> <div> INT-1323 - vcpe.py k8 integration issues<br/>CLOSED</div> <div> INT-1324 - Heatbridge Tag fails on null key for \${vnf}<br/>CLOSED</div> | <a href="https://docs.onap.org/en/elalto/submodules/integration.git/docs/vcpe/docs_vcpe.html#docs-vcpe">https://docs.onap.org/en/elalto/submodules/integration.git/docs/vcpe/docs_vcpe.html#docs-vcpe</a><br><br>Reviewers:<br><br>Huang Haibin Marcin Przybysz |                 |

|   |                                                         |                                                                                   |                            |                                         |                                                                                                                                                                                                                                                                                                                                              |  |                                                                                                                                                                                                                                                                                                                                                                                                                          |                                                                                                                                                                                                                                |                                                                                                                                                                                                                                                                         |  |
|---|---------------------------------------------------------|-----------------------------------------------------------------------------------|----------------------------|-----------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|
| 3 | VCPE with TOSCA                                         | VCPE (tosca) with HPA - Integration test cases                                    | Intel / Windriver          | Huang Haibin<br>Yan Yang                | All test cases have been passed for supporting ovp toasca vnf validation and the following test is triggered by CLI in windriver lab<br><br><div>1. service design - PASS<br/>2. service distribute - PASS<br/>3. NS/VNF package onboarding -PASS<br/>4. NS create/instantiate - PASS<br/>5. NS terminate/delete- PASS</div> <div>PASS</div> |  |                                                                                                                                                                                                                                                                                                                                                                                                                          |                                                                                                                                                                                                                                |                                                                                                                                                                                                                                                                         |  |
| 4 | 5G - Realtime PM and High Volume Stream Data Collection | 5G - Real Time PM and High Volume Stream Data Collection - Integration Test Cases | Intel / Windriver          | Marcin Przybylski<br>Marek Pondel       | <div>PASS</div><br>e2e scenarios passed on sb00<br><br>CSIT passed in release-daily                                                                                                                                                                                                                                                          |  |                                                                                                                                                                                                                                                                                                                                                                                                                          |                                                                                                                                                                                                                                | <div>https://docs.onap.org/en/elalto/submodules/integration.git/docs/docs_5g_rtpm.html#docs-realtime-pm</div><br><div>Reviewers</div><br>Brian Freeman<br>Rahul Tyagi<br><br>Minor Edit otherwise looks good.<br><br>https://gerrit.onap.org/t/#/c/integration/+I97217/ |  |
| 5 | 5G - PNF PnP                                            | 5G - PNF PnP - Integration Test Cases                                             | Intel / Windriver          | Marcin Przybylski<br>Krzysztof Kuzmicki | <div>PASS</div><br>e2e scenario passed on sb00                                                                                                                                                                                                                                                                                               |  | <div><div><div><div>SO-2389</div><div>[Integration]</div><div>CreateVcpeResCustService_simplified workflow used in PnP PNF registration workflow returns an exception in Dmaap listener</div><div>CLOSED</div></div></div><div><div><div><div>SO-2349</div><div>[Integration]</div><div>Exception in DMAAP Client when PNF_READY event arrives from PRH</div><div>CLOSED</div></div></div></div></div>                   | <div>https://docs.onap.org/en/elalto/submodules/integration.git/docs/docs_5g_pnp.html#docs-5g-pnp-pnp</div><br><div>Reviewers</div><br>Marco Platania user-3784d                                                               |                                                                                                                                                                                                                                                                         |  |
| 6 | 5G - Bulk PM                                            | 5G - Bulk PM - Test Status                                                        | Intel / Windriver<br>SB-02 | user-3784d Liam Burke                   | E/// lab<br><div>COMPLETED</div>                                                                                                                                                                                                                                                                                                             |  | <div><div><div><div>INT-1296</div><div>DFC failed to publish files to Data Router due to wrong port configuration</div><div>CLOSED</div></div></div></div>                                                                                                                                                                                                                                                               | <div>https://docs.onap.org/en/elalto/submodules/integration.git/docs/docs_5G_Bulk_PM.html#docs-5g-bulk-pm</div><br><div>Reviewers</div><br>Marek Kukulski<br>Eric Moore                                                        |                                                                                                                                                                                                                                                                         |  |
| 7 | 5G - Configuration with NETCONF                         | 5G - PNF Configuration via Netconf - Test Status                                  | Intel/ Windriver           | Rahul Tyagi<br>Eric Moore<br>Raj Gumma  | Manual test<br><div>COMPLETED</div><br>CSITs are also passing which test this usecase for SOSim-> Blueprint-processor -> SDNC -> PNFsim. link is https://jenkins.onap.org/job/usecases-master-csit-config-over-netconf/.                                                                                                                     |  | <div><div><div><div>SO-2349</div><div>[Integration]</div><div>Exception in DMAAP Client when PNF_READY event arrives from PRH</div><div>CLOSED</div></div></div><div>Testing completed on windriver SB00</div><div>with image versions</div><div>SO-bpmn : 1.5.3</div><div>Blueprint processor : 0.6.4-STAGING-latest</div><div>sdnc-image:1.7.3</div><div>prh-app-server:1.3.1</div><div>vescollector:1.4.5</div></div> | <div>https://docs.onap.org/en/elalto/submodules/integration.git/docs/docs_5G_Configuration_over_NETCONF.html#docs-5g-configuration-over-netconf</div><br><div>Reviewers</div><br>Krzysztof Kuzmicki<br>Swaminathan Seetharaman |                                                                                                                                                                                                                                                                         |  |

|    |                                      |                                                                                  |                   |                                                                                                                                                                                  |                                                      |                         |           |                                                                                                                                                                                                   |           |                                                                                                                                                                            |                                                                                                      |                                                                                                                                                                                                                                                                                                                                                         |                                                                                                                                                                         |  |
|----|--------------------------------------|----------------------------------------------------------------------------------|-------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------|-------------------------|-----------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|
| 8  | 5G - PNF Pre-Onboarding & Onboarding | 5G - Preonboarding /Onboarding - Test Status                                     | Intel / Windriver | <div>PNF-Preonboarding (VNF SDK):</div> <div>Marcin Przybysz</div> <div>Krzysztof Kuzmicki</div> <div>Dermot Melia</div> <div>PNF-Onboarding (SDC):</div> <div>Andy Walshe</div> | Preonboarding                                        | PASS                    |           |                                                                                                                                                                                                   |           |                                                                                                                                                                            |                                                                                                      |                                                                                                                                                                                                                                                                                                                                                         |                                                                                                                                                                         |  |
| 9  | 5G - OOF and PCI                     | 5G - OOF and PCI - Integration Test Cases                                        | Windriver         | Swaminathan Seetharaman                                                                                                                                                          | krishna moorthy                                      |                         |           |                                                                                                                                                                                                   |           | <div>https://docs.onap.org/en/elalto/submodules/integration.git/docs/docs_5G_oof_pci.html#docs-5g-oof-pci</div> <div>Reviewers</div> <div>Liam Burke Dermot Melia</div>    |                                                                                                      |                                                                                                                                                                                                                                                                                                                                                         |                                                                                                                                                                         |  |
| 10 | Scale Out                            | Scale Out - Integration Test Cases and Status                                    | Intel / Windriver | Scott Blandford, Marco Platania                                                                                                                                                  | Retesting using the latest released images.          | Manual scale out        | COMPLETED | Automated (closed-loop based) scale out:                                                                                                                                                          | COMPLETED | Manual scale out: it works with direct call to SO APIs. There is an issue with VID that will be addressed in Frankfurt as it requires to rearchitect the current approach: | <div>VID-659 - VID generates always the same VF module name during scale out</div> <div>CLOSED</div> | <div>https://docs.onap.org/en/elalto/submodules/integration.git/docs/docs_scaleout.html#docs-scaleout</div> <div>Reviewers</div> <div>Eric Multanen Lukasz Rajewski</div>                                                                                                                                                                               |                                                                                                                                                                         |  |
| 11 | CCVPN                                | CCVPN Integration Test Cases                                                     | CMCC              | Yan Yang                                                                                                                                                                         | Regression test for service creation, service change | service creation - PASS |           | service change -PASS                                                                                                                                                                              |           | service deletion - PASS                                                                                                                                                    | PASS                                                                                                 |                                                                                                                                                                                                                                                                                                                                                         | <div>https://docs.onap.org/en/elalto/submodules/integration.git/docs/docs_CCVPN.html#docs-ccvpn</div> <div>Reviewers</div> <div>Andy Walshe Itohan Ukponmwan</div>      |  |
| 12 | HPA vFW/vDNS                         | vFW/vDNS HPA Testing (Test Plan 1 in HPA & Cloud Agnostic Intent - R3 Test Plan) | Intel / Windriver | Itohan Ukponmwan                                                                                                                                                                 | Eric Multanen                                        | COMPLETED               |           | Service instance creation fails because of error that occurs in homing. This bug is currently blocking further testing. A workaround for the SO bug has been created. See the SO bug for details. |           | Now seeing another blocking error in OOF, also blocking service instance creation.                                                                                         | D                                                                                                    | <div>SDC-2588 - VSP License information not added when VSP is created via REST</div> <div>CLOSED</div> <div>SO-2378 - Java lang exception in Homing</div> <div>CLOSED</div> <div>OPTERA-508 - 504 time out error encountered in homing request</div> <div>CLOSED</div> <div>OPTERA-608 - Error in Homing with multiple policies</div> <div>CLOSED</div> | <div>https://docs.onap.org/en/elalto/submodules/integration.git/docs/docs_vfwHPA.html#docs-vfw-hpa</div> <div>Reviewers</div> <div>Scott Blandford Aja y Mahimkar</div> |  |

|    |                                                                 |                                                                                                                                                                                                                                                                                      |                   |                                                           |                                                                                                                                                                                                                                                                                                                                                                                                                                                             |                                    |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |                                                                                                                                                                                                                                                                                                                                                                         |
|----|-----------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|-----------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 13 | Change Management - Flexible Designer & Orchestrator            | Steps:<br>1) Designing custom workflows with Workflow Designer<br>2) Distributing custom workflows to SO<br>3) Deploying the custom workflow in SO<br>4) Sending workflow metadata to VID<br>5) Triggering custom workflow execution from VID<br>6) Executing custom workflows in SO | Intel / Windriver | Ajay Mahimkar<br>Elena Kuleshov<br>Chris Rapposelli-Manzo | <b>EL ALTO TEST COMPLETE</b><br><br>Work arounds for some functionality.<br><br>Remaining functions deferred to Frankfurt<br><br>1) Complete<br>2) 90% Complete<br>3) Complete<br>4) 85% Complete<br>5) Complete<br>6) 80% Complete In-Progress. 9 Building Blocks successfully tested (Check, Set & Unset Maintenance Flags, Check, Set, and Unset Closed Loop Disabled Flag, Lock & Unlock vNF, and End Workflow.). Pause for Manual testing in-progress. |                                    | <div> <b>SDG-2541</b> - Custom WF not present in the CSAR package<br/> CLOSED </div> <div> <b>VID-671</b> - Not Displaying correct Workflow Name<br/> CLOSED </div> (671 upgraded from medium 10/7)<br><div> <b>VID-672</b> - Displaying Un-needed Mandatory User Inputs for Workflow with Pause<br/> CLOSED </div> (672 upgraded from medium 10/7)<br><div> <b>SO-2403</b> - Not Displaying correct Workflow Name<br/> CLOSED </div> <div> <b>SO-2434</b> - Displaying Un-needed Mandatory User Inputs for Workflow with Pause<br/> CLOSED </div> <div> <b>SO-2433</b> - Not providing user options during Pause For Manual Task<br/> CLOSED </div> <div> <b>SO-2441</b> - Operations Timeout Units<br/> CLOSED </div> <div> <b>VID-675</b> - Operations Timeout Units<br/> OPEN </div> <div> <b>SO-2482</b> - Need to Pass WF Name vs. WF Type to VID<br/> CLOSED </div> | <a href="https://docs.onap.org/en/elalto/submodules/integration.git/docs/docs_CM_flexible_designer_orchestrator.html#docs-cm-flexible-designer-orchestrator">https://docs.onap.org/en/elalto/submodules/integration.git/docs/docs_CM_flexible_designer_orchestrator.html#docs-cm-flexible-designer-orchestrator</a><br><br>Reviewers<br><br>Morgan Richomme<br>Yan Yang |
| 14 | Traffic Distribution<br><br>Change Management Dublin Extensions | Steps:<br>1) Instantiation of vFWDT<br>2) Configuration of OOF Policies for vFWDT<br>3) Execution of OSDF/HAS requests for data collection<br>4) Configuration of VNF profiles in CDT<br>5) Configuration of Ansible Server<br>6) Execution of TD workflow                           | Intel / Windriver | Lukasz Rajewski                                           | 1) PASS<br>2) PASS<br>3) PASS<br>4) PASS<br>5) PASS<br>6) PASS<br><br>Retesting using the latest released images.<br><br><b>PROGRESSING 100%</b>                                                                                                                                                                                                                                                                                                            | 2) Possible only on Chrome Browser | Ansible 0.4.4<br>APPC 1.6.4<br><div> <b>PORTAL-760</b> - Access to Policy portal is impossible<br/> CLOSED </div>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          | <a href="https://docs.onap.org/en/elalto/submodules/integration.git/docs/docs_vFWDT.html#docs-vfw-traffic">https://docs.onap.org/en/elalto/submodules/integration.git/docs/docs_vFWDT.html#docs-vfw-traffic</a><br><br>Reviewers<br><br>Ruchira Agarwal<br>Elena Kuleshov                                                                                               |
| 15 | Change Management - 5G PNG Software Upgrade                     | Change Management - 5G PNF Software Upgrade Integration Test Status                                                                                                                                                                                                                  | Intel / Windriver | yaoguang wang<br>Ruchira Agarwal                          | Regression Testing for LCM: upgrade-pre-check/upgrade-software/upgrade-post-check/rollback<br>No Change in el alto<br><br><b>COMPLETD 100%</b><br>Enbo Wang yaoguang wang                                                                                                                                                                                                                                                                                   |                                    |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | <a href="https://docs.onap.org/en/elalto/submodules/integration.git/docs/docs_5G_PNF_Software_Upgade.html#docs-5g-pnf-software-upgrade">https://docs.onap.org/en/elalto/submodules/integration.git/docs/docs_5G_PNF_Software_Upgade.html#docs-5g-pnf-software-upgrade</a><br><br>Reviewers<br><br>Jerry Flood<br>Chris Rapposelli-Manzo                                 |



|    |                                                                                       |                                                                        |                                              |                                                                                                                                                                                              |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               |  |                                                                                                                                          |                                                                                                                         |  |  |
|----|---------------------------------------------------------------------------------------|------------------------------------------------------------------------|----------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------|--|--|
| 24 | ETSI Alignment<br><br>SO plugin to support SOL003 to connect to an external VNFM      |                                                                        |                                              | <a href="#">Fernando Oliveira</a><br><br><a href="#">Byung-Woo Jun</a>                                                                                                                       | <div>COMPLETED</div><br>new CSIT is used for automated testing                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |  | CSIT testing simulators have been implemented, and SO and SOL003 Adapter have been tested by leveraging simulators and CSIT test scripts | <div><input checked="" type="checkbox"/> <del>SO-1638</del> - CSIT of SOL003<br/>ETSI Alignment <div>CLOSED</div></div> |  |  |
| 25 | Improve our E2E Process Automation                                                    |                                                                        |                                              | <a href="#">Eric Debeau</a><br><br><a href="#">Alexis de Talhouët</a><br><br><a href="#">Abdelmuhaïmen Seaudi</a><br><br><a href="#">Yuriy Malakov</a><br><br><a href="#">Marco Platania</a> | <div>COMPLETED</div><br>OOM verify Job Deployer<br><br><div>COMPLETED</div><br>– Yuriy Malakov Abdelmuhaïmen Seaudi<br><br>E2E vLB testing: <ul style="list-style-type: none"><li>• Service Assign - <b>Passed</b></li><li>• VNF Assign - <b>Passed</b></li><li>• VF Module Assign - <b>Passed</b></li><li>• CDS ConfigAssign - <b>Passed</b></li><li>• Create in Openstack: <b>Passed</b></li><li>• CDS Config Deploy: <b>Passed</b></li></ul><br><b>Current failure status: [closed] - JIRA</b> <a href="http://gerrit.onap.org/r/#/c/sol+/96621/">http://gerrit.onap.org/r/#/c/sol+/96621/</a><br><br>Fails at the SO to CDS step for config assign.<br><br>"statusMessage": "Exception in org.onap.so.bpmn.infrastructure.flowspecific.tasks.ConfigAssignVnf.preProcessAbstractCDSProcessing java.util.LinkedHashMap cannot be cast to java.lang.String", |  |                                                                                                                                          |                                                                                                                         |  |  |
| 26 | S3P - Footprint Optimization (Integration with Alpine)                                |                                                                        |                                              | <a href="#">Eric Debeau</a><br><br><a href="#">Adolfo Perez-Duran Mike Elliott Michael O'Brien</a>                                                                                           | <div>EL ALTO</div>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |  |                                                                                                                                          |                                                                                                                         |  |  |
| 27 | Component /memory optimization: Ongoing Assessment                                    |                                                                        |                                              | <a href="#">Eric Debeau</a><br><br><a href="#">Adolfo Perez-Duran Mike Elliott Michael O'Brien</a>                                                                                           | <div>EL ALTO</div>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |  |                                                                                                                                          |                                                                                                                         |  |  |
| 28 | Global optimization (e.g. shared DB) - stretch goal=shared PostgreSQL, shared MariaDB |                                                                        |                                              | <a href="#">Eric Debeau</a><br><br><a href="#">Adolfo Perez-Duran Mike Elliott Michael O'Brien</a>                                                                                           | <div>DUBLIN</div><br><br>aai + sdc: Cassandra<br><br>sdnc + so : MariaDB                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |  |                                                                                                                                          |                                                                                                                         |  |  |
| 29 | S3P- Geo-Redundancy                                                                   |                                                                        |                                              | <a href="#">Jason Hunt , Mike Elliott</a>                                                                                                                                                    | <div>NO CHANGE</div>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |  |                                                                                                                                          |                                                                                                                         |  |  |
| 30 | SOL 004 (VNF Package Security)                                                        | 5G - Preonboarding /Onboarding - Test Status                           | <a href="#">Ericsson , Intel / Windriver</a> | <a href="#">Samuli Kuusela</a>                                                                                                                                                               | <div>Preonboarding<br/>PASS</div><br>Manual test case using<br><br>PNF-POB-OB-3 (5G - PNF E2E Pre-Onboarding & Onboarding Integration Test Cases)                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |  |                                                                                                                                          |                                                                                                                         |  |  |
| 31 | xNF communication security enhancements.                                              | xNF communication security enhancements - Tests Description and Status |                                              | <a href="#">Marcin Przybysz</a>                                                                                                                                                              | <div>NO CHANGE</div>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |  |                                                                                                                                          |                                                                                                                         |  |  |

|    |                                               |                                                       |                                                                                              |                                    |                                                                                                                                                                                                                 |  |  |  |                                                                                                                                                                                                                   |                                                 |
|----|-----------------------------------------------|-------------------------------------------------------|----------------------------------------------------------------------------------------------|------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|--|--|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------|
| 32 | Locale /Internationalization language support |                                                       |                                                                                              | Tao Shen                           | NO CHANGE                                                                                                                                                                                                       |  |  |  |                                                                                                                                                                                                                   |                                                 |
| 33 |                                               |                                                       |                                                                                              |                                    |                                                                                                                                                                                                                 |  |  |  |                                                                                                                                                                                                                   |                                                 |
| 34 | HPA vIPsec                                    | vIPsec HPA testing                                    | Intel / Windriver                                                                            | Ruoyu Ying                         | COMPLETED                                                                                                                                                                                                       |  |  |  | <a href="https://docs.onap.org/en/relatio/submodules/integration.git/docs/docs_vipsec.html#docs-vipsec-hpa">https://docs.onap.org/en/relatio/submodules/integration.git/docs/docs_vipsec.html#docs-vipsec-hpa</a> | Reviewers<br><br>Marcin Przybysz And rew Fenner |
| 35 | Health Checks for PODS                        | Percentage coverage of Health Checks for Running PODS | Integrati on                                                                                 | Brian Freeman , Sylvain Desbureaux |                                                                                                                                                                                                                 |  |  |  |                                                                                                                                                                                                                   |                                                 |
| 36 | New Installation Tests in 3 labs              |                                                       |                                                                                              |                                    |                                                                                                                                                                                                                 |  |  |  |                                                                                                                                                                                                                   |                                                 |
|    |                                               | Intel /Windriver                                      |                                                                                              | Brian Freeman                      |                                                                                                                                                                                                                 |  |  |  |                                                                                                                                                                                                                   |                                                 |
|    |                                               | Orange (Rocky)                                        |                                                                                              | Morgan Richomme                    |                                                                                                                                                                                                                 |  |  |  |                                                                                                                                                                                                                   |                                                 |
|    |                                               | Ericsson Lab (Rocky)                                  |                                                                                              | Andrew Fenner                      |                                                                                                                                                                                                                 |  |  |  |                                                                                                                                                                                                                   |                                                 |
|    |                                               |                                                       |                                                                                              |                                    |                                                                                                                                                                                                                 |  |  |  |                                                                                                                                                                                                                   |                                                 |
|    | Robot Keyword Testing                         |                                                       |                                                                                              |                                    |                                                                                                                                                                                                                 |  |  |  |                                                                                                                                                                                                                   |                                                 |
|    |                                               | init_robot                                            | PASS                                                                                         |                                    |                                                                                                                                                                                                                 |  |  |  |                                                                                                                                                                                                                   |                                                 |
|    |                                               | init                                                  | PASS                                                                                         |                                    |                                                                                                                                                                                                                 |  |  |  |                                                                                                                                                                                                                   |                                                 |
|    |                                               | health                                                | PARTIAL                                                                                      |                                    | 59*/61 Orange Lab<br><br>58*/61 E// Lab<br><br>(*SO tooling issue)<br><br>OOF-CMSO<br><br>SDNC<br><br><del>1 VFC sub module (PASS in Orange, PASS in E// on select)</del><br><br>CDS blueprint (PASS in Orange) |  |  |  |                                                                                                                                                                                                                   |                                                 |
|    |                                               | eteHelm-k8.sh                                         | PARTIAL                                                                                      |                                    | 48/49 Intel /Windriver LabOOF-CMSO<br><br>Tweaks: M4 SDNC and remove log/pomba                                                                                                                                  |  |  |  |                                                                                                                                                                                                                   |                                                 |
|    |                                               | healthdist                                            | PASS                                                                                         |                                    |                                                                                                                                                                                                                 |  |  |  |                                                                                                                                                                                                                   |                                                 |
|    |                                               | instantiateVFWCL                                      | PASS                                                                                         |                                    |                                                                                                                                                                                                                 |  |  |  |                                                                                                                                                                                                                   |                                                 |
|    |                                               | vfwclosedloop <png_ip>                                | PASS                                                                                         |                                    |                                                                                                                                                                                                                 |  |  |  |                                                                                                                                                                                                                   |                                                 |
|    |                                               | instantiateVFWDT                                      | PASS                                                                                         |                                    |                                                                                                                                                                                                                 |  |  |  |                                                                                                                                                                                                                   |                                                 |
|    |                                               | distributeVC PEResCust                                | PASS                                                                                         |                                    |                                                                                                                                                                                                                 |  |  |  |                                                                                                                                                                                                                   |                                                 |
|    |                                               | sdcdcae-d                                             |                                                                                              |                                    |                                                                                                                                                                                                                 |  |  |  |                                                                                                                                                                                                                   |                                                 |
|    |                                               | vcpe.py                                               | init: PASS<br><br>infra: PASS<br><br>custservice: PASS<br><br>loop: PASS<br><br>noloss: PASS |                                    |                                                                                                                                                                                                                 |  |  |  |                                                                                                                                                                                                                   |                                                 |
|    |                                               | postinstall                                           | PASS                                                                                         |                                    |                                                                                                                                                                                                                 |  |  |  |                                                                                                                                                                                                                   |                                                 |

[illegible]

**DCAEGEN2-1539** - Traffic is not send to pod because of failed rediness probe when auth.method other than noAuth CLOSED

\*: CI integration: the goal is to introduce the use case in CI daily chains for Frankfurt. This table could be completed with a CI dashboard where the use cases will be run every day.

As it should be runnable in any lab, some constraints need to be considered:

- no proprietary VNFs
- use cases must be self-content , third party equipments may not be present in all labs.
- infrastructure setup/teardown shall be clear: the use case must be runnable from a clean ONAP installation. These resources must be cleaned at the end of the test ,
- results shall be pushed to a common DB. It is recommended ot use xtesting to run the tests (robotframework, python, bash, unit test drivers)

