

Release Planning: Frankfurt



Links

- [Project Status in Frankfurt Release](#)
- [Frankfurt Release Requirements](#)

Release Calendar (updated May 8, '20)

Source (MS Project XML)

Title	Oct/19	Nov/19	Dec/19	Jan/20	Feb/20	Mar/20	Apr/20	May/20
Events								
Open Source Summit	10/28/19	10/30/19						
Open Infra Summit	11/4/19	11/6/19						
Kubecon NA	11/18/19	11/21/19						
Windriver Lab Move			1/6/20	1/10/20				
LFN Developer & Testing Forum			1/13/20	1/16/20				
Kubecon EU						3/30/20	4/1/20	
ONS NA							4/20/20	4/21/20
Holidays								
Thanksgiving (U.S.)		11/27/19	11/29/19					
Winter / New Year			12/23/19	1/3/20				
New Year / Golden Week (China)				1/24/20	1/30/20			
Ascension Thursday (Europe)								5/21/20
Memorial Day (U.S.)								5/25/20
El Alto Sign-off		10/24/19						
Frankfurt (proposed)								
M1		11/7/19						
M2 / M3				1/21/20				
M4					3/5/20			
RC0							4/16/20	
RC1								5/8/20
RC2								5/26/20
Sign-off								6/4/20