

0: Integration Weather Board for EI Alto Release

- There are two onap instances set up in the WindRiver lab with tenant names: Integration-Onboarding and Integration-ClosedLoop
 - Integration-onboarding should be used for model onboarding , distribution and instantiation pair wise tests: aaf, dmapp, sdc, portal, aai, so, sdnc, vid, multi-vim, etc.
 - Integration-closedloop should be used for closed loop (vfwcl is deployed) : aaf, dmaap, aai, clamp , dcae, policy , appc, etc
- This page should be filled by PTLs as "self-grade" check list.**
- For Maturity column, please mark it as green when your project met what you have defined in [Dublin Release Platform Maturity](#) (no change for EI-Alto)**

	Project Name	Project Tech. Lead	Health Check (OOM)	Pair Wise Testing Checklist	Maturity	Ready For Test (Integration Team)
1	A & AI	James Forsyth	PASS	A&AI Pair Wise Testing for EI Alto Release		YES
2	Application Authorization Framework	Jonathan Gathman	PASS	AAF Pair Wise Testing for EI Alto Release Note: AAF must wait for all other Entities calling it to report "Pass"		YES
3	AAF-SMS	Jonathan Gathman	PASS	AAF Pair Wise Testing for EI Alto Release Note: AAF must wait for all other Entities calling it to report "Pass"		YES
4	APPC	Takamune Cho	PASS Transient issue on mariadb client	APPC Pair Wise Testing for EI Alto Release		PASS Transient issue on mariadb client
5	CLAMP	Gervais-Martial Ngueko	PASS (release-daily)	CLAMP Pair Wise Testing for EI Alto Release		YES (one test still being worked)
6	Common Controller SDK	Dan Timoney	N/A	N/A (CCSDK has no pairwise partners - is tested as part of SDNC pairwise testing)		YES (as part of APPC/SDNC)
7	DCAE	Vijay Venkatesh Kumar	PASS	DCAE Pair Wise Testing for EI Alto Release		YES
8	DMaaP	Mandar Sawant	PASS	DMaaP Pair Wise Testing for EI Alto Release		YES
9	Documentation	Sofia Wallin				N/A
10	External API Framework	Adrian OSullivan	PASS	ExternalAPI Pair Wise Testing for EI Alto Release		YES
11	Holmes	Guangrong Fu	Part of DCAE Healthcheck PODs running	Holmes Pair Wise Testing for EI Alto Release		YES
12	Integration		N/A			YES
13	Logging Enhancements Project	Prudence Au	PASS	Logging Pair Wise Testing for EI Alto Release		YES
14	Microservices Bus	HuabingZhao	PASS onap/msb /msb_apigateway:1.2.4	MSB Pair Wise Testing for EI Alto Release		onap/msb /msb_apigateway:1.2.4 YES
15	Modeling	Hui Deng	PASS (etsicatalog)	Modeling Pair Wise Testing for EI Alto Release		YES
16	Multi VIM/Cloud	Bin Yang	PASS	MultiVIM Pair Wise Testing for EI Alto Release		YES
17	Music	Bharath Balasubramanian	N/A part of other Health Checks	MUSIC Pair Wise Testing for EI Alto Release		YES

18	ONAP CLI	user-67d6f	PASS	CLI Pair Wise Testing for EI Alto Release		YES
19	ONAP Operations Manager	Mike Elliott	N/A	OOM delivers the platform on which projects perform their pair wise testing		YES
20	ONAP Optimization Framework	Shankaranarayanan Puzhavakath Narayanan	PASS OOF-OSDF PASS OOF-Homing PASS OOF-CMSO PASS	OOF Pair Wise Testing for EI Alto Release		Yes Healthcheck PASS in E/// Lab
21	ONAP Usecase UI Project Proposal	Tao Shen	PASS	No Changes for EI Alto		YES (no changes for EI Alto)
22	Policy Framework Project Proposal	Pamela Dragosh	PASS	Policy Pair Wise Testing for EI Alto Release		Yes - per integration team pairwise good so far.
23	Portal Platform Project Proposal	Manoop Talasila	PASS	Portal Pair Wise Testing for EI Alto Release		YES
24	SDN-C	Dan Timoney	PASS Transient issue on mariadb client	SDNC Pair Wise Testing for EI Alto Release		YES
25	Service Design & Creation	Ofir Sonsino	PASS Transient issue with Cassandra in Windriver installs	SDC Pair Wise Testing for EI Alto Release		YES
26	Service Orchestrator	Seshu Kumar Mudiganti	PASS	SO Pair Wise Testing for EI Alto Release		YES
27	VF-C: Virtual Function Controller	Yan Yang	PASS (1.3.3 release)	VFC Pair Wise Testing for EI Alto Release		YES (1.3.3)
28	VID project	Ittay Stern	PASS	VID Pair Wise Testing for EI Alto Release	PASS	YES
29	VNF SDK	Weitao Gao	PASS	No Changes for EI Alto		YES (no changes for EI Alto)
30	VNF Requirements	Steven Wright	N/A	N/A		N/A
31	VNF Validation (VVP)	Steven Wright	N/A	N/A		N/A Stand alone project