

2019-11-13 AAI Meeting Notes

Attachments (including meeting recording):

Attendees:

Status	OPEN	IN PROGRESS	ON HOLD	DONE	CANCELLED
--------	------	-------------	---------	------	-----------

START RECORDING

1	Java 11 m es F or sy th	J a v a i n v i j a y S i n g h	Venkata Harish Kajur tried schema service, a couple of dependency changes were required to get it to start. Eclipselink that is currently configured is incompatible. <groupId>javax.activation</groupId> <artifactId>activation</artifactId> is also incompatible Needs more investigation for other repos Need new common image (which Alpine image would we pick?)		
2	A I U I s sue	R an vij ay Si ngh			
3	A I C o m mi tte rs				
4	C o d e T es t C ov er age	J a m es F or sy th	Goal for Frankfurt is 60% AAI-Common 58.7 AAI-Champ 58.3 AAI-DataRouter 58 AAI-GraphAdmin 56.6 Schema Service 56.7 Sparky 57.3 Spike 56.3 <input type="checkbox"/> Steven Blimkie will check with architects around the utility of champ and spike in the context of ongoing support in ONAP		

5	U pc o mi ng R 6 F un cti on al R eq uir e m en ts	IN PROGRESS	<p>Release 6 (Frankfurt) proposed use cases and functional requirements</p> <p>Use Case Realization Call: September 25, 2019</p> <p> AAI-2600 - A&AI support of Network Slicing Demo in Frankfurt CLOSED</p> <p>We have created REQ-158 - Network Slice orchestration in R6 Frankfurt for this use case. For AAI impacts, we have created AAI-2600 - A&AI support of Network Slicing Demo details of the AAI impacts, this is still being worked out, as there is an alternative proposal, and we are trying to align w.r.t scope & impacts. We will share more details in the overall use case will also be presented to the Architecture Sub-committee for approval (based on the f2f discussions that happened in Antwerp 2 weeks ago).</p> <p> AAI-2670 - AAI changes in support of 5G/OOF SON (PCI) CLOSED</p> <p><input checked="" type="checkbox"/> James Forsyth No status yet, will ask on UCR call today</p> <p> AAI-2674 - AAI changes in support of BBS CLOSED</p> <p>We are currently reviewing the list of items we found in the BBWF BBS testing and once we sort through them we will communicate the results back to ONAP community.</p> <p>Regarding AAI specifically, we do not foresee any new requirements for Frankfurt, but we would like to conclude the review first before jumping to final conclusions.</p> <p> AAI-2672 - AAI changes in support of HPA Continuation CLOSED</p> <p><input checked="" type="checkbox"/> James Forsyth No status yet, will ask on UCR call today. Followed up, no representation from use case. Will look for response via email.</p> <p> AAI-2673 - AAI changes in support of K8S Based Cloud Region Support CLOSED</p> <p>We are not expecting any changes at this time. Tech Mahindra is working on populating a&ai with the VNF specific information from K8S. There is a chance that we realize some schema, but we don't expect any changes to the code.</p> <p> AAI-2674 - AAI Changes for 3rd Party Operational Domain Manager CLOSED</p> <p>During run-time solution there are AAI impacts. Run-time solution is not planned for Frankfurt release. Only Import Service Catalog solution in SDC is targeted for F release.</p> <p>AAI Impact highlights:</p> <p>After Service Order decomposition in SO, CFS Service Instance details will be stored in AAI.</p> <p>After response from 3^rd^ Party Domain, RFS instance details will be updated in AAI.</p> <p>The sequence diagram blocked URL depicts the run time view of Third Party Order Activation using the on-boarded service definition and highlights AAI impacts.</p> <p>ReUse in AAI:</p> <p>We plan to leverage the SPPartner model, created for CCVPN, to store the 3^rd^ Party details in AAI.</p> <p>org.onap.aai.domain.yang.SpPartner present in aai-schema v15</p> <p><input checked="" type="checkbox"/> James Forsyth Confirm on UCR call that this is object re-use and test only support from AAI</p> <p> AAI-2623 - CCVPN: MDONS Use Case in Frankfurt CLOSED</p> <p>Have done some prototyping in Dublin to ingest topology from external controllers and show them in A&AI. Will need more work to act on notifications from controllers and keep</p> <p> AAI-2678 - 5G / Bulk PM CLOSED</p> <p>For the 5G Bulk PM use case in R6, I'm attaching a few slides showing how we think AAI can be used as part of the UC realization. We are currently making the following assumptions:</p> <ul style="list-style-type: none"> • PNF and VNF models contain status attribute that can indicate when a new instance has been fully instantiated (may still require update to SO workflow) • AAI will send topology event on AAI-EVENT topic when status attributes are updated <p>Can you review the slides and the assumptions above and let us know if you see any issue. We can also setup a separate meeting if needed.</p> <p>Note: I will share the same slides on the SO weekly meeting today.</p> <h3>?</h3> <h3>Unknown Attachment</h3> <p>Frankfurt Release Requirements</p> <p><input checked="" type="checkbox"/> James Forsyth Follow up on URC call today</p>
6	Migrati on Ank it Bhatt	IN PROGRESS	<p>What is the purpose of MigrateCloudRegionUpgradeCycle migrator in onap graphadmin migration framework?</p> <p><input checked="" type="checkbox"/> Need William LaMont to check on this by 23 Oct 2019</p> <p>From Casablanca to Dublin, should these be run?</p> <ul style="list-style-type: none"> • v14/MigrateMissingFqdnOnPservers • v13/MigrateVnfcModelInvariantId • v13/MigrateModelVer <p>Migration will check if it's already been run, and won't run again.</p> <p>Jira task created to track this: AAI-2689</p>

7	A PI	R an vij ay Si ngh		Questions regarding how to use the api AAI Graphical User Interface Sparky Running on Node Port: 30220 AAI Schema Service AAI Schema Service Use Case Proposals
8	A A F / A A U d a p r e l o a R e n e a I R o g e r s	F r a n c i s P a q u e t t e R e n e a I R o g e r s	IN PROGRESS	Status on <div style="border: 1px solid #ccc; padding: 5px; margin-bottom: 10px;"><input checked="" type="checkbox"/> AAI-2475 - [sparky] Add AAF bootstrap data for AAUI CLOSED</div> <div style="border: 1px solid #ccc; padding: 5px; margin-bottom: 10px;"><input type="checkbox"/> AAF-986 - Add AAI ui_view role to AAF CLOSED</div>
9	S ea rc h gu ar d is sue	G i u l i o G r a z i a n i	ON HOLD	Merged and released yesterday; issue is closed. <div style="border: 1px solid #ccc; padding: 5px; margin-bottom: 10px;"> AAI-2617 - Search guard is no longer available CLOSED</div> Tracking for Frankfurt: <div style="border: 1px solid orange; padding: 10px; margin-top: 10px;"> AAI-2677 - Jira project doesn't exist or you don't have permission to view it.</div> Search guard container no longer available so elasticsearch-sg won't build. Search guard allows us to secure the elastic communication, which in older versions was not available support for secure communication. https://www.elastic.co/blog/dear-search-guard-users Consider opendistro as replacement for search-guard Can we consider this one: https://docs.search-guard.com/latest/search-guard-community-edition
10	N ex us s IQ	J a m es F or sy th	IN PROGRESS	Pain, pain, pain. 218 items that must be documented currently across the AAI repos, expanding all the time. 1) We need a repo strategy 2) We need a maintenance strategy 3) We need a versioning strategy 4) We need responsible parties for each repo / component 5) Strategy for oparent dependency management
11	E SR	J a m es F or sy th B o Lv H ua bi ng Z had	IN PROGRESS	Need to know if the ZTE team who built ESR intends to continue to support this sub-project in Frankfurt. Multiple Jira issues were not worked in Dublin / El Alto, which leads me project might need to be deprecated. Inviting Bo Lv and HuabingZhao to see what the current status is. Hi, we didn't have resources for ESR in El Alto, and I(Huabing Zhao) and Lv Bo won't be able to contribute to ESR in F release, but Peng He will continue supporting ESR in F ZTE team. Please add him in the loop for the ESR related issues. <div style="border: 1px solid #ccc; padding: 5px; margin-bottom: 10px;"><input type="checkbox"/> AAI-2659 - Update or deprecate the ESR subproject CLOSED</div> <div style="border: 1px solid #ccc; padding: 5px; margin-bottom: 10px;"><input type="checkbox"/> AAI-2640 - Enhance ESR to register/un-register Kubernetes based Cloud regions CLOSED</div>
12	A Al O pe nl ab T en an t S pa ce	J a m es F or sy th	IN PROGRESS	A kubernetes cluster is installed in WR using RKE NFS node is 10.12.5.10 Followed these instructions https://docs.onap.org/en/latest/submodules/oom.git/docs/oom_setup_kubernetes_rancher.html? Need to determine what gets installed, testing opportunities, CSIT, distribution flows, etc.

13	v1 7 sc he m a fo r Fr an kf urt	S ha sh ik an th VH	ON HOLD	Since the CCPN SOTN proposal is in progress already, could we have the v17 schema introduced into master branch to receive the updates for Frankfurt release?										
				AAI-2607 - Add v17/v18/v19 schema oxm and edge rule files CLOSED										
				See also AAI-CCPN-Extension-SOTN Proposals for Frankfurt Release and AAI-2593 - Support CCPN use case SOTN NNI Proposal in AAI CLOSED										
				AAI-2594 - AAI: Store orchestration-type parameter as part of model-ver:object CLOSED already added some v17 files but needs more work to be complete.										
14	A AI B ugs F or sy th	Ja m es F or sy th	IN PROGRESS	Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
				AAI-3818	Model distribution fails with model-loader 1.13.5		Apr 05, 2024	Apr 05, 2024		Fiete Ostkamp	Fiete Ostkamp		OPEN	Unresolved
				AAI-3674	aai-graphadmin-create-db-schema job does run forever		Nov 06, 2023	Nov 06, 2023		Unassigned	Andreas Geissler		OPEN	Unresolved
				AAI-3652	ONAP does not go up in the AKS 1.26 version		May 17, 2023	May 18, 2023		Unassigned	None		OPEN	Unresolved
				AAI-3507	DMAAP Events are Not Being Published from AAI-Resources		Jul 14, 2022	Sep 26, 2022		Unassigned	None		OPEN	Unresolved
				AAI-3465	A&AI returns 404 on SO deletion of created network		Mar 24, 2022	Sep 17, 2022		Unassigned	None		OPEN	Unresolved
				AAI-3427	Exception on sparky after back/restore operation		Dec 14, 2021	Aug 02, 2022		Unassigned	None		OPEN	Unresolved
				AAI-3390	Enhanced AAI test failing while all pods are Running after storage backend incident		Oct 05, 2021	Sep 17, 2022		Unassigned	None		OPEN	Unresolved
				AAI-3351	AAI won't deploy properly without AAF		Jun 14, 2021	Sep 13, 2022		Unassigned	None		OPEN	Unresolved
				AAI-3313	aai-sparky log does not use STDOUT		Apr 08, 2021	Sep 13, 2022		Unassigned	None		OPEN	Unresolved
				AAI-3312	aai-schema log does not use STDOUT		Apr 08, 2021	Sep 13, 2022		Unassigned	None		OPEN	Unresolved
				AAI-3311	aai log does not use STDOUT		Apr 08, 2021	Sep 13, 2022		Unassigned	None		OPEN	Unresolved
				AAI-3309	Events are being triggered prior to the db commit		Mar 30, 2021	Aug 16, 2023		Unassigned	None		OPEN	Unresolved
				AAI-3292	fix CRITICAL weak-cryptography issues identified in sonarcloud		Mar 02, 2021	Nov 03, 2022		Unassigned	None		IN PROGRESS	Unresolved
				AAI-3227	E2E integration test: Endpoint relationship creation failed		Dec 04, 2020	Dec 04, 2020	Dec 10, 2020	Unassigned	None		OPEN	Unresolved
				AAI-3194	Some AAI dockers include GPLv3 components		Sep 25, 2020	Aug 02, 2022		Unassigned	None		IN PROGRESS	Unresolved
				AAI-3183	Yaml Generation not being generated for parent child of same type		Sep 15, 2020	Sep 13, 2022		Unassigned	None		OPEN	Unresolved

19	S pri ng B oo t2	Ja m es F or sy th	IN PROGRESS	 AAI-2111 - Upgrade to spring boot 2 (Set 1) CLOSED	aai-common:1.5.2 (not released yet) will be the el-alto library for springboot 1.5.x microservices. There needs to be some urgency to migrate the microservices to spring boot 2, be backward compatible and so dependent applications might not have security updates if they stay on 1.5.2. 1.6.0 (Frankfort, currently master branch) aai-common will be split into two separate projects, one for each version. Springboot 1.5.21 is the latest (and last) version in the 1.5.x spring boot train.
20	V ett in g D S L Q ue ri es	M an is ha A gg ar w al W illi a m R ee hil	OPEN		Will discuss strategies AAI will employ to protect itself from rogue queries.
21	N e w w UI F ea tu re s / Hi st ori ca l Tr ac ki ng	W illi a m R ee hil M an is ha A gg ar w al	OPEN		The AT&T team has done an exciting POC at a sprint-a-thon event that they would like to share with the community. ATT wants to contribute additional UI views to ONAP, want to discuss path forward

Open Action Items

New Action items