

2020-02-12 AAI Meeting Notes

Attachments (including meeting recording):

Attendees:

James Forsyth

William LaMont

David Brilla

Francis Paquette

Giulio Graziani

Ondrej Frindrich

Prudence Au

Rajeev M

Ranvijay Singh

Shashikanth VH

Shreyaskumar Patel

Sneha Dantkale

QingJie Zhang

Amit Sinha

Kuldeep Negi

Benjamin Cheung

Fred Feisullin

Shirley Morgan

Status	OPEN	IN PROGRESS	ON HOLD	DONE	CANCELLED
--------	------	-------------	---------	------	-----------

START RECORDING

1		O nd rej Fr in dri ch	OPEN	Graphgraph not included in OOM deployment. How can we make it an essential part of the ONAP deployment. Step 0: Make it stable. Fix the docker build Jenkins jobs for graphgraph, may need to upgrade to a version of npm to be acceptable to graphgraph. Needs to fit into the LF glob	
---	--	---	------	--	--

2	Fr ed fr o m V eri zon	OPEN	<p>How do we accelerate migration using A&I and the RunTime DB solution</p> <p>Proposed a topic to be explored by A&I and other ONAP WGs.</p> <p>High impact, common interest among most CSPs</p> <p>Status Quo:</p> <p>Most operators have multiple, siloed, possibly overlapping topology and inventory (domain specific) databases</p> <p>Goal is to integrate ALL Inventory, and Topology databases into a Unified A&I Architecture modeled DB which would contain ALL VNFs (VMs/Containers), PNFs, pl expansion for future Inventory & Topology constructs/technologies.</p> <p>May take considerable time/investment (both are short).</p> <p>Targeted Objectives</p> <ul style="list-style-type: none"> • Fast integration/consolidation time • Minimize impact to business systems during migration • Reduce throw away code • Reduce throw away integration work • Improve Service/Resource LCM & SA, especially for 5G <p>How to accelerate the migration to Unified Database?</p> <ul style="list-style-type: none"> • <i>Phased Externalization</i> of key PNF/VNF/CNF attributes currently stored in multiple inventory and topology silos. • Simplify the eventual consolidation of Inventory and Topology DBs using proposed automation tools and advanced discovery capabilities supporting the ability to identify and map these assets. • Leverage A&I and possibly the ONAP Runtime Config DB and other ONAP WGs to help solve the problem • Proposed topic can be explored by the A&I and other ONAP WGs. • <i>Need to expand this preliminary list</i>
3	S O N A R co ve ra ge re po rt	IN PROGRESS	<p>https://sonarcloud.io/organizations/onap/projects</p> <p><input checked="" type="checkbox"/> AAI-2793 - Switch to jacoco xml from exec CLOSED</p> <p>James Forsyth, the main reason behind these discrepancies is the fact that SonarQube is based on version 6.7.1 and SonarCloud is version 8+</p> <p>After migrating to SonarCloud, we fetch updates they do automatically without the need of doing any manual upgrade. Since we migrated, few things have changed. For example:</p> <ul style="list-style-type: none"> • LF does no longer mark warnings in the reports, only pass or fail • LF is no longer able to manage individual quality profiles per language. Whatever latest support is there, we fetch this automatically in our side. • Jacoco plugin has changed quite a bit, we need to make sure our reports are now xml based instead of exec. I think this can be the main reason why you are facing coverage issues. <p>o https://community.sonarsource.com/t/sonar-coverage-dropping-to-0-for-some-projects/18521/2</p> <p>You can find more info in the wiki :https://wiki.onap.org/display/DW/SonarCloud+migration+from+SonarQube</p>
4	Lo ok in g fo r vo lu nt ee r to fix pa py ru s is sue	OPEN	<p><input type="checkbox"/> AAI-2774 - Graphgraph cannot build Papyrus XMI from v19 schema CLOSED</p> <p>Graphgraph doesn't parse the latest AAI schema correctly. Need someone to investigate</p>
5	S pri ng bo ot up gr ad e is sue	IN PROGRESS	<p><input checked="" type="checkbox"/> AAI-2628 - [aaic-common] Update to spring-boot 2 CLOSED</p> <p><input checked="" type="checkbox"/> AAI-2769 - [aaic-common] Two Spring Beans with Same Name CLOSED</p> <p>2 Spring beans with the same name is disallowed in Spring boot 2</p>
6	sp ar ky an ci s P da ta - ro ut er ce rtif ic at e is sue	IN PROGRESS	<p>Sparky is using the AAF certificate interaction with Portal but a self-signed certificate to talk to search-data-service. The search-data-service key story was removed.</p> <p><input type="checkbox"/> AAI-2765 - Sparky cannot communicate with search-data-service (certificate issue) CLOSED</p> <p><input type="checkbox"/> AAI-2766 - Data-Router cannot communicate with dmaap (certificate issue) CLOSED</p>

7	C oil ab eff or ts Gi uli o Gr az ia ni K ul de ep N egi R an vij ay Si ngh	Ja m es F or sy th	IN PROGRESS	
8	W in dri ve r La b C ha nge	Ja m es F or sy th	DONE	<p>The Intel/Wind River lab was relocated into a new data center last week. The only change required to connect to the new location is to update the VPN IP in the .ovpn file. Her</p> <pre>[sgooch@atl-sgooch-ix ~]\$ diff -u pod-onap-01.ovpn.org pod-onap-01.ovpn --- pod-onap-01.ovpn.org 2020-01-13 13:03:03.960856010 -0500 +++ pod-onap-01.ovpn 2020-01-09 18:27:03.560549576 -0500 @@ -5,7 +5,7 @@ client dev tun proto tcp -remote 192.55.48.241 443 +remote 146.152.204.133 443 resolv-retry infinite auth-nocache nobind</pre>
9	Di sc us s de ve lo pe rs ca ll ti me	Ja m es F or sy th	DONE	Tuesdays @ 9 AM US/Eastern, 19:30 India Standard Time
10	S O qu er y in A AI	S ha sh ik an th VH	DONE	<p>NNI Use Case - discovering 2 topologies from the network</p> <p>Use case is asking for the ability in AAI to link an underlay and overlay together by having a cousin relationship between 2 PNFs. Asking Chandra Cinhalato verify if that edge is the Frankfurt release.</p> <p>Per Chandra: "I think pnf -> pnf edge is redundant and not needed as we can traverse (thru a logical or physical interface) from pnf -> p-interface/l-interface -> pnf."</p> <p><input type="checkbox"/> Shashikanth VH will let the AAI team know if that solves the problem</p> <p>Chandra Cinhalala please note: According to Shashikanth VH, the team requires a relationship from an overlay topology node to an underlay topology node; by using the p-interface cannot traverse to underlay node. Suggest to allow an edge for PNF/PNF, which is consistent with RFC 8345 model</p>

11	S ea rc h gu ar d is sue	Gi uli o Gr az ia ni	ON HOLD	Merged and released yesterday; issue is closed. <div style="border: 1px solid #ccc; padding: 5px; margin-bottom: 10px;"> ✖ AAI-2617 - Search guard is no longer available CLOSED </div> <p>Tracking for Frankfurt:</p> <div style="border: 1px solid orange; padding: 10px; margin-top: 10px;"> ⚠ AAI-2677 - Jira project doesn't exist or you don't have permission to view it. </div> <p>Search guard container no longer available so elasticsearch-sg won't build. Search guard allows us to secure the elastic communication, which in older versions was not available support for secure communication.</p> <p>https://www.elastic.co/blog/dear-search-guard-users</p> <p>Consider opendistro as replacement for search-guard</p> <p>Can we consider this one:</p> <p>https://docs.search-guard.com/latest/search-guard-community-edition</p>
12	F 2 E N et w or k Sli ci ng	LI N M E NG	DONE	For the E2E Network Slicing use case for Frankfurt Release, we intend to leverage the nested service model work that has been going on since Dublin release. From A&AI pers that the schemas would have to be enhanced to cover network slicing models. We have considered A&AI to be a stretch goal for Frankfurt, though we are committing resources start the discussion in the coming weeks, and subsequently implementation work to try our best to complete the implementation for Frankfurt. AAI-2600 has been created just to impacts, we will update it with more details, and also join the A&AI weekly call during the next 1-2 weeks to discuss further.
13	P or tal S D K U pg ra de	Ja m es F or sy th	IN PROGRESS	<input checked="" type="checkbox"/> AAI-2726 - Update to Portal SDK v2.6 CLOSED Francis Paquette need evaluation of feasibility in Frankfurt for sparky
14	Gr ap h Gr ap h Im ag e Mi ss in g in N ex us	V en ka ta H ari sh K aj ur	OPEN	Graph Graph Images are missing from nexus and it needs to be resolved in order for elalto deployment to be successful. OOM-2161 How did this docker image get pushed to nexus and why was it removed from nexus? Graphgraph was removed from the default helm chart, but we still need to get these jobs fixed. <input checked="" type="checkbox"/> James Forsythwill look at it and ask Pavel Paroulekfor guidance on this - looks like some jlibs are missing and configs are probably wrong, too. <input checked="" type="checkbox"/> Ondrej Frindrich will reach out to Pavel and see if we can figure out why the build and stage jobs are failing.
15	D at a ro ut er no t st ar ting	Ja m es F or sy th	IN PROGRESS	Assigned ✖ AAI-2727 - aai-data-router not starting after a fresh installation CLOSED to Steven Blimkie <input checked="" type="checkbox"/> AAI-2730 - Upversion to master staging versions in aai/oom CLOSED
16	C as sa nd 3	Ja m es F or sy th V en ka ta H ari sh K aj ur	DONE	SDC wants to move up to Cassandra 3 in the shared db environment. <input checked="" type="checkbox"/> AAI-2734 - Cassandra 3 Upgrades CLOSED https://old-docs.janusgraph.org/0.3.2/version-compat.html

17	Java 11	James Forsyth	ON HOLD	<p>Venkata Harish Kajur tried schema service, a couple of dependency changes were required to get it to start. Eclipselink that is currently configured is incompatible.</p> <pre><groupId>javax.activation</groupId> <artifactId>activation</artifactId></pre> <p>is also incompatible</p> <p>Needs more investigation for other repos</p> <p>Need new common image (which Alpine image would we pick?)</p>
18	AI UI Is sue	Ran vijay Singh		
19	A AI C o m mi tte rs			<p><input type="checkbox"/> James Forsyth will ask Catherine Lefèvre about the status of a committer who has left the company (Tian Lee has left Amdocs, do we revoke committer status?)</p> <p>Peng He is a potential committer on ESR (currently only Jimmy can commit ESR code)</p>
20	Cod e Tes t Cov erage	James Forsyth		<p>Goal for Frankfurt is 55%</p> <p>AAI-Common 58.7 AAI-Champ 58.3 AAI-DataRouter 58 AAI-GraphAdmin 56.6 Schema Service 56.7 Sparky 57.3 Spike 56.3</p> <p><input checked="" type="checkbox"/> Steven Blimkie will check with architects around the utility of champ and spike in the context of ongoing support in ONAP</p> <p><input type="checkbox"/> James Forsyth will set them to read-only (gizmo, champ, spike) and El Alto will be the final release version of those microservices <input checked="" type="checkbox"/> AAI-2732 - Lock gizmo/champ/</p> <p><input type="checkbox"/> James Forsyth will remove the jenkins jobs on those repos</p> <p><input checked="" type="checkbox"/> AAI-2733 - Remove jib on gizmo/champ/spike CLOSED</p> <p>sparky-fe <input checked="" type="checkbox"/> AAI-2744 - Look at sparky-fe sonar report CLOSED</p> <p>graphgraph <input checked="" type="checkbox"/> AAI-2743 - Sonar coverage report for graphgraph shows up but showing 0% coverage CLOSED</p>

21	U pc o mi ng R 6 F un cti on al R eq uir e m en ts	B en ja n mi n C he ung	IN PROGRESS	<p>Release 6 (Frankfurt) proposed use cases and functional requirements</p> <p>Use Case Realization Call: September 25, 2019</p> <p> AAI-2600 - A&AI support of Network Slicing Demo in Frankfurt CLOSED</p> <div style="text-align: center;">? Unknown Attachment</div> <p>We have created REQ-158 - for this use case. For AAI impacts, we have created AAI-2600 - A&AI support of Network Frankfurt.Reg. details of the AAI impacts, this is still being worked out, as there is an alternative proposal, and we are trying to align w.r.to scope & impacts. We will share more days. The overall use case will also be presented to the Architecture Sub-committee for approval (based on the f2f discussions that happened in Antwerp 2 weeks ago).</p> <p> AAI-2670 - AAI changes in support of 5G/OOF SON (PCI) CLOSED</p> <p><input checked="" type="checkbox"/> James Forsyth No status yet, will ask on UCR call today</p> <p> AAI-2671 - AAI changes in support of BBS CLOSED</p> <p>We are currently reviewing the list of items we found in the BBWF BBS testing and once we sort through them we will communicate the results back to ONAP community. Regarding AAI specifically, we do not foresee any new requirements for Frankfurt, but we would like to conclude the review first before jumping to final conclusions.</p> <p> AAI-2672 - AAI changes in support of HPA Continuation CLOSED</p> <p><input checked="" type="checkbox"/> James Forsyth No status yet, will ask on UCR call today. Followed up, no representation from use case. Will look for response via email.</p> <p> AAI-2673 - AAI changes in support of K8S Based Cloud Region Support CLOSED</p> <p>We are not expecting any changes at this time. Tech Mahindra is working on populating a&ai with the VNF specific information from K8S. There is a chance that we realize some schema, but we don't expect any changes to the code.</p> <p> AAI-2674 - AAI Changes for 3rd Party Operational Domain Manager CLOSED</p> <p>During run-time solution there are AAI impacts. Run-time solution is not planned for Frankfurt release. Only Import Service Catalog solution in SDC is targeted for F release.</p> <p>AAI Impact highlights:</p> <p>After Service Order decomposition in SO, CFS Service Instance details will be stored in AAI.</p> <p>After response from 3rd Party Domain, RFS instance details will be updated in AAI.</p> <p>The sequence diagram blocked URL depicts the run time view of Third Party Order Activation using the on-boarded service definition and highlights AAI impacts.</p> <p>ReUse in AAI:</p> <p>We plan to leverage the SPPartner model, created for CCVPN, to store the 3rd Party details in AAI.</p> <p>org.onap.aai.domain.yang.SpPartner present in aai-schema v15</p> <p><input checked="" type="checkbox"/> James Forsyth Confirm on UCR call that this is object re-use and test only support from AAI</p> <p> AAI-2623 - CCVPN: MDONS Use Case in Frankfurt CLOSED</p> <p>Have done some prototyping in Dublin to ingest topology from external controllers and show them in A&AI. Will need more work to act on notifications from controllers and keep</p> <p> AAI-2678 - 5G / Bulk PM CLOSED</p> <p>For the 5G Bulk PM use case in R6, I'm attaching a few slides showing how we think AAI can be used as part of the UC realization. We are currently making the following assumptions:</p> <ul style="list-style-type: none"> • PNF and VNF models contain status attribute that can indicate when a new instance has been fully instantiated (may still require update to SO workflow) • AAI will send topology event on AAI-EVENT topic when status attributes are updated <p>Can you review the slides and the assumptions above and let us know if you see any issue. We can also setup a separate meeting if needed.</p> <p>Note: I will share the same slides on the SO weekly meeting today.</p> <div style="text-align: center;">? Unknown Attachment</div> <p>Frankfurt Release Requirements</p> <p><input checked="" type="checkbox"/> James Forsyth Follow up on URC call today</p>
----	--	---	--------------------	--

22	Migrati on	Min it ha tt	IN PROGRESS	<p>What is the purpose of MigrateCloudRegionUpgradeCycle migrator in onap graphadmin migration framework?</p> <p><input checked="" type="checkbox"/> Need William LaMont to check on this by 23 Oct 2019</p> <p>From Casablanca to Dublin, should these be run?</p> <ul style="list-style-type: none"> • v14/MigrateMissingFqdnOnPservers • v13/MigrateVnfcModelInvariantId • v13/MigrateModelVer <p>Migration will check if it's already been run, and won't run again.</p> <p>Jira task created to track this: AAI-2689</p>																						
23	A PI	Ran vij ay Si ngh		<p>Questions regarding how to use the api</p> <p>AAI Graphical User Interface</p> <p>Sparky Running on Node Port: 30220</p> <p>AAI Schema Service</p> <p>AAI Schema Service Use Case Proposals</p>																						
24	A A F / A A U d a t p r e l o a d R e n e a I R o g e r s	IN PROGRESS		<p>Status on</p> <p><input checked="" type="checkbox"/> AAI-2475 - [sparky] Add AAF bootstrap data for AAUI CLOSED</p> <p><input type="checkbox"/> AAI-986 - Add AAI ui_view role to AAF CLOSED</p>																						
25	N ex us IQ	Ja m es F or sy th	IN PROGRESS	<p>Pain, pain, pain. 218 items that must be documented currently across the AAI repos, expanding all the time.</p> <ol style="list-style-type: none"> 1) We need a repo strategy 2) We need a maintenance strategy 3) We need a versioning strategy 4) We need responsible parties for each repo / component 5) Strategy for oparent dependency management 																						
26	E SR	Ja m es F or sy th B o Lv H ua bi ng Z had	IN PROGRESS	<p>Need to know if the ZTE team who built ESR intends to continue to support this sub-project in Frankfurt. Multiple Jira issues were not worked in Dublin / El Alto, which leads me to believe the project might need to be deprecated. Inviting Bo Lv and HuabingZhao to see what the current status is.</p> <p>Hi, we didn't have resources for ESR in El Alto, and I(Huabing Zhao) and Lv Bo won't be able to contribute to ESR in F release, but Peng He will continue supporting ESR in F. Please add him in the loop for the ESR related issues.</p> <p><input checked="" type="checkbox"/> AAI-2653 - Update or deprecate the ESR subproject CLOSED</p> <p><input checked="" type="checkbox"/> AAI-2640 - Enhance ESR to register/un-register Kubernetes based Cloud regions CLOSED</p>																						
27	A AI O pe rl ab T en an t S pa ce	Ja m es F or sy th	IN PROGRESS	<p>A kubernetes cluster is installed in WR using RKE</p> <p>NFS node is 10.12.5.10</p> <p>Followed these instructions https://docs.onap.org/en/latest/submodules/oom.git/docs/oom_setup_kubernetes_rancher.html?</p> <p>Need to determine what gets installed, testing opportunities, CSIT, distribution flows, etc.</p>																						
28	v1 7 sc he m a fo r Fr an kf urt	S ha sh ik an th VH	ON HOLD	<p>Since the CCVPN SOTN proposal is in progress already, could we have the v17 schema introduced into master branch to receive the updates for Frankfurt release?</p> <p><input checked="" type="checkbox"/> AAI-2607 - Add v17/v18/v19 schema oxm and edge rule files CLOSED</p> <p>See also AAI-CCVPN-Extension-SOTN Proposals for Frankfurt Release and <input checked="" type="checkbox"/> AAI-2593 - Support CCVPN use case SOTN NNI Proposal in AAI CLOSED</p> <p><input checked="" type="checkbox"/> AAI-2594 - AAI: Store orchestration-type parameter as part of model-ver:object CLOSED already added some v17 files but needs more work to be complete.</p>																						
29	A AI B ugs	Ja m es F or sy th	IN PROGRESS	<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th>Key</th> <th>Summary</th> <th>T</th> <th>Created</th> <th>Updated</th> <th>Due</th> <th>Assignee</th> <th>Reporter</th> <th>P</th> <th>Status</th> <th>Resolution</th> </tr> </thead> <tbody> <tr> <td></td> </tr> </tbody> </table>	Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution											
Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution																

AAI-3856	Reindexing in graphadmin not working	🔴	May 25, 2024	May 25, 2024	Fiete Ostkamp	Fiete Ostkamp	🟡	<button>OPEN</button>	Unresolved	
AAI-3853	ErrorLogHelper is not parsing all error codes	🔴	May 19, 2024	May 19, 2024	Fiete Ostkamp	Fiete Ostkamp	🟡	<button>OPEN</button>	Unresolved	
AAI-3818	Model distribution fails with model-loader 1.13.5	🔴	Apr 05, 2024	Apr 05, 2024	Fiete Ostkamp	Fiete Ostkamp	🟡	<button>OPEN</button>	Unresolved	
AAI-3674	aai-graphadmin-create-db-schema job does run forever	🔴	Nov 06, 2023	Nov 06, 2023	Unassigned	Andreas Geissler	🔴	<button>OPEN</button>	Unresolved	
AAI-3652	ONAP does not go up in the AKS 1.26 version	🔴	May 17, 2023	May 18, 2023	Unassigned	None	🔴	<button>OPEN</button>	Unresolved	
AAI-3507	DMAAP Events are Not Being Published from AAI-Resources	🔴	Jul 14, 2022	Sep 26, 2022	Unassigned	None	🟡	<button>OPEN</button>	Unresolved	
AAI-3465	A&I returns 404 on SO deletion of created network	🔴	Mar 24, 2022	Sep 17, 2022	Unassigned	None	🟡	<button>OPEN</button>	Unresolved	
AAI-3427	Exception on sparky after back/restore operation	🔴	Dec 14, 2021	Aug 02, 2022	Unassigned	None	🟡	<button>OPEN</button>	Unresolved	
AAI-3390	Enhanced AAI test failing while all pods are Running after storage backend incident	🔴	Oct 05, 2021	Sep 17, 2022	Unassigned	None	🟡	<button>OPEN</button>	Unresolved	
AAI-3351	AAI won't deploy properly without AAF	🔴	Jun 14, 2021	Sep 13, 2022	Unassigned	None	🟡	<button>OPEN</button>	Unresolved	
AAI-3313	aai-sparky log does not use STDOUT	🔴	Apr 08, 2021	Sep 13, 2022	Unassigned	None	🟡	<button>OPEN</button>	Unresolved	
AAI-3312	aai-schema log does not use STDOUT	🔴	Apr 08, 2021	Sep 13, 2022	Unassigned	None	🟡	<button>OPEN</button>	Unresolved	
AAI-3311	aai log does not use STDOUT	🔴	Apr 08, 2021	Sep 13, 2022	Unassigned	None	🟡	<button>OPEN</button>	Unresolved	
AAI-3309	Events are being triggered prior to the db commit	🔴	Mar 30, 2021	Aug 16, 2023	Unassigned	None	🟡	<button>OPEN</button>	Unresolved	
AAI-3292	fix CRITICAL weak-cryptography issues identified in sonarcloud	🔴	Mar 02, 2021	Nov 03, 2022	Unassigned	None	🔴	IN PROGRESS	Unresolved	
AAI-3227	E2E integration test: Endpoint relationship creation failed	🔴	Dec 04, 2020	Dec 04, 2020	Dec 10, 2020	Unassigned	None	🟡	<button>OPEN</button>	Unresolved
AAI-3194	Some AAI dockers include GPLv3 components	🔴	Sep 25, 2020	Aug 02, 2022	Unassigned	None	🟡	IN PROGRESS	Unresolved	
AAI-3183	Yaml Generation not being generated for parent child of same type	🔴	Sep 15, 2020	Sep 13, 2022	Unassigned	None	🟡	<button>OPEN</button>	Unresolved	
AAI-3100	AAI REST API concurrency bug	🔴	Jul 30, 2020	Aug 05, 2020	Unassigned	None	🟡	<button>OPEN</button>	Unresolved	

35	V e t t i n g D S L Q ue r ies	M a n i s h a A g g a w a l a l i m R e e h il	OPEN	Will discuss strategies AAI will employ to protect itself from rogue queries.
36	N e w U I F ea tu re s / Hi st ori ca l Tr ac ki ng	W ill a m R ee hil M a n i s h a A g g a w a l	OPEN	The AT&T team has done an exciting POC at a sprint-a-thon event that they would like to share with the community. ATT wants to contribute additional UI views to ONAP, want to discuss path forward

Open Action Items

New Action items