

# OOF 2020-03-27 Meeting Notes

[Previous Meeting](#)

Date: 27 Mar 2020

[Next Meeting](#)

## Attendees

Vikas Varma

dhebeha mj

krishna moorthy

Shankaranarayanan Puzhavakath Narayanan

Swaminathan Seetharaman

@avteet

## Open

Item	Who	Time	Notes	Follow up actions/notes
Frankfurt release	Shankaranarayanan Puzhavakath Narayanan  Vikas Varma		<p>M4: Passed</p> <p>Sonar Cloud:</p> <p>OSDF: 65.0%</p> <p>HAS: 56.5%</p> <p>CMSO: needs fix</p> <p>Integration blockers:</p> <div style="border: 1px solid #ccc; padding: 5px; margin-bottom: 5px;">  <a href="#">OPTFRA-725</a> - optf-osdf-master-csit-osdf CSIT's are failed <span style="float: right;">CLOSED</span> </div> <div style="border: 1px solid #ccc; padding: 5px;">  <a href="#">OPTFRA-729</a> - OSDF fails to start in the k8s environment <span style="float: right;">CLOSED</span> </div>	
RC0	Shankaranarayanan Puzhavakath Narayanan		<div style="border: 1px solid #ccc; padding: 5px; margin-bottom: 5px;">  <a href="#">OPTFRA-791</a> - Release Candidate 0 Integration and Test <span style="float: right;">CLOSED</span> </div> <p>bump up version for OSDF/ HAS after policy changes.</p>	HAS: 2.0.0 (2.0.1 in works)  OSDF: 2.0.1
Pairwise /Integration testing	Shankaranarayanan Puzhavakath Narayanan		<p>Seeking help from use case teams.</p> <p>Windriver: still getting a tenant</p> <p>CMCC: access available, can update AAI, AAF interfaces.</p>	<p><a href="#">0: Integration Weather Board for Frankfurt Release</a></p> <p><a href="#">OOF Pair Wise Testing for Frankfurt Release</a></p>
S3P progress			<div style="border: 1px solid #ccc; padding: 5px; margin-bottom: 5px;">  <a href="#">OPTFRA-640</a> - This epic addresses TSC Must-have S3P requirements for Frankfurt release <span style="float: right;">CLOSED</span> </div> <p>Password Removal: completed; please check if encrypted password can be used in OOM. (Vikas)</p> <p>Python 3 migration: Completed, need to confirm the python version.</p> <p>HAS: Running has as a non-root (follow up with Ikram)</p> <p>Java 11 migration: check-style issues - other projects seem to disable check style.</p> <p>Need to check the CI Badging (Silver &amp; Gold) need to be rechecked (Shankar)</p>	

5G Slicing	Swaminathan Seetharaman kr ishna moorthy		<ol style="list-style-type: none"> <li>1. Cross demand constraint implementation</li> <li>2. Slice profile generation with a new inventory provider</li> <li>3. Corresponding changes in OSDF for the above two</li> <li>4. Optimization policy for the aggregation of NSSIs</li> <li>5. Improvements in HAS <ol style="list-style-type: none"> <li>a. Candidate to be of object oriented structure</li> <li>b. CSIT updates for HAS</li> </ol> </li> </ol>	
Route optimization	Isaac Manuel Raj			

Meeting recording: