


Frankfurt Milestone Status

- [RC2 / Sign-Off](#)
- [RC1](#)
- [RC0](#)
- [M4](#)
- [M2/M3](#)

RC2 / Sign-Off

Charts

Project	Status	
	CLOSED	T:
Active and Available Inventory	3	3
Application Authorization Framework	3	3
Application Controller	3	3
Clamp	3	3
Common Controller SDK	3	3
Data Collection, Analytics, and Events	3	3
Data Movement as a Platform	3	3
Documentation	3	3
External API Framework	3	3
Integration	6	6
Microservices Bus	3	3
Modeling	3	3
Multicloud	3	3
Music	3	3
Network Controller	3	3
ONAP Operations Manager	4	4
Optimization Framework	3	3
Policy Framework	3	3
Portal	3	3
Service Design and Creation	3	3
Service Orchestrator	3	3
Use Case UI	3	3
VNF Requirements	3	3
VNF Validation Program	3	3
Virtual Function Controller	3	3
Virtual Infrastructure Deployment	3	3
Vnfsdk	3	3
Total Unique Issues:	85	85
Showing 27 of 27 statistics.		



Total: 85 . Chart by: Status

RC2 / Sign-Off Feedback to Projects (6/10) - 95% Completion

AAF

[AAF-1159](#) - Getting issue details...

DOC:

[DOC-631](#) - Getting issue details...

POLICY:

[POLICY-2631](#) - Getting issue details...


RC1

Charts

Project	Status	
	CLOSED	T:
Active and Available Inventory	3	3
Application Authorization Framework	3	3
Application Controller	3	3
Clamp	3	3
Common Controller SDK	3	3
Data Collection, Analytics, and Events	3	3
Data Movement as a Platform	3	3
External API Framework	3	3
Integration	5	5
Microservices Bus	3	3
Modeling	3	3

Multicloud	3	3
Music	3	3
Network Controller	3	3
ONAP Operations Manager	3	3
Optimization Framework	3	3
Policy Framework	3	3
Portal	3	3
Service Design and Creation	3	3
Service Orchestrator	3	3
Use Case UI	3	3
VNF Requirements	3	3
VNF Validation Program	3	3
Virtual Function Controller	3	3
Virtual Infrastructure Deployment	3	3
Vnfsdk	3	3
Total Unique Issues:	80	80

Showing 26 of 26 statistics.



Total: 80 . Chart by: Status

RC1 Feedback to Projects (05/08/2020) - ~96% Completion

Congratulations to

4/29: AAI, APPC, VID, VVP, VNFReqs, Modeling

4/30: DCAE, VID, VNFSDK, DMAAP

5/04: EXTAPI, UII

5/05: SO, Policy, Clamp

5/07: MSB, CCSDK, MUSIC, PORTAL, OPFTFRA, SDC


5/8: VF-C, MultiCloud

Path to move forward for OOM, Integration, AAF

RC0

Charts

Project	Status	
	CLOSED	T:
Active and Available Inventory	10	10
Application Authorization Framework	10	10
Application Controller	10	10
Clamp	10	10
Common Controller SDK	10	10
Data Collection, Analytics, and Events	10	10
Data Movement as a Platform	10	10
External API Framework	10	10
Microservices Bus	10	10
Modeling	10	10
Multicloud	10	10
Music	10	10
Network Controller	10	10
ONAP Operations Manager	10	10
Optimization Framework	10	10
Policy Framework	9	9
Portal	10	10
Service Design and Creation	10	10
Service Orchestrator	10	10
Use Case UI	10	10
VNF Requirements	10	10
VNF Validation Program	10	10
Virtual Function Controller	10	10
Virtual Infrastructure Deployment	10	10
Vnfsdk	10	10
Total Unique Issues:	249	249
Showing 25 of 25 statistics.		



Total: 249 . Chart by: Status

RC0 Feedback to Projects (4/15/2020) - ~98,5% Completion

Congratulations to

4/2: UUI, VNFReq, VVP, VFC, VID !!!

4/8: APPC, CLAMP, CCSDK, DCAE, DMaaP, ExtAPI, Modeling, SDC, SDNC, SO, VNFSDK

4/13: AAI

4/15: AAF, PORTAL, OOM, Policy

Release artifacts - MSB, MUSIC


Waiver Request(s): MultiCloud ([MULTICLOUD-990](#) - Getting issue details...), OOF (

[OPTFRA-710](#) - Getting issue details...)

M4

Charts

Project	Status	
	CLOSED	T:
Active and Available Inventory	9	9
Application Authorization Framework	9	9
Application Controller	8	8
Clamp	8	8
Common Controller SDK	8	8
Data Collection, Analytics, and Events	9	9
Data Movement as a Platform	8	8
External API Framework	8	8
Integration	9	9
Microservices Bus	8	8
Modeling	8	8
Multicloud	8	8
Music	7	7
Network Controller	8	8
ONAP Operations Manager	8	8
Optimization Framework	8	8
Policy Framework	8	8
Portal	8	8
Service Design and Creation	9	9
Service Orchestrator	8	8
Use Case UI	8	8
VNF Requirements	4	4
VNF Validation Program	7	7
Virtual Function Controller	8	8
Virtual Infrastructure Deployment	8	8
Vnfsdk	8	8
Total Unique Issues:	207	207
Showing 26 of 26 statistics.		



Total: 207 . Chart by: Status

M4 Projects - 100% Completed except remaining *Highest/High* issues now tracked under RC0 - Keep Going: AAF (

[AAF-1104](#) - [Getting issue details...](#)), MUSIC (

[MUSIC-572](#) - [Getting issue details...](#) ,

[MUSIC-573](#) - [Getting issue details...](#)) !

- 3/5: Well Done CLAMP, DMaaP, ExtAPI, Modeling, Policy, VID, VVP, VNFReqs !!!
- 3/12: Well Done AAI, DCAE, SDNC, VFC, SO, MultiCloud
- 3/18: Well Done APPC, CCSDK, Integration, MSB, OOF, OOM, SDC, UUI
- 3/23: Well Done VNFSDK, PORTAL


M2/M3

Charts

Project	Status	
	CLOSED	T:
Active and Available Inventory	10	10
Application Authorization Framework	9	9
Application Controller	9	9
Clamp	9	9
Common Controller SDK	9	9
Data Collection, Analytics, and Events	11	11
Data Movement as a Platform	9	9
External API Framework	9	9
Integration	10	10
Microservices Bus	9	9
Modeling	9	9

Multicloud	9	9
Music	10	10
Network Controller	9	9
ONAP Operations Manager	10	10
Optimization Framework	9	9
Policy Framework	9	9
Portal	9	9
Service Design and Creation	10	10
Service Orchestrator	9	9
Use Case UI	9	9
VNF Requirements	9	9
VNF Validation Program	9	9
Virtual Function Controller	9	9
Virtual Infrastructure Deployment	10	10
Vnfsdk	9	9
Total Unique Issues:	242	242

Showing 26 of 26 statistics.



Total: 242 . Chart by: Status

M2/M3 Feedback to Projects

100% of M2/M3 Activities are completed

AAI

- ESR is descoped from Frankfurt. El Alto ESR containers will be used.

AAF

- Jan 31 - API docs **not later than M4**. No dependency on other components.

Portal

1/24 Issues identified as risks are still under review (i.e., resource, time constraints)

- Feb 12 - One issue to be solved - PORTAL-796 - patch to be submitted on 2/13
- Feb 12 - Portal docker will be available by 2/14.

M1 Feedback to Projects (11/20)

M1 Projects Approved on 11/14 AAI, AAF, APPC, CLAMP, CCSDK, DCAE, DMaaP; ExtAPI, Integration, Modeling, MUSIC, MSB, MutliCloud, OOM, Policy, SNDC, SDC, SO, VF-C, VID, VNFReqs, VVP, VNFSDK

M1 Projects Ready for approval: OOF, UII, PORTAL

NO GO- CLI, HOLMES, LOGGING

=====

??? - impact on use case/requirement: ~~OOF, PORTAL, UII~~

Plan to move forward

Can we help the PTL with additional people? - PTL to confirm or not they have got additional feedback by 11/19 EOD

If not then can the impacted requirements/use cases be re-assessed?

if they can still deliver their use cases/requirements without them - Owners to re-assess by 11/21 EOD

if not then shall we make an exception? TSC final vote

=====

NO GO- no impact on use cases/requirements: CLI, HOLMES, LOGGING

=> Re-use El Alto containers except if any blocking issue are identified during the Frankfurt testing cycle by the Integration Team.

Any other finding (security, non blocking issue) should be documented in the Frankfurt Release Note

=====

Major resource constraint for PORTAL, CLI - CALL For Help

AAF

- Arch team to meet with AAF prior to M2 to review arch changes.
- New API [REQ-140](#) - Getting issue details...

Application Controller

- Gating issue for code coverage goal
[APPC-1757](#) - Getting issue details... - **Require IT Support: IT-17899**
- Arch team to meet with Application Controller team prior to M2 to review architectural changes. See
[APPC-1752](#) - Getting issue details...
- New API - see [APPC-1753](#) - Getting issue details...

Clamp

- Requires architectural review. See

[CLAMP-522](#) - Getting issue details... STATUS

- Moving to Java 13. See [CLAMP-539](#) - Getting issue details... STATUS

MULTICLOUD

- Python 3 migration completed except for multicloud-azure. See

[MULTICLOUD-862](#) - Getting issue details... STATUS

OOM

- Architectural review required by M2. See

[OOM-2140](#) - Getting issue details... STATUS

OOF

- JBB Jenkins jobs to be fixed to support Python 3.0: [OPTFRA-630](#)

PORTAL

- IBM team will help on this requirement. See

[PORTAL-768](#) - Getting issue details... STATUS

- Will keep open this ticket since the team will use it to track their integration with oParent

[PORTAL-769](#) - Getting issue details... STATUS

SDC

- Raise an IT Ticket to remove SONAR jenkins job on SDC-jtsoca.

[SDC-2605](#) - Getting issue details... STATUS

CLI - Not part of the release (TSC vote on 11/14)

- No Resource to work on Vulnerability Table . See

[CLI-243](#) - Getting issue details... STATUS

HOLMES -Not part of the release (TSC vote on 11/14)

- Need to complete the remaining Release Management tickets

LOGGING - Not part of the release (TSC vote on 11/14)