

Service Orchestrator Guilin Release M4

The content of this template is expected to be fill out for M1 Release Planning Milestone.

- 1 [Overview](#)
 - 1.1 [Requirements Epics for Guilin, impacting SO](#)
 - 1.2 [SO Backlog Overview - Not committed for the release \(except for stories that have been captured in the above table\), best effort](#)

Overview

Project Name	Enter the name of the project
Target Release Name	Guilin
Project Lifecycle State	Incubation
Participating Company	AT&T, Amdocs, Bell Canada, CMCC, DT, Ericsson, Fujitsu, Huawei, Intel, Lumina Networks, Nokia, Orange, Samsung, Tech Mahindra, Verizon

Requirements Epics for Guilin, impacting SO

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
SO-3365	Release Candidate 2 Integration and Test		Nov 06, 2020	Nov 27, 2020	Nov 19, 2020	Unassigned	None	=	CLOSED	Done
SO-3331	Release Candidate 1 Integration and Test		Oct 22, 2020	Nov 27, 2020	Nov 05, 2020	Unassigned	None	=	CLOSED	Done
SO-3250	Release Candidate 0 Integration and Test		Sep 18, 2020	Nov 27, 2020	Oct 08, 2020	Unassigned	None	=	CLOSED	Done
SO-3208	SOL003 Adapter maintenance Enhancements		Aug 28, 2020	Sep 07, 2020		Byung-Woo Jun	Byung-Woo Jun	=	CLOSED	Done
SO-3167	Code Freeze		Aug 14, 2020	Nov 05, 2020	Sep 10, 2020	Unassigned	None	=	CLOSED	Done
SO-3085	Functionality and API Freeze		Jul 21, 2020	Sep 02, 2020	Aug 06, 2020	Unassigned	None	=	CLOSED	Done
SO-3036	SO impacts for E2E Network Slicing use case in Guilin		Jul 07, 2020	Nov 05, 2020		Unassigned	None	=	CLOSED	Done
SO-2993	Release Planning		Jun 20, 2020	Sep 02, 2020	Jul 09, 2020	Unassigned	None	=	CLOSED	Done
SO-2936	PNF PnP: SO macro flow - use existing PNF instance in a Service Instance		May 15, 2020	May 21, 2020		Unassigned	None	=	CLOSED	Done
SO-2843	Support NS LCM and Workflows Management		Apr 29, 2020	Sep 10, 2020		Byung-Woo Jun	Byung-Woo Jun	=	CLOSED	Done
SO-2842	Support for SOL005 NBI API Handler		Apr 29, 2020	Sep 09, 2020		Byung-Woo Jun	Byung-Woo Jun	=	CLOSED	Done
SO-2841	Support SO NFVO Microservice Plugin Capabilities		Apr 29, 2020	Sep 09, 2020		Byung-Woo Jun	Byung-Woo Jun	=	CLOSED	Done

REQ-342	E2E Network Slicing requirements for Guilin release	Swaminathan S	3										
				Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	St
				SO-3036	SO impacts for E2E Network Slicing use case in Guilin		Jul 07, 2020	Nov 05, 2020		Unassigned	None		
				1 issue									
REQ-325	MDONS Extension in Guilin Release	Xin Miao	2										
				Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	St
				SO-2950	Asynchronous service activation response handling support in MDONS		May 21, 2020	Sep 24, 2020		Unassigned	None		
				1 issue									

Functional Requirements :

R eq uir e m ent	SO	SO Epic(s) / Story(ies)	M1 Sco
---------------------------------	----	-------------------------	--------

REQ-339 - Container Network Function Test Platform (CNT P) : OVP 2.0 support and Enable Network Service stitching TO DO	x										Huawei	
	Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution	Require CNF tas
	SO-3028	SO supports the OVP 2.0 test platform		Jul 07, 2020	Apr 08, 2021		Unassigned	None		OPEN	Unresolved	Stories requirer
1 issue											Non fun Identifie	REQ-36

Ericsson
This is a
weekly
commit
function
REQ-36

12 issues

Ericsson
The req
the ETS
accepte

Non-Full

REQ.
details

REQ.
details

6 issues

18 Non functionals :

10 - TSC MUST HAVE (please indicate where you plan to contribute)

Requirement Epic	TSC Priority	SO Epic(s) / Story(ies)	Committed Contributors	M4
blocked URLREQ-323 - Each project will update the vulnerable direct dependencies in their code base TO DO	RANK #1 - Must Have	SO-2915 - Getting issue details... STATUS	contributor Reshmasree c Wipro	Delivered Security Subcommittee feedback is awaited.
blocked URLREQ-366 - Containers must crash properly when a failure occurs TO DO	RANK #1 - Must Have	SO-3037 - Getting issue details... STATUS	Need to check for each of the POD SO seems to be ok - TBD on event basis (OOM and SO) contributor Seshu Kumar Mudiganti	Need to clarify with Integration team.
blocked URLREQ-365 - Containers must have no more than one main process TO DO	RANK #1 - Must Have	SO-3039 - Getting issue details... STATUS	OK for SO	M4 Ok
blocked URLREQ-380 - ONAP container repository (nexus) must not contain upstream docker images TO DO	RANK #1 - Must Have	SO-3040 - Getting issue details... STATUS	License compliance Huawei Seems OK for SO	M4 OK
blocked URLREQ-379 - ONAP projects must use only approved and verified base images for their containers TO DO	RANK #1 - Must Have	SO-3041 - Getting issue details... STATUS	Java 11 upgrade is the pending item at the moment for SO. onap/integration-java11:7.0.0 image In nexus to be used. License compliance - to be sure all the containers Contributors : Nokia : SO : Java part (REQ-351) TBC, Fujitsu. Xin Miao so/libs: Nokia (TBC) Orange - Docker part	In progress The changes are awaited on the oom. 1.7.1 image are released. Has issues on the gating side.
blocked URLREQ-373 - ONAP must complete update of the Python language (from 2.7 -> 3.8) TO DO	RANK #1 - Must Have		NA	NA
blocked URLREQ-362 - All containers must run as non-root user TO DO	RANK #1 - Must Have	SO-3042 - Getting issue details... STATUS	M4: OK Wrapping the dockers on the deployment scripts (Oom based) OK Contributors : Orange Sylvain Desbureaux , Ericsson Byung-Woo Jun and Huawei Mukesh Paiwal . New pods should be taken care - K8s Adapter, SO-NFVO.	OK

blocked URLREQ-361 - Continue hardcoded passwords removal TO DO	RANK #1 - Must Have	SO-3043 - Getting issue details... STATUS	Certificate and ingress (Oom based) passwords and certificates to be cleaned in the oom. Certificate : Https solution will be done through Ingress. (REQ-364) - Orange Sylvain Desbureaux Password : Att (30225 Ramesh Parthasarathy , Ericsson (30227 Byung-Woo Jun Orange, Att, Ericsson and Huawei.	Secrets based implementation.
blocked URLREQ-349 - Each ONAP project shall define code coverage improvements and achieve at least 55% code coverage TO DO	RANK #1 - Must Have	SO-3038 - Getting issue details... STATUS	OK 63% and 66% Tech Mahindra to support on need basis. Milind Jalwadi	OK
blocked URLREQ-351 - ONAP must complete update of the java language (from v8 -> v11) TO DO	RANK #1 - Must Have	SO-2046 - Getting issue details... STATUS	onap/integration-java11:7.0.0 In nexus Contributors : SO - huawei So/libs - Damian Nowak to get back..	In progress The changes are awaited on the oom gating.

1 - TSC PRIORITY 2 Continuity (please indicate where you plan to contribute)

blocked URLREQ-358 - No root (superuser) access to database from application container TO DO	RANK #2 – Continuity	SO-3044 - Getting issue details... STATUS	This should be OK, Need to check it further with Security (Oom based) - Contributors : Wipro Reshmasree c	OK
---	----------------------	---	---	----

7- TSC PRIORITY 3 PTL GO/NO GO (please indicate where you plan to contribute)

blocked URLREQ-340 - ONAP to support Multi - tenancy

TO DO

Key	Summary	T	Updated	Assignee	P	Status
SO-3029	SO support Multi Tenancy		Jul 21, 2021	Unassigned		CLOSED
1 issue						

Multi Tenancy

- Contributors : Bell, Yoppworks
- Olivier Phénix

OKThe scope is reduced with AAI, no SD-C is involved in Grease.

blocked URLREQ-374 - ONAP shall use STDOUT for logs collection TO DO	KeySummaryTUpdatedAssigneePStatus No issues found	Pattern of the logging to be standardized. Append the log4j with the appender (on OOM). - Contributors : Tech Mahindra - Milind Jawadi SO-3077 - Getting issue details... STATUS To check the status on the latest oom pods of the SO.	Changes are done and merged in the spring.
blocked URLREQ-369 - Replace nfs share with storage class as a default deployment option TO DO	KeySummaryTUpdatedAssigneePStatus No issues found	Gating and daily deployment impact... (Deployment scripts) Contributors : ?	NA
blocked URLREQ-364 - Replace NodePorts with ingress controller as a default deployment option TO DO	KeySummaryTUpdatedAssigneePStatus No issues found	30227 and 20225 should be Robot Pod Refactoring (Oom based) Contributors : Orange SO-3078 - Getting issue details... STATUS	In Progress. Will be handled as part of the REQ-361.
blocked URLREQ-360 - Application config should be fully prepared before starting the application container TO DO	KeySummaryTUpdatedAssigneePStatus No issues found	spring boot based application should be ok, will need to re-check with Kryzstof (Oom based) Contributors : ?	
blocked URLREQ-350 - Each ONAP project shall improve its CII Badging score by improving input validation and documenting it in their CII Badging site. TO DO	KeySummaryTUpdatedAssigneePStatus No issues found	CII badging improvement - Contributors : ? - Seshu Kumar Mudiganti SO-3079 - Getting issue details... STATUS	OK https part of the badge will be handled in REQ-361.
blocked URLREQ-359 - Container rootfs must be mounted readOnly TO DO	KeySummaryTUpdatedAssigneePStatus No issues found	Springboot startup should take care of this, need to check with Kryzstof. (Oom based) Contributors : ?	

SO Backlog Overview - Not committed for the release (except for stories that have been captured in the above table), best effort

Key	Summary	T	Updated	Assignee	P	Status
SO-3743	Configuration of Multi Tenant with a single openstack cloud env		Aug 24, 2021	Unassigned		CLOSED
SO-3660	Create a CBA boilerplate by leveraging the use of maven archetypes		May 20, 2021	Unassigned		CLOSED
SO-3634	SO Macroflow CSIT is testing released images in Guilin branch		May 05, 2021	Unassigned		OPEN
SO-3591	SO service missing CDS blueprint info in DB		Dec 01, 2021	Unassigned		CLOSED
SO-3571	Can't get all orchestration requests without passing any filter query param		Mar 25, 2021	Unassigned		CLOSED
SO-3445	SO-Monitoring documentation contains editorial issues....		Oct 07, 2021	Unassigned		CLOSED
SO-3420	unable to retrieve value stored in MDC for async method		Dec 17, 2020	Unassigned		DELIVERED
SO-3406	Transport Slicing integration: environment_context and orchestration_status are wrong values		Dec 04, 2020	Unassigned		CLOSED
SO-3402	CDS post config fails		Apr 28, 2021	Unassigned		CLOSED
SO-3375	FlowManipulatorListenerRunner does not invoke for controller execution config-deploy		Nov 17, 2020	Unassigned		CLOSED
SO-3369	Fix basic vm test case in onap		Nov 19, 2020	Unassigned		CLOSED
SO-3368	Finalize Documentation		Nov 26, 2020	Unassigned		CLOSED
SO-3367	Verify readiness of release artifacts		Nov 24, 2020	Unassigned		CLOSED
SO-3366	JIRA Cleanup		Nov 23, 2020	Unassigned		CLOSED
SO-3365	Release Candidate 2 Integration and Test		Nov 27, 2020	Unassigned		CLOSED
SO-3364	SO sends rest request to cds twice per one operation		Nov 05, 2020	Unassigned		CLOSED
SO-3361	put back logic to create VNFC edges		Nov 04, 2020	Unassigned		CLOSED
SO-3360	SO-OpenStack-Adapter attempts to create wrong vserver-to-vnfc relation in AAI		Nov 19, 2020	Unassigned		CLOSED
SO-3358	Added to handle inventory failure errors in bpmn.		Nov 04, 2020	Unassigned		CLOSED
SO-3357	ControllerExecutionBB is triggered, when running a`la carte DeleteVFModule...		Nov 25, 2020	Unassigned		CLOSED

Showing 20 out of 352 issues