

2020-10-07 DCAE Meeting Notes

- Bridge
 - [dcaegen2] Team ONAP11, Wed UTC 14:30
- Recording:
- Attendees:
- Discussion Topics:
- Guilin Artifacts Tracker
- Frankfurt Artifacts Release versions
- Open Action Items
- New Action items

Bridge

[dcaegen2] Team ONAP11, Wed UTC 14:30

ONAP Meeting 11 is inviting you to a scheduled Zoom meeting.

Join Zoom Meeting

<https://zoom.us/j/98967242523?pwd=YmhlbGZGU0NjcFBnbDdCS3c1Nnk3UT09>

Meeting ID: 989 6724 2523

Passcode: 899004

One tap mobile

+13126266799,,98967242523# US (Chicago)

+16465588656,,98967242523# US (New York)

Dial by your location

+1 312 626 6799 US (Chicago)

+1 646 558 8656 US (New York)

+1 301 715 8592 US (Germantown)

+1 253 215 8782 US (Tacoma)

+1 346 248 7799 US (Houston)

+1 669 900 6833 US (San Jose)

877 369 0926 US Toll-free

855 880 1246 US Toll-free

Meeting ID: 989 6724 2523

Find your local number: <https://zoom.us/u/ad1U59khic?>

ACTION REQUIRED BY ALL COMMUNITY MEMBERS

Everyone should immediately begin following the model used by many other OSS communities and change your Zoom name to **First-name FAMILY-NAME (company)** – capitalization of family name here is intentional to help our global community.

Example: Hosty MCHOSTFACE (Fetzervale)

WAITING ROOM ENABLED by default; HOST/CO-HOST will allow attendees following zoom naming convention.

Recording:

[DCAE_Weekly_10072020.mp4](#)

Attendees:

Host: [Vijay Venkatesh Kumar](#) (AT&T)

	ONAP Meeting 11 (Host, me)	  
	Jack LUCAS (Independent) (Co-host)	
	Remigiusz JANECEK (Nokia) (Co-host)	 
	Bogdan SUKONNOV (Deutsche Telekom)	 
	Damian Nowak (Nokia)	 
	Eli HALYCH (Deutsche Telekom)	 
	Fiachra CORCORAN (EST)	 
	Marek SZWAŁKIEWICZ (Deutsche Telekom)	 
	Paweł Baniewski (Nokia)	 
	Paweł Kasperkiewicz Nokia	 
	Robertas RIMKUS (EST)	 
	Shabnam SULTANA (highstreet Technologies gm...)	 
	Sowmya NARAYANASETTY(L&T)	 

@Vladimir (Deutsche Telekom)

Mukesh Paliwal (Huawei)

Discussion Topics:

	Time (est)	Topics	Requester /Assignee	Notes/Links
				START RECORDING
				PARTICIPANT LIST
1		Project Status & General updates	Vijay Venkatesh Kumar	New issues reported - DCAEGEN2-2471: DCAE Offline install issue with new types not included in docker - Jack Lucas Planned for OOM submission today - DCAEGEN2-2463: DCAE multisite-init-container Docker image build fails - Move to H release - DCAEGEN2-2465: DCAE Cloudify Manager readiness probe timeout too short - Merged into OOM - DCAEGEN2-2455: DCAE dockers contain GPLv3 - DCAEGEN2-2457: DCAE deployment failing (integration daily) - Resource limit for Cloudify to be increased; planned with OOM submission later today by Jack - DCAEGEN2-2469: TCA-gen2 CL output Request-ID not valid UUID - DCAEGEN2-2470: TCA-gen2 nullpointer exception when sourcing policy config via CBS Open from last meeting ☒ DCAE OOM/gating with updated Cloudify container + dynamic password via K8S secret not passing - https://gerrit.onap.org/r/c/oom/+111599 , DCAEGEN2-2450 ☒ Healthcheck not reporting DCAE service components (DCAEGEN2-2433) (cm-container 3.3.2) ☒ Race condition between Cloudify pod and bootstrap (DCAEGEN2-2430) (cm-container 3.3.1) ☒ k8s-bootstrap-container:2.1.6 release pending (include everything on 2.1.5 + holmes + son-handler) ☒ DCAEGEN2-2140: escaped string in spec file not included on the blueprint generated - No longer bug for VES ☒ DCAEGEN2-2454: RuntimeAPI appends empty plugin import ☒ DCAEGEN2-2453: Failed to fetch configuration from CBS ☒ DCAEGEN2-2450 : Cloudify password can be set to value not working with CLI Note: Bootstrap revision/release to be consolidated (btw now and RC1) - First patch merged must include version bump - Subsequent patches can be merged without version bump as long as not release - Selfrelease yaml snapshot must include latest snapshot

4	Network Slicing usecase	dhebe ha mj	Discuss current issues and test plan for Guilin Current status: - DES - Docker not ready (docker build TBC) - Slice-Analysis - Docker build WIP - DL-Handler (NFR) - Validate and initiate selfrelease; recommended to be combined with DES/Slice analysis delivery - Pm-Mapper - - KPI computation enhancement will be deferred to G point release (based on M4 as 9/17 if approved by TSC) - Guilin branch will be created today with all prior PM-Mapper. - Hold merge on https://gerrit.onap.org/r/c/dcae2/services/pm-mapper/+111629 until following are completed - Guilin Branch creation/CI are completed - Current reviews comments are closed - Regression for BulkPM CSIT Is run/validated - CSIT enhancements for KPI computation to be added (can be tracked separate with Integration team and not block 111629 merge) - CL and Intelligent slicing can be validated using current PM-Mapper Integration Test plan - Network Slicing (CL and intelligent slicing in WR) - DES (CMCC) ☐ Test plan to be shared ☐ Automated test to be synced with Morgan - CSIT - Slice analysis CSIT WIP, other components not starte @Somya - DL-Feeder - Still under validation; working with Kate
	Native Kafka Stream support	@Pa wel B	- DCAE2-1179 - Kafka support - No impact on DBCL and Dmaap plugin - CMPv2 Extension - Need to check if RESTConf simulator exist and/or how RESTConf external cert flow can be validated. To be followup with Seshu and Xin.Miao<xin.miao@fujitsu.com> - DFC upgrade committed for H release - MOD default Bp-gen is not enabled for Dmaap Plugin support - RuntimeAPI includes configuration configuration to enable Dmaap plugin (https://git.onap.org/oam/tree/kubernetes/dcae2/components/dcae2-runtime-api/values.yami#n41)
	Acumos - DCAE adapter	Shab nam Sultana /Highs treeet	Onboarding through Acumos Adapter with local instance of Acumos and ONAP DCAE and DCAE-MOD Verified following - Import a model of type acumos from Nifi - Get catalog works following by select version. However when onboarding the model - below error/issues noticed - docker generation (https://git.onap.org/dcae2/platform/tree/adapter/acumos/aoconversion/docker_gen.py) pip install with ampersand converted to u0026 causing error in docker build - Registry used for tet is insecure; docker push uses https by default (HTTP response error (bad-gateway)) Acumos Adapter was POC in frankfurt and was not extensively tested in ONAP forum; separate Jira to be raised with log/description noted for further analysis/investigation
			LFN ONAP Technical meeting next week (10/13-10/15) - schedule not published. DCAE meeting for 10/14 will be cancelled if there are session overlap. https://wiki.lfnetworking.org/display/LN/2020+October+Virtual+Technical+Event+Topic+Proposals
	Post Guilin	Vijay Venkatesh Kumar	Deferred for next meeting REQ-363 - ONAP components should be able to run without AAF - DCAE2-2363 ☐ Vijay Venkatesh Kumar - Create jira/subtask for components not having TLS enable/disable among current configuration.Will be tracked for H release and separare Jira created for sub-components

Guilin Artifacts Tracker

COMPONENTS (CURRENT RLS VERSION)	RELEASED	SNAPSHOT	FRANKFURT VERSION
onap/org.onap.ccsdk.dashboard.ccsdk-app-os:1.4.0	YES	1.4.0	onap/org.onap.ccsdk.dashboard.ccsdk-app-os:1.3.2
onap/org.onap.dcae2.analytics.tca-gen2.dcae-analytics-tca-web:1.2.0	YES	1.2.0	onap/org.onap.dcae2.analytics.tca-gen2.dcae-analytics-tca-web:1.0.1
onap/org.onap.dcae2.collectors.datafile.datafile-app-server:1.4.3	YES	1.4.3	onap/org.onap.dcae2.collectors.datafile.datafile-app-server:1.3.0
onap/org.onap.dcae2.collectors.hv-ves.hv-collector-main:1.5.0	YES	1.5.0	onap/org.onap.dcae2.collectors.hv-ves.hv-collector-main:1.4.0
onap/org.onap.dcae2.collectors.restconfcollector:1.2.2	YES	1.2.2	onap/org.onap.dcae2.collectors.restconfcollector:1.1.1
onap/org.onap.dcae2.collectors.snmptrap:2.0.3	YES	2.0.3	onap/org.onap.dcae2.collectors.snmptrap:2.0.3
onap/org.onap.dcae2.collectors.ves.vescollector:1.7.7	YES	1.7.7	onap/org.onap.dcae2.collectors.ves.vescollector:1.5.4
onap/org.onap.dcae2.deployments.cm-container:3.3.4	YES	3.3.4	onap/org.onap.dcae2.deployments.cm-container:2.1.0

onap/org.onap.dcaegen2.deployments.consul-loader-container:1.0.0	YES	1.0.0	onap/org.onap.dcaegen2.deployments.consul-loader-container:1.0.0
onap/org.onap.dcaegen2.deployments.dcae-k8s-cleanup-container:1.0.0	YES	1.0.0	onap/org.onap.dcaegen2.deployments.dcae-k8s-cleanup-container:1.0.0
onap/org.onap.dcaegen2.deployments.healthcheck-container:2.1.0	YES	2.1.0	onap/org.onap.dcaegen2.deployments.healthcheck-container:1.3.1
onap/org.onap.dcaegen2.deployments.k8s-bootstrap-container:2.1.6	YES	2.1.7	onap/org.onap.dcaegen2.deployments.k8s-bootstrap-container:1.12.5
onap/org.onap.dcaegen2.deployments.multisite-init-container:1.0.0	YES	1.0.0	onap/org.onap.dcaegen2.deployments.multisite-init-container:1.0.0
onap/org.onap.dcaegen2.deployments.redis-cluster-container:1.0.0	YES	1.0.0	onap/org.onap.dcaegen2.deployments.redis-cluster-container:1.0.0
onap/org.onap.dcaegen2.deployments.tca-cdap-container:1.2.2	YES	1.2.2	onap/org.onap.dcaegen2.deployments.tca-cdap-container:1.2.2
onap/org.onap.dcaegen2.deployments.tls-init-container:2.1.0	YES	2.1.0	onap/org.onap.dcaegen2.deployments.tls-init-container:2.1.0
onap/org.onap.dcaegen2.platform.configbinding:2.5.3	YES	2.5.3	onap/org.onap.dcaegen2.platform.configbinding:2.5.2
onap/org.onap.dcaegen2.platform.deployment-handler:4.4.1	YES	4.4.1	onap/org.onap.dcaegen2.platform.deployment-handler:4.3.0
onap/org.onap.dcaegen2.platform.inventory-api:3.5.1	YES	3.5.1 (Guilin)	onap/org.onap.dcaegen2.platform.inventory-api:3.4.1
onap/org.onap.dcaegen2.platform.policy-handler:5.1.0	YES	5.1.1 (py3.8) - pending rls	onap/org.onap.dcaegen2.platform.policy-handler:5.1.0
onap/org.onap.dcaegen2.platform.servicechange-handler:1.4.0	YES	1.4.0	onap/org.onap.dcaegen2.platform.servicechange-handler:1.3.2
onap/org.onap.dcaegen2.services.components.bbs-event-processor:2.0.1	YES	2.0.1	onap/org.onap.dcaegen2.services.components.bbs-event-processor:2.0.0
onap/org.onap.dcaegen2.services.heartbeat:2.1.1	YES	2.1.1	onap/org.onap.dcaegen2.services.heartbeat:2.1.0
onap/org.onap.dcaegen2.services.mapper.vesadaptor.universalvesadaptor:1.1.0	YES	1.1.0	onap/org.onap.dcaegen2.services.mapper.vesadaptor.universalvesadaptor:1.0.1
onap/org.onap.dcaegen2.services.pm-mapper:1.4.1	YES	1.4.1	onap/org.onap.dcaegen2.services.pm-mapper:1.3.1
onap/org.onap.dcaegen2.services.prh.prh-app-server:1.5.4	YES	1.5.4	onap/org.onap.dcaegen2.services.prh.prh-app-server:1.5.2
onap/org.onap.dcaegen2.services.son-handler:2.1.1	YES	2.1.1	2.0.4 (Frankfurt maintenance) onap/org.onap.dcaegen2.services.son-handler:2.0.2
onap/org.onap.dcaegen2.platform.mod.onboardingapi:2.12.3	YES	2.12.3	onap/org.onap.dcaegen2.platform.mod.onboardingapi:2.12.1 dcaegen2-platform-mod-onboardingapi:latest
onap/org.onap.dcaegen2.platform.mod.distributorapi:1.1.0	YES	1.1.0	onap/org.onap.dcaegen2.platform.mod.distributorapi:1.0.1 onap/dcaegen2-platform-mod-distributorapi:1.0.0
onap/org.onap.dcaegen2.platform.mod.designtool-web:1.0.2	YES	1.0.2	onap/org.onap.dcaegen2.platform.mod.designtool-web:1.0.2
onap/org.onap.dcaegen2.platform.mod.genprocessor-http:1.0.2	YES	1.0.2 (Guilin)	onap/org.onap.dcaegen2.platform.mod.genprocessor-http:1.0.1
onap/org.onap.dcaegen2.platform.mod.genprocessor-job:1.0.2	YES	1.0.2 (Guilin)	onap/org.onap.dcaegen2.platform.mod.genprocessor-job:1.0.1
onap/org.onap.dcaegen2.platform.mod.mod-registry:1.0.0	YES	1.0.0	onap/org.onap.dcaegen2.platform.mod.mod-registry:1.0.0
onap/org.onap.dcaegen2.platform.mod.runtime-web:1.1.0	YES	1.1.0	onap/org.onap.dcaegen2.platform.mod.runtime-web:1.0.3
onap/org.onap.dcaegen2.services.datalakefeeder:1.0.2	YES	1.1.0 (java11) - Not released	onap/org.onap.dcaegen2.services.datalakefeeder:1.0.2
onap/org.onap.dcaegen2.services.datalakeadminui:1.1.0	YES	1.1.0	onap/org.onap.dcaegen2.services.datalakeadminui:1.0.2
onap/org.onap.dcaegen2.services.pmsh:1.1.1	YES	1.1.1	onap/org.onap.dcaegen2.services.pmsh:1.0.3 onap/dcaegen2-services-pmsh:1.0.0 (latest)
onap/org.onap.dcaegen2.platform.adapter.acumos:1.0.3	YES	1.0.3 (Guilin)	onap/org.onap.dcaegen2.platform.adapter.acumos:1.0.2 dcaegen2-platform-aoadapter:1.0.0 (latest)
onap/org.onap.dcaegen2.services.components.slice-analysis-ms:1.0.0	YES	1.0.0	
onap/org.onap.dcaegen2.services.datalake.exposure.service:1.1.0	NO	1.1.0	

Frankfurt Artifacts Release versions

Check "Artifacts released" section under RTD - <https://docs.onap.org/en/latest/submodules/dcaegen2.git/docs/sections/release-notes.html>

Open Action Items

New Action items