

# SDC 11/16/2020 for weekly meeting report

Date 16 Nov 2020

- [Meeting Logistics](#)
- [Meeting Attendees](#)
- [Agenda & Minutes](#)
- [Action Items \(\)](#)
- [Recording](#)
- [Chat](#)

## Meeting Logistics

| Day    | Time  | Meeting ID  | Zoom Link                     | Join by phone                 |
|--------|---|---|-------------------------------|-------------------------------|
| Monday | <a href="#">[sdc] Team ONAP3, Mon UTC 11:00 / China 19:00 / Eastern 06:00 / Pacific 03:00</a> | <a href="https://lists.onap.org/g/onap-meetings/calendar">https://lists.onap.org/g/onap-meetings/calendar</a> | See Groups.io calendar invite | See Groups.io Calendar Invite |

Note that a Waiting room has been added to the meeting room, the host will let you join once identified

## Meeting Attendees

TBD - see recording

## Agenda & Minutes

Review open action items from last week

| Agenda | Minutes (Draft to be updated during call) | Slides |
|--------|---|--------|
|--------|---|--------|

JIRA Updates

- High priority defects
- Open Reviews
- Defects & tasks backlog
- Others

**High priority defects** for Guilin:

| T | Key | Summary | Assignee | Reporter | P | Status | Resolution | Created | Updated | Due |
|---|-----|---------|----------|----------|---|--------|------------|---------|---------|-----|
|---|-----|---------|----------|----------|---|--------|------------|---------|---------|-----|

No issues found

- Other High priority ticket to discuss ?
- New tickets being raised, will investigate this week

**Open Reviews :**

- [https://gerrit.onap.org/r/q/status:open+AND\(+project:sdcr+OR+project:sdcmicroservices+OR+project:sdctosca+OR+project:sdcsdc-be-common+OR+project:sdcsdc-distribution-client+OR+project:sdcsdc-docker-base+OR++project:sdcsdc-titan-cassandra+OR++project:sdcsdc-tosca+OR++project:sdcsdc-workflow-designer+OR++project:sdcsdc-common\)](https://gerrit.onap.org/r/q/status:open+AND(+project:sdcr+OR+project:sdcmicroservices+OR+project:sdctosca+OR+project:sdcsdc-be-common+OR+project:sdcsdc-distribution-client+OR+project:sdcsdc-docker-base+OR++project:sdcsdc-titan-cassandra+OR++project:sdcsdc-tosca+OR++project:sdcsdc-workflow-designer+OR++project:sdcsdc-common))

Looks like new features review for H release

A couple of reviews should be cherry pick to Guilin (Anderson), a fix coming for Type field issue and substitution filter fix

oom reviews:

[SDC] Support setting SDC-BE configuration at deployment time Still in Progress? was off for a while not sure about status

Gerrit REVIEW can proceed with auto test in verify job, now accepting changes for Honolulu

- Reminder of merge conditions : Verify must pass AND tests must be provided for new features (SONAR metrics are important but can only be checked AFTER code is merged)

**Important : for new features, please provide explanation of changes and API/UI/unit testing, it is also advised to present changes at SDC weekly**

we have a plan to add SONAR test to the verify job, will work on this in the coming months

Note : SONAR rules have changed (TS profile) and we've lost about 1% coverage, will work on increasing this in next release

**Defect & Tasks Backlog :**

- Shared effort to reduce backlog - **49 defects left:** [https://jira.onap.org/issues/?qj=project%3D%20Service%20Design%20and%20Creation%20AND%20issuetype%3D%20Bug%20AND%20status%20not%20in%20\(closed%2C%20Delivered\)%20ORDER%20BY%20status%20DESC](https://jira.onap.org/issues/?qj=project%3D%20Service%20Design%20and%20Creation%20AND%20issuetype%3D%20Bug%20AND%20status%20not%20in%20(closed%2C%20Delivered)%20ORDER%20BY%20status%20DESC)
- Maintain **NewComers** label for new easy tasks
- 12 are documentation tickets (also for New comers)
- Some are very old, need to review them (post RC2 probably)

| T | Key | Summary | Assignee | Reporter | P | Status | Resolution | Created | Updated | Due |
|---|-----|---------|----------|----------|---|--------|------------|---------|---------|-----|
|---|-----|---------|----------|----------|---|--------|------------|---------|---------|-----|

No issues found

- Use the AID (Architecture integration document) **SDC Data model** also for new comers

**Others:**

- **PLEASE CLOSE JIRA issues if you can**
- SDC Mentorship with LFN - <https://wiki.lfnetworking.org/display/LN/2020+Mentorship+Projects>
  - <https://wiki.lfnetworking.org/pages/viewpage.action?pageId=38863598>
  - <https://wiki.lfnetworking.org/display/LN/Project+Plan%3A+ONAP+Security+Requirements+-+SDC>

Amir status :

In progress, working on SNAKEYAML upgrade, anyone can look at his proposal (see gerrit review WIP)

current update : we got two tests failing after the update, seems the behavior of the parser has changed

Proposing to Amir to push his code as a gerrit review (even if failing) so that community can see & help

New ONAP release plan :Guilin SignOff on Nov 19th

Honolulu release in progress according to new release cadence process (should be less admin work)

|  |   |
|--|---|
| Automated Rolling Upgrade and Data Migration                   | <div><div>No Update this week</div><div>Support of automated upgrade from version X to version X+1</div><div>Needed for every change that breaks existing data validity : Have a strategy to handle data migration<ul style="list-style-type: none"><li>Create a <b>wiki page</b>, details for every feature and its impact on data for migration / schema changes - check the wiki page: <a href="#">Upgrade plan</a><ul style="list-style-type: none"><li>Feature X: All services metadata must have new property Y</li></ul></li><li>Implementing a "task" for migrating data accordingly.<ul style="list-style-type: none"><li>Example: asdctool mig2002</li></ul></li></ul></div><div><div>SDC-3155 - Getting issue details...</div><div>STATUS</div><div>Epic created</div></div><div>Discuss further and create User stories along with Bell Canada, Amdocs, Tata communications</div><div>Will need to prioritize VS Guilin Requirements</div><div>this may shift to next release due to low commitment</div><div>Learn from SDNC experience;</div><div>"Normatives" types: challenging</div></div> |
| Important Jira tasks we need to pick up<br><br>Long Term tasks | <div><div>No Update this week, most tickets deferred to next release</div><div><ul style="list-style-type: none"><li><del>Aligning SDC dependencies - high priority tracked under Guilin Reqs</del></li><li>SDC-2708 Add assertions for unit tests - #NewComers</li><li>SDC-2812 Refactor all usage of Eithers - Guilin R7, #NewComers</li><li>SDC-2844 JUnit 5 unit test - on going for new UT</li><li>SDC-3108 - Getting issue details...<div>STATUS</div>Migrate all TestNG tests to Junit5 , #NewComers</li><li>SDC-2688 Upgrade Selenium - Guilin R7, André</li></ul></div></div>  |
| Security - Guilin  | <div><div>Looking at these and this will significantly impact SDC APIs, since SDC does not have password it has to defer request to portal/aaf</div><div>exception for this in Guilin requested , though PORTAL provided Credentials validation API so that SDC can check users - will see if we have time to do something about these</div><div>OJSI tickets open on SDC</div><div>Need to investigate these for H</div><div><div>typekeysummaryassigneereporterprioritystatusresolutioncreatedupdateddue</div><div><div><div><div><div><div></div></div><div>Jira project doesn't exist or you don't have permission to view it.</div></div><div><a href="#">View these issues in Jira</a></div></div></div></div></div></div>  |

|                                    |   |
|------------------------------------|---|
| Guilin requirements                | <p><b>M1 commitments reviewed with tSC M1 is approved implementation in progress, Any progress update ?</b></p> <p>See M1 tracking table :</p> <p><a href="#">SDC R7 M1 Release Planning</a></p> <ul style="list-style-type: none"> <li>Control Loop in TOSCA (PoC) - Ericsson <ul style="list-style-type: none"> <li><a href="#">TOSCA Defined Control Loop PoC in ONAP Rel G and in Rel H</a></li> <li><b>No News on this ? POC did not involve SDC (demo at DDF on CLAMP)</b></li> </ul> </li> <li>CNF enhancements , Orange - <a href="#">SDC-3182</a> - Getting issue details... <b>STATUS</b></li> </ul> <p>Testing in progress on Windriver lab, got consul fix this morning that was creating Zombie processes and killing the lab, trying to complete testing this week</p> <ul style="list-style-type: none"> <li>ETSI changes, most of reviews are merged ? waiting to see if more changes required following Integration tests -# all done now ?</li> <li><a href="#">Test Topology Auto Design</a> - waiting review for test code, review received, some comments provided</li> </ul> <p>Remaining items for Guilin :</p> <p>Documentation update has been pushed, some minor glitches to fix this week (links broken)</p> <p>A couple of bugs have been fixed, will release 1.7.3 as final build</p> <p>Final JIRA Cleanup</p> <p>Non Functional progress :</p> <p>All is implemented, looking towards H release requirements</p> <p><del>Status of Pair wise testing:</del></p> <p><del><a href="#">SDC Pair Wise Testing for Guilin Release</a></del></p> <p><del>COMPLETED</del></p> <p><b>Optional - No Update this Week:</b></p> <p>Amdocs/YoppWorks to work on Multi-Tenancy (Stretch Goal For Guilin) did not get news about this</p> <p>Cucumber api ci - TBD</p> <p><a href="#">New Profile Feature</a></p> <p><a href="#">SDC Type Management</a></p> <p>Configuring UI tabs (R6 backlog)</p> |
| Reviewing last week's action items | <p>see below</p>  |
| Discuss Degug Environment          | <p>will spend some time after RC0 to work on documentation (it would be good to create a wiki describing how to debug etc..)</p> <p><a href="#">SDC Troubleshooting</a></p> <p>Also Seb did update SDC README file with more details, will focus on more doc updates during Oct/Nov</p> <p>Closing this topic if no more items ?</p>  |
| Q&A                                | <p>If you have time, pay attention to SDC mailing list questions</p>  |
| Honolulu Requirements              | <p>New requirements for H release are now open,</p> <p>See : <a href="#">Honolulu Release Requirements</a></p> <p>and impact per components : <a href="#">Honolulu Impact View per Component</a></p>  |
| Discuss SDC-2661                   | <p><a href="#">SDC-2661</a> - Getting issue details... <b>STATUS</b></p> <p>Is this still needed ? Triggered by Jira comment to see if we should pursue this or not</p>   |

## Action Items ( )

- Chris to contact Sylvain/oom team for the pending OOM review

[Rocket Chat channel :](#)

<http://onap-integration.eastus.cloudapp.azure.com:3000/channel/sdc>

SDC Dev lab on Windriver :

ssh ubuntu@10.12.6.10 (with onap key)

10.12.6.10 - updated to 1.7.1 (STAGING latest) and installed most of ONAP components.

## Recording

[zoom\\_0.mp4](#)

## Chat