

Project Status in Istanbul Release

This page summarizes the projects participating in the Istanbul Release.

- [Istanbul: Lessons Learned](#)
- [Istanbul Documentation](#)
- [Istanbul Impact View per Component](#)
- [Istanbul Milestone and Requirements Exception Requests](#)
- [Istanbul Milestone Status](#)
- [Istanbul Release Key Updates](#)
- [Istanbul Release Platform Maturity](#)
- [Istanbul Release Requirements](#)
- [Istanbul Risks](#)

Integration Status

- [Istanbul Release Integration Testing Status](#)
- [Istanbul Integration Blocking points](#)

Istanbul Project Participation

Project Name	Project Tech. Lead	Kick-Off	Intermediate Release	Sign-Off Release Delivery
A & AI	William Reehil			
Application Authorization Framework	No Active PTL	Not participating		
APPC	No Active PTL	Not participating		
CLAMP	Gervais-Martial Ngueko	This project is now merged with Policy - See  REQ-684 - Merge CLAMP functionality into Policy Framework project DONE		
Common Controller SDK	Dan Timoney			
Configuration Persistence Service Project (CPS)	Toine Siebelink			
DCAE	Vijay Venkatesh Kumar			
DMaaP	Fiachra Corcoran			
Documentation	Thomas Kulik			
External API Framework	No Active PTL	Not participating		
Holmes	Guangrong Fu			
Integration	Micha Jagieo			
Logging Enhancements Project	No Active PTL	Not participating		
Including POMBA				
Microservices Bus	Jinquan Ni			
Modeling	Hui Deng			
Multi VIM/Cloud	Bin Yang			
MUSIC	No Active PTL	Not participating		
ONAP CLI	user-67d6f			
ONAP Operations Manager	Sylvain Desbureaux			

ONAP Optimization Framework	krishna moorthy			
ONAP Usecase UI	xu ran			
Policy Framework	Jim Hahn			
Portal Platform	No Active PTL	Not participating		
SDN-C	Dan Timoney			
Service Design & Creation	Christophe Closset			
Service Orchestrator	Seshu Kumar Mudiganti			
VF-C: Virtual Function Controller	Yuanhong Deng			
VID project	No Active PTL	Not participating		
VNF SDK	user-67d6f			
VNF Requirements	Trevor Lovett			
VNF Validation (VVP)	steven stark			