

# SO Weekly Meeting 2021-01-27

## Agenda Topics:

SO Guilin Maintenance release.

## H release:



## Project Status in Honolulu Release

## Honolulu Impact View per Component

## New:

## H release M1 Criteria

[SO-3424](#) - Release Planning CLOSED

Its decided to use SO-Admin-Cockpit for the SO Monitoring module based on the functionality its going to offer

Ingress based communication is in place, need oom changes to be merged, thanks to Sylvain

<https:// Gerrit onap.org/r/c/oom/+114236>

Changes for the project refactoring have started and first change is under review

<https:// Gerrit linuxfoundation.org/infra/c/releng/info-master/+66580>

Created a task to handle the SO documentation from user perspective.

☒ [SO-3492](#) - Update the SO documentation from usage perspective CLOSED

## H release review items

| T                                   | Key     | Summary                                  | Assignee   | Reporter | P  | Status              | Resolution | Created      | Updated      | Due          |
|-------------------------------------|---------|------------------------------------------|------------|----------|----|---------------------|------------|--------------|--------------|--------------|
| <input checked="" type="checkbox"/> | SO-3623 | Finalize Documentation                   | Unassigned | None     | == | <span>CLOSED</span> | Done       | Apr 09, 2021 | Apr 22, 2021 |              |
| <input checked="" type="checkbox"/> | SO-3622 | Verify readiness of release artifacts    | Unassigned | None     | == | <span>CLOSED</span> | Done       | Apr 09, 2021 | Apr 26, 2021 |              |
| <input checked="" type="checkbox"/> | SO-3621 | JIRA Cleanup                             | Unassigned | None     | == | <span>CLOSED</span> | Done       | Apr 09, 2021 | Apr 26, 2021 |              |
|                                     | SO-3620 | Release Candidate 2 Integration and Test | Unassigned | None     | == | <span>CLOSED</span> | Done       | Apr 09, 2021 | Jun 17, 2021 | Apr 22, 2021 |
| <input checked="" type="checkbox"/> | SO-3598 | Create preliminary release notes         | Unassigned | None     | == | <span>CLOSED</span> | Done       | Mar 17, 2021 | Apr 08, 2021 |              |

|   |         |                                                                  |            |      |   |        |      |              |              |              |
|---|---------|------------------------------------------------------------------|------------|------|---|--------|------|--------------|--------------|--------------|
| ✓ | SO-3597 | Review license scan issues                                       | Unassigned | None | = | CLOSED | Done | Mar 17, 2021 | Mar 27, 2021 |              |
| ✓ | SO-3596 | Verify readiness of release artifacts                            | Unassigned | None | = | CLOSED | Done | Mar 17, 2021 | Apr 19, 2021 |              |
| ✓ | SO-3595 | JIRA Cleanup                                                     | Unassigned | None | = | CLOSED | Done | Mar 17, 2021 | Apr 16, 2021 |              |
| ⚡ | SO-3594 | Release Candidate 1 Integration and Test                         | Unassigned | None | = | CLOSED | Done | Mar 17, 2021 | Apr 19, 2021 | Mar 25, 2021 |
| ✓ | SO-3552 | Create a release branch                                          | Unassigned | None | = | CLOSED | Done | Feb 23, 2021 | Mar 11, 2021 |              |
| ✓ | SO-3551 | Complete marketing update                                        | Unassigned | None | = | CLOSED | Done | Feb 23, 2021 | Mar 11, 2021 |              |
| ✓ | SO-3550 | Update integration weather board and creat pairwise testing page | Unassigned | None | = | CLOSED | Done | Feb 23, 2021 | Mar 15, 2021 |              |
| ✓ | SO-3549 | Resolve high/highest priority JIRA issues                        | Unassigned | None | = | CLOSED | Done | Feb 23, 2021 | Mar 26, 2021 |              |
| ✓ | SO-3548 | Deliver updated container to integration team                    | Unassigned | None | = | CLOSED | Done | Feb 23, 2021 | Mar 31, 2021 |              |
| ✓ | SO-3547 | Complete project testing                                         | Unassigned | None | = | CLOSED | Done | Feb 23, 2021 | Mar 15, 2021 |              |
| ✓ | SO-3546 | Review license scan issues                                       | Unassigned | None | = | CLOSED | Done | Feb 23, 2021 | Mar 10, 2021 |              |
| ⚡ | SO-3545 | Release Candidate 0 Integration and Test                         | Unassigned | None | = | CLOSED | Done | Feb 23, 2021 | Apr 19, 2021 | Mar 11, 2021 |
| ✓ | SO-3509 | Start OOM review with updated container image                    | Unassigned | None | = | CLOSED | Done | Feb 01, 2021 | Feb 26, 2021 |              |
| ✓ | SO-3508 | Assign Jira issues to Honolulu release                           | Unassigned | None | = | CLOSED | Done | Feb 01, 2021 | Feb 22, 2021 |              |
| ✓ | SO-3507 | Resolve all Global Requirement impacts                           | Unassigned | None | = | CLOSED | Done | Feb 01, 2021 | Feb 22, 2021 |              |

Showing 20 out of 44 issues

#### Blocking issues :

| Key     | Summary                                                                   | T | Created      | Updated      | Due | Assignee         | Reporter         | P | Status    | Resolution |
|---------|---------------------------------------------------------------------------|---|--------------|--------------|-----|------------------|------------------|---|-----------|------------|
| SO-4116 | Cannot Instantiate Volume Attachment Included OpenStack Heat Template VNF | 🔴 | Sep 07, 2023 | Sep 27, 2023 |     | Unassigned       | None             | ⬆ | DELIVERED | Unresolved |
| SO-4109 | SDNC calls fail with the new ODL version (chlorine)                       | 🔴 | Jun 01, 2023 | Jun 29, 2023 |     | Andreas Geissler | Andreas Geissler | ⬆ | DELIVERED | Unresolved |
| SO-3783 | Error during Deallocate Core NSSI Flow                                    | 🔴 | Oct 11, 2021 | Oct 12, 2021 |     | Unassigned       | None             | ⬆ | SUBMITTED | Unresolved |
| SO-3760 | Wrong additional parameter for OOF's terminateNxiRequest                  | 🔴 | Sep 05, 2021 | Oct 12, 2021 |     | Unassigned       | None             | ⬆ | SUBMITTED | Done       |
| SO-4123 | SO Development setup fails due to R_CloudConfigMigration Flyway Migration | 🔴 | Jan 11, 2024 | Feb 05, 2024 |     | Unassigned       | None             | ⬆ | OPEN      | Unresolved |

5 issues

License scan issues:

☒ [SO-3292](#) - Issue with the license scan on the JBoss lib used in SO CLOSED

<https://gerrit.onap.org/r/c/oom/+111328>

☐ [SO-3243](#) - SO-bpmn-infra Container after Java 11 upgrade encountering SunCertPathBuilder Exception: unable to find valid certification path to requested target in CSIT CLOSED

SO committer promotion:

[Service Orchestrator](#)

Way forward for Honolulu:

