

DCAE Pair Wise Testing for Honolulu Release

Project Name		Status	Notes
Health Check		PASS	https://logs.onap.org/onap-integration/daily/onap_daily_pod4_master/2021-03/10_06-03/xtesting-healthcheck/full/full/log.html#s1-t8 (Latest OOM changes pending to be merged)
Data flows for all use case	VES data reception (VNF to VES simulated)	PASS	https://logs.onap.org/onap-integration/daily/onap_daily_pod4_master/2021-03/10_06-03/xtesting-smoke-usecases-robot/ves-collector/ves-collector/report.html
	VES TCAgen2 , via DMaaP	PASS	03102021-VES-TCA.txt
	TCAgen2 Policy, via DMaaP	PASS	Verified/confirmed by Policy team in WR
	DCAE (TCAgen2) AAI, via API	NA	
	DCAE (VES) Holmes (track metrics data), via DMaaP	NA	
Control flow for supporting CLAMP	DCAE CLAMP (CLAMP trigger blueprint deployment) , via DCAE Deployment Handler API	PASS	03/15 - verified in PFPP tenant/WR by Seb Note: CLAMP is maintenance mode for H release hence CLAMP specific cases will be on best-effort basis and should not block RC0 Integration team is also work on automating CLAMP deployment - ☒ INT-1819 - Include basic clamp in CI CLOSED
	SDC DCAE (blueprint distribution from SDC to DCAE Service Change Handler)	PASS	03/15 - verified in PFPP tenant/WR by Seb Note: CLAMP is maintenance mode for H release hence CLAMP specific cases will be on best-effort basis and should not block RC0
	DCAE (Policy Handler) Policy, via API Retrieval	PASS	03142021-dcaetca-policy.txt
	Policy DCAE (Policy Handler), update notification via DMaaP	PASS	

ONAP Bootstrapped services (non-usecase specific)			
PNF Reg Flows	VES PRH, via DMaaP	PASS	https://logs.onap.org/onap-integration/daily/onap_daily_pod4_master/2021-03/08_06-03/xtesting-smoke-usecases-robot/pnf-registrate/pnf-registrate/report.html
	PRH AAI, via API	PASS	
	PRH SO, via DMaaP Note: Scope of this test is to validate DMaaP notification /structure (E2E PNF registration flow to be verified during integration phase)	PASS	
HV-VES	WTP:GPB message HV-VES (tcp/socket)	PASS	https://logs.onap.org/onap-integration/daily/onap_daily_pod4_master/2021-03/10_06-03/xtesting-smoke-usecases-robot/hv-ves/hv-ves/report.html
	HV-VES DMAAP/kafka	PASS	
Bulk PM usecase	VES DFC, via DMaaP	PASS	https://logs.onap.org/onap-integration/daily/onap_daily_pod4_master/2021-03/10_06-03/xtesting-smoke-usecases-robot/5gbulkpm/5gbulkpm/report.html
	DFC datacollection	PASS	
	DFC PM-Mapper, via DMaaP/DR	PASS	
	PM-Mapper Dmaap	PASS	
CMPv2 usecase	DCAE (VESCollector) deployment using CMPv2 cert	PASS	https://logs.onap.org/onap-integration/daily/onap_daily_pod4_master/2021-03/10_06-03/xtesting-smoke-usecases-robot/cmpv2/cmpv2/report.html#totals?all
	DCAE (VESCollector) Validation against PNF simulator	PASS	

