

Honolulu Exception Request for SDC - Fix OJSI ticket

Name	Christophe Closset
Milestone or Requirements Exception?	Milestone
Project or Requirement Name and JIRA	SDC
Milestones affected	M3, RCX
Projects affected	SDC - No other projects affected
Background description	<p>SDC had 2 open high OJSI tickets (OJSI-90 and OJSI-94)</p> <p>One ticket was fixed in H release (OJSI-90) but OJSI-94 requires more work.</p> <p>We propose to defer the remaining ticket to the next release as we don't have the resources to fix this issue, current investigations have been shared with the community.</p>
Schedule impact	This does not break SDC functionality so we believe this has no impact on schedule
Recovery plan	This will be put on the priority list for I release
Milestone schedule change	No schedule change, move this to next release
Risk	SDC stays vulnerable until fixed, same situation as previous releases, note that H release fixes the main vulnerability on the SDC backend so the situation has improved.
Status	Closed
Decision	Approved