
Casablanca Release Platform Maturity
This table summarizes the plan in regard to support of "Platform Maturity" for each project in Casablanca Release. The data below are extracted from each 
project plan.

The Platform Maturity recommendations are documented in " " from Platform Maturity Status Jason Hunt
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Project Name

A&AI R 1 1 1 1 2 WIP 2 2 2 1 1 (stretch goal; 2 
unlikely)

1 1 1 1 1 2 1+

(see 
note 
10)

1 1 1

Application 
Authorization 
Framework

R 0 1 1 0 1 2 1 2 2 1 2 2 0 1 2 1 1 1 1 1 1

APPC R 0 0 0 1 1 (APPC)

2 
(Integratio
n) (Note 

1)

1 2 2 2 1 1 - Partial

(Note 2)

1 1 1 1 1 1 1 1 1 1

CLAMP D 0 0 0 1 1 1 1 1 1 1 1 1 1 1 1 1 1

(2 if CLAMP 
get 

more resource)

1 1 1

(2  if CLAMP 
get 

more resource)

Common Controller 
SDK

R 0 0 0 NA NA NA 2 2 2 1 1 1 1 1 1 1 1 1 1 1 1

DCAE D & R 1 2 
(stre
tch)

1 2 2 2 2 2 2 1 1

(+topic security w
/dependency 

Note3)

1 1 1 1 1 1

(+logging v1.2)

1 1 1 1

DMaaP R 1 1 WIP 1 1 WIP 2 2 2 1 1 WIP

Note 9

1 1 1 1 1 1 1 1 1

Documentation NA

External API 
Framework

R 0 0 1 0 0 1 0 0 2 0 1 1 0 0 1 0 0 1 0 0 2

Holmes R 1 1 1 1 1 1 1 2 WIP 1 2 Stretch 1
(descop

ed)

1 1 1 1 1 1 1 2 Stretch WIP

Integration NA

Logging 
Enhancements 
Project

R 1 2 2 2 2 2 2 2 2 1 2 0 1 1 1 1 2 1 
(see 
note 
#8)

1 2 1

POMBA (under but 
separate pod from 
Logging)

R 1 1 2 1 1 2 1 1 2 1 1 1 1 1 1 1 1 1 1 1 1

Microservices Bus R 1 1 1 1 1 1 2 2 2 0 1 1 1 1 1 1 1 1 1 1 1

Modeling D/R 1 1 1 2 2 2 1 1 1 1 1 1 0 1 1 1 1 1 1 1 1

Multi VIM/Cloud R 1 1 1 1 1 1 2 2 2 1 1 1 1 1 1 1 1 1 1 1 1

MUSIC R 1 1 1 1 2 2 2 2 1 1 1 1 1 1 1

ONAP CLI D & R 1 1 1 1 2 2 1 1 1 1 1 1 2 2

ONAP Operations 
Manager

NA

Legend

Color code:

Red: below maturity level
Yellow: same maturity.
Green: improved maturity level.

M1 Actual represents the assessment before M1. M1 Target represents, at M1 date, what the team plans to implement. M4 result represents 
what has been really implemented at M4 date . All these fields are self-assessed by the team.
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https://wiki.onap.org/display/DW/Beijing-M1-CLI+Release+planning
https://wiki.onap.org/display/DW/OOM+Beijing+-+M1+Release+Planning+Template
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ONAP Optimization 
Framework

R 1 1 1 1 2 2 1 1 1 1 1 1 1 1

ONAP Usecase UI 
Project Proposal

D 1 2 1 1 2 1 2 2 2 1 1+ 1 0 1 1 1 1+ 1 1 1+ 1

Policy Framework 
Project Proposal

D & R 1 2 1+

See 
Note 

#5

1 1 1

See 
Note
#4

2 2 1

See 
Note
#4

1 2 1

No 
Silver 

Badging

1 1 1

See 
Note
#4

1 1 (logging v1.2 
only)

1

See 
Note 

#6

1 1 1

Portal Platform 
Project Proposal

D & R 1 1 1 1 1 1 2 2 2 1 1+

See Note #7

1 1 1 1 1 1 1 2 2 2

SDN-C R 0 0 0 1 1 1 2 2 2 1 1 1 1 1 1 1 1 1 1 1 1

Service Design & 
Creation

D 0 0 1 2 1 1 1 1+(AAF 
integration and 
https support)

WIP

0 0 1 1(with logging 
v1.2 spec 
support)

WIP

1 1

Service Orchestrator R 0 1 1 1 1 1 2 2 2 1 1 1 1 1 1 1 1 1 1 1 1

VFC R 1 1 1 1 2 1 2 2 2 1 1 1 0 1 1 1 1 1 1 1 1

VID R 0 0 0 1 2 2

(Not
e 1)

2 2 2 1 1 1 - WIP 1 1 1 1 1(with logging 
v1.2 spec 
support)

1 
(Note 

8)

1 1 1

VNF SDK D 0 0 1 1 1 1 1 1 0 0 1 1 1 1

VNF Requirements NA

VNF Validation (VVP) D NA NA NA 1 1 NA NA NA

Note 1: Assumption is that platform 72 hour test is run by Integration team; Component team will run regression (Level 1) on Casablanca release

Note 2: APPC was Level 1 compliant in Beijing; however, Level 1 definition changes in Casablanca. APPC cannot commit to Level 1 due to pending item. 
See  for more details. M1 Planning

Note 3: Dynamic topic provisioning and RBAC assignment has dependency on DMAAP-BC (DMAAP project) and AAF team

Note 4: The policy project added a new application component to support SDC Service Distribution for the HPA Use Case. However, promised resources 
did not fulfill any of the S3P work for this runtime component.

Note 5: Only the drools PDP had a performance plan improvement. We ran out of time to build a performance plan for XACML PDP. (NOTE: No 
requirements for brand new Apex PDP, that is targeted for 'E' release).

Note 6: The resources for doing logging v1.2 went away as part of the contract/restructuring between the two corporations early 2018.

Note 7: AAF integration into portal-sdk is partially complete and CADI integration is planned for next release - for more details see  .Risk #3

Note 8: logging spec and implementation changes done with AT&T/TechMahindra to sync to Acumos - logging resources are absolute minimal during 
casablanca - 1.2 spec completion is pushed to Dublin

Note 9: AAF CADI integration is pending

Note 10: logging spec very close to 1.2; completion slated for Dublin
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