
2019-01-10 (Jan 10)
Agenda

Status and Stucks
Technical Discussion
Making the PTL Happy

Notes
Status and Stucks

Current POMBA Dublin Stories (Logging Project) -

Dublin Pomba Stories
Current Code Inspections

https://gerrit.onap.org/r/#/q/status:open+pomba
POMBA hourly healthcheck (CD deployment) - http://kibana.onap.info:5601/app/kibana#/dashboard/AWAtvpS63NTXK5mX2kuS
General Status

Casablanca (Maintenance)
Bugs in progress:

 

 - LOG-913 POMBA: 1 of 11 pods failing on sequenced startup on 3.0.0-ONAP - pomba is 22 on the 

 order - looks timing related CLOSED

Tasks to be closed off (just a technicality):

 -   LOG-456 Design the solution to make SDNC Context Builder OOM Compatible CLOSED

 -   LOG-470 Add helm deployment of POMBA SDNC Context builder to OOM CLOSED

Dublin
Stories in progress:

  -   LOG-404 Post Orchestration Audit – Data Dictionary Interface CLOSED

Needs OOM merge

  : Network Discovery  -   LOG-514 POMBA : Security and Performance Enhancements CLOSED

Asynchronous Response: HTTPS only
(Do we need a story for removing the asynchronous response?)

Stories to be formally verified before closure:

 -   LOG-764 POMBA: A&AI Context Builder: pnf CLOSED

 -   LOG-779 Rules Update for Attribute Comparison (SDNC) CLOSED

Bugs to enter:
Latest security scan results show ~9 medium issues that should be recorded (but aren't severe enough to 
merit immediate work).

Bugs entered in last week:

 -  LOG-916 POMBA: Validation service should not throw violation errors when a builder returns null
CLOSED

 (Medium)

  (High) -   LOG-917 SDNCCtx Builder substitutes attribute names when not present CLOSED

Bugs in progress:

 -  LOG-852 POMBA: Some pods do not ship with filebeat CLOSED

Bugs to be verified:

 

 - LOG-803 POMBA: SDNC Context Builder passes lockedBoolean attribute with yes/no instead of the 

 already established true/false CLOSED

 

 - LOG-807 AAI Context Builder should include SSL auth support so it can connect to AAIs that support 

 it CLOSED

 

 - LOG-808 SDNC Context Builder should include SSL auth support so it can connect to AAI that 

 supports it CLOSED

 -   LOG-857 POMBA data router is not setting resources CLOSED

Need to ping Sylvain. (Catherine pinged last week.)

 

 -  LOG-875 SDNC Context Builder must process lists of VM from GENERIC_RESOURCE_API
CLOSED

https://jira.onap.org/issues/?filter=11359
http://kibana.onap.info:5601/app/kibana#/dashboard/AWAtvpS63NTXK5mX2kuS
https://jira.onap.org/browse/LOG-913
https://jira.onap.org/browse/LOG-456
https://jira.onap.org/browse/LOG-470
https://jira.onap.org/browse/LOG-404
https://jira.onap.org/browse/LOG-514
https://jira.onap.org/browse/LOG-764
https://jira.onap.org/browse/LOG-779
https://jira.onap.org/browse/LOG-916
https://jira.onap.org/browse/LOG-917
https://jira.onap.org/browse/LOG-852
https://jira.onap.org/browse/LOG-803
https://jira.onap.org/browse/LOG-807
https://jira.onap.org/browse/LOG-808
https://jira.onap.org/browse/LOG-857
https://jira.onap.org/browse/LOG-875


  -   LOG-909 POMBA: ND should not expose user / pass credentials when querying OpenStack CLOSED

Bugs closed off since last meeting:

 -   LOG-904 Pomba SDNC Context aggregator doesn't allow HTTP for SDNC CLOSED

Technical Discussion
Integration Team discussion

When we know the Openstack/network discovery info will work in ONAP, we shall reach out to Brian and the Integration team 
again.

Logs now fixed, finding some additional bugs, but now easier to address. When resolved, can communicate.
How to test L2 Fabric

Some of that information may be not be available in ONAP
But the resources will be, even if for other reason.

Consider demo schedules
J. Ram Balasubramanian will forecast demos as development progresses

Data Dictionary & Network Discovery-  Dec 20
Done

L2 Network data - beginning of Feb?
Set a more specific date in January

Network Audit - end of Feb?
Making the PTL Happy

ONAP Casablanca Maintenance?   as of now Logging and Pomba are not in 3.0.1-ONAP - only critical fixes should go in Michael O'Brien
if we have any

Consider porting bugs into maintenance (add label for candidates)
Only high and highest ones. Ones that impact other components, prevent POMBA from launching or the audit to even 
start.

Note the following date to submit bug fixes into Casablanca - Dec 10 (M1), Jan 10 (Docker Release Image), Jan 24 (Release 
Notes)

Dublin
Should look at milestones and ensure we are in good shape. 

Feature commitment Jan 17
Functionality freeze Feb 14
API freeze is March 14th.

https://jira.onap.org/browse/LOG-909
https://jira.onap.org/browse/LOG-904
https://wiki.onap.org/display/~jbalasub
https://wiki.onap.org/display/~michaelobrien
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