
Z-ARCHIVE: El Alto Early Drop Integration Testing Status

Early Drop testing will focus on automated testing via robot and other test scripts. We will not have 100% coverage but should have enough sanity testing 
to confirm the changes for El Alto have not  created  breakage.

El Alto Early Drop was cancelled due to schedule issues that stemmed from the environment , self-
release process and CLA changes that impacted the delivery teams.

Focus will be on the El Alto Release.

Color Guide

For 2019-08-01 - ONLY Completed items should be green. 

COMPLETED

PROGRESSING >= 90%

PROGRESSING <90%

#

Use Case

Functional 
Requirement

Nonfunctional 
Requirement

Test Cases Lab Integration 
Test Lead

Status

(remaining days of 
effort)

Video 
URL

Detailed Test 
Status

Quick Notes

1 vFW 

Model Driven 
Control Loop 

 Design

vFW 

(vDNS is part of scale 
out use case below 
#10)

Intel / 
Windriv
er

Brian Freeman / Mar
co Platania

Onboard - PASS

Instantiate - PASS (dublin 
SO)

closedloop - pending APPC
/AAF patch

 

 - DMAAP-1272 zookee
per in crashloopback - 

 alpine container issue ?
CLOSED

 

 - SO-2229 sdc 
adapter and openstack 
container in crash loopback 

CLOSED

 

 - SO-2228 SDC 
 Handler crash loopback

CLOSED

 

 - SDNC-855 DEPLOY_
ERROR on insert to 
VFC_TO_NETWORK_ROL

 E_MAPPING CLOSED

 

 - SDC-2521 workflow 
design BE pod in crash 

 loopback CLOSED

 

 - AAF-942 APPC is 
not able to get perm with 

 AAF 2.1.15 CLOSED

https://wiki.onap.org/pages/viewpage.action?pageId=3246170
https://wiki.onap.org/pages/viewpage.action?pageId=3246170
https://wiki.onap.org/display/~bdfreeman1421g
https://wiki.onap.org/display/~platania
https://wiki.onap.org/display/~platania
https://jira.onap.org/browse/DMAAP-1272
https://jira.onap.org/browse/SO-2229
https://jira.onap.org/browse/SO-2228
https://jira.onap.org/browse/SDNC-855
https://jira.onap.org/browse/OOM-2060?src=confmacro
https://jira.onap.org/browse/AAF-942


2 Use Case: 
Residential 
Broadband vCPE 
(Approved)

vCPE 
Integration 
Test Case

Intel / 
Windriv
er

Brian Freeman Onboard & Instantiate

Infra - PASS

vBNG - PASS

vGMUX -PASS

vBRG - PASS

RestCustService - PASS

Closed Loop:

Pending

Dublin SO

vcpe.py infra succeeds

distributevCPEResCust
 

 - AAI-2582 vcpe_res_c
 ust model distribution fails

CLOSED

3 vCPE with TOSCA vCPE(tosca) 
with HPA - 
Integration 
test cases

Intel / 
Windriv
er

Huang Haibin

Yan Yang

Unlikely

4 5G - Realtime PM 
and High Volume 
Stream Data 
Collection

5G - Real Time PM and 
High Volume Stream 
Data Collection - 
Integration Test Cases

Intel / 
Windriv
er

Marcin 
Przybysz 
Marek 
Pondel

Planned

(hv-ves ete script)

5 5G - PNF PnP 5G - PNF 
PnP - 
Integration 
Test Cases

Intel / 
Windriv
er

Marcin 
Przybysz 
Krzysztof 
Kuzmicki

Planned

Heat and Tosca

6  5G - Bulk PM 5G - Bulk 
PM - Test 
Status

Intel / 
Windriv
er

SB-02

Rajendra Jaiswa CSIT - Automated Test - 
PASS

https://jenkins.onap.org/view
/CSIT/job/usecases-master-
csit-5G-bulkpm/

7 5G - Configuration 
with NETCONF 5G - PNF 

Configuratio
n via 
Netconf - 
Test Status

Intel/

Windriv
er

Rahul Tyagi

Eric Moore

Raj Gumma

Planned

Will run automation test for 
configuration-via-netconf 
after changing image 
versions of El-Alto release

With PnP+Conf-over-
Netconf manual testing is 
planned

8 5G - PNF Pre-
Onboarding & 
Onboarding

5G - 
Preonboardi
ng
/Onboarding 
- Test Status

Intel / 
Windriv
er

PNF Preonboarding 
(VNF SDK):

Marcin Przybysz

Krzysztof Kuzmicki

Dermot Melia

PNF Onboarding 
(SDC):

Andy Walshe

Planned

9 5G - OOF and PCI  5G - OOF 
and PCI - 
Integration 
Test Cases

Windriv
er Swaminat

han 
Seetharam
an
krishna moorthy

N/A No automation done yet, and 
not planned for El Alto. We 
will be doing some manual 
tests.

https://wiki.onap.org/pages/viewpage.action?pageId=3246168
https://wiki.onap.org/pages/viewpage.action?pageId=3246168
https://wiki.onap.org/pages/viewpage.action?pageId=3246168
https://wiki.onap.org/pages/viewpage.action?pageId=3246168
https://wiki.onap.org/display/DW/vCPE+Integration+Test+Case
https://wiki.onap.org/display/DW/vCPE+Integration+Test+Case
https://wiki.onap.org/display/DW/vCPE+Integration+Test+Case
https://wiki.onap.org/display/~bdfreeman1421g
https://jira.onap.org/browse/AAI-2582
https://wiki.onap.org/display/DW/vCPE%28tosca%29+with+HPA+-++Integration+test+cases
https://wiki.onap.org/display/DW/vCPE%28tosca%29+with+HPA+-++Integration+test+cases
https://wiki.onap.org/display/DW/vCPE%28tosca%29+with+HPA+-++Integration+test+cases
https://wiki.onap.org/display/DW/vCPE%28tosca%29+with+HPA+-++Integration+test+cases
https://wiki.onap.org/display/~haibin
https://wiki.onap.org/display/~yangyan
https://wiki.onap.org/display/DW/5G+-+Real+Time+PM+and+High+Volume+Stream+Data+Collection+-+Integration+Test+Cases
https://wiki.onap.org/display/DW/5G+-+Real+Time+PM+and+High+Volume+Stream+Data+Collection+-+Integration+Test+Cases
https://wiki.onap.org/display/DW/5G+-+Real+Time+PM+and+High+Volume+Stream+Data+Collection+-+Integration+Test+Cases
https://wiki.onap.org/display/DW/5G+-+Real+Time+PM+and+High+Volume+Stream+Data+Collection+-+Integration+Test+Cases
https://wiki.onap.org/display/~mprzybys
https://wiki.onap.org/display/~mprzybys
https://wiki.onap.org/display/~marekpl
https://wiki.onap.org/display/~marekpl
https://wiki.onap.org/display/DW/5G+-+PNF+PnP+-+Integration+Test+Cases
https://wiki.onap.org/display/DW/5G+-+PNF+PnP+-+Integration+Test+Cases
https://wiki.onap.org/display/DW/5G+-+PNF+PnP+-+Integration+Test+Cases
https://wiki.onap.org/display/DW/5G+-+PNF+PnP+-+Integration+Test+Cases
https://wiki.onap.org/display/~mprzybys
https://wiki.onap.org/display/~mprzybys
https://wiki.onap.org/display/~kkuzmick
https://wiki.onap.org/display/~kkuzmick
https://wiki.onap.org/pages/viewpage.action?pageId=38121543
https://wiki.onap.org/pages/viewpage.action?pageId=38121543
https://wiki.onap.org/pages/viewpage.action?pageId=38121543
https://wiki.onap.org/display/~2c9e48aa63b43ce40163d0afe75f000d
https://jenkins.onap.org/view/CSIT/job/usecases-master-csit-5G-bulkpm/
https://jenkins.onap.org/view/CSIT/job/usecases-master-csit-5G-bulkpm/
https://jenkins.onap.org/view/CSIT/job/usecases-master-csit-5G-bulkpm/
https://wiki.onap.org/display/DW/5G+-+Configuration+with+NETCONF
https://wiki.onap.org/display/DW/5G+-+Configuration+with+NETCONF
https://wiki.onap.org/pages/viewpage.action?pageId=58229781
https://wiki.onap.org/pages/viewpage.action?pageId=58229781
https://wiki.onap.org/pages/viewpage.action?pageId=58229781
https://wiki.onap.org/pages/viewpage.action?pageId=58229781
https://wiki.onap.org/pages/viewpage.action?pageId=58229781
https://wiki.onap.org/display/~tragait
https://wiki.onap.org/display/~EricMoore
https://wiki.onap.org/display/~gummar
https://wiki.onap.org/pages/viewpage.action?pageId=45303641
https://wiki.onap.org/pages/viewpage.action?pageId=45303641
https://wiki.onap.org/pages/viewpage.action?pageId=45303641
https://wiki.onap.org/pages/viewpage.action?pageId=58231094
https://wiki.onap.org/pages/viewpage.action?pageId=58231094
https://wiki.onap.org/pages/viewpage.action?pageId=58231094
https://wiki.onap.org/pages/viewpage.action?pageId=58231094
https://wiki.onap.org/pages/viewpage.action?pageId=58231094
https://wiki.onap.org/display/~mprzybys
https://wiki.onap.org/display/~kkuzmick
https://wiki.onap.org/display/~dermot123
https://wiki.onap.org/display/~AndyWalshe
https://wiki.onap.org/display/DW/Integration+Testing
https://wiki.onap.org/display/DW/Integration+Testing
https://wiki.onap.org/display/DW/Integration+Testing
https://wiki.onap.org/display/DW/Integration+Testing
https://wiki.onap.org/display/~swaminathans
https://wiki.onap.org/display/~swaminathans
https://wiki.onap.org/display/~swaminathans
https://wiki.onap.org/display/~swaminathans
https://wiki.onap.org/display/~krishnaa96


10 Scale Out Scale Out - 
Integration 
Test Cases 
and Status 
(vLB)

Intel / 
Windriv
er

Scott 
Blandford, 
Marco 
Platania

Scale out with manual 
trigger and preload works.

Planned test for closed-
loop-based scale out

PROGRESS: 50% Closed-loop-based scale out 
test waiting for:

 

 - SDNC-872 SDNC 
not handling CSAR 
packages with Policy 

 models CLOSED

CDS installation procedure to 
be completed

CLAMP to onboard new GUI 
(not a blocker)

11 CCVPN CCVPN Integration 
Test Cases

CMCC Yan Yang Hardware required not 
known if in ED testing 
scope

12 HPA vFW/vDNS vFW/vDNS 
HPA Testing

(Test Plan 1 
in
HPA & Cloud Agnostic 
Intent - R3 Test Plan)

Intel / 
Windriv
er

Itohan 
Ukponmw
an
Eric Multanen

Planned

13 Change 
Management - 
Flexible Designer & 
Orchestrator

Steps:

1) Designing custom 
workflows with Workflow 
Designer

2) Distributing custom 
workflows to SO

3) Deploying the custom 
workflow in SO

4) Sending workflow 
metadata to VID

5) Triggering custom 
workflow execution from 
VID

6) Executing custom 
workflows in SO

Intel / 
Windriv
er

Ajay Mahimkar

Elena Kuleshov

Priyanshu Agarwal

Chris Rapposelli-
Manzo

Most likely

14 Traffic Distribution

Change 
Management 
Dublin Extensions

Steps:

1) Creating VNF profile 
using CDT

2) Designing custom 
workflows with Workflow 
Designer

3) Distributing custom 
workflows to SO

4) Deploying the custom 
workflow in SO

5) Sending workflow 
metadata to VID

6) Triggering custom 
workflow execution from 
VID

7) Executing custom 
workflows in SO

Intel / 
Windriv
er

Lukasz Rajewski

Michal Chabiera

Tomek Osinski

Ajay Mahimkar

Elena Kuleshov

Brian to follow Lukasz

Onboard - PASS

Instantiate - PASS (Dublin 
SO)

ClosedLoop - Pending 
APPC / AAF Patch

15 Change 
Management - 5G 
PNG Software 
Upgrade

Change Management - 
5G PNF Software 
Upgrade Integration 
Test Status

Intel / 
Windriv
er

yaoguang wang

Ruchira Agarwal

unlikely

16 Change 
Management - 
Schedule 
Optimization

Intel / 
Windriv
er

Ajay Mahimkar

Jerry Flood

unlikely

17 BBS Broadband 
Service Use Case 
(Dublin)

BBS Use Case Tracking 
(Dublin Release)
#Testing

BBS 
Swissc
om Lab

David Perez 
Caparros Daniel 
Balsiger

Requires Swisscom Lab

https://wiki.onap.org/pages/viewpage.action?pageId=36964241#UseCaseTracking(CasablancaScaling)-Testing
https://wiki.onap.org/pages/viewpage.action?pageId=36964241#UseCaseTracking(CasablancaScaling)-Testing
https://wiki.onap.org/pages/viewpage.action?pageId=36964241#UseCaseTracking(CasablancaScaling)-Testing
https://wiki.onap.org/pages/viewpage.action?pageId=36964241#UseCaseTracking(CasablancaScaling)-Testing
https://wiki.onap.org/display/~csbford
https://wiki.onap.org/display/~csbford
https://wiki.onap.org/display/~platania
https://wiki.onap.org/display/~platania
https://jira.onap.org/browse/SDNC-872
https://wiki.onap.org/display/DW/CCVPN+Integration+Test+Case
https://wiki.onap.org/display/DW/CCVPN+Integration+Test+Case
https://wiki.onap.org/display/~yangyan
https://wiki.onap.org/pages/viewpage.action?pageId=41421112
https://wiki.onap.org/pages/viewpage.action?pageId=41421112
https://wiki.onap.org/display/~Itohan
https://wiki.onap.org/display/~Itohan
https://wiki.onap.org/display/~Itohan
https://wiki.onap.org/display/~ewmulta
https://wiki.onap.org/display/~ajaymahimkar
https://wiki.onap.org/display/~ek1439
https://wiki.onap.org/display/~priyanshua
https://wiki.onap.org/display/~chrisrm
https://wiki.onap.org/display/~chrisrm
https://wiki.onap.org/display/DW/Traffic+Distribution
https://wiki.onap.org/display/DW/Change+Management+Dublin+Extensions
https://wiki.onap.org/display/DW/Change+Management+Dublin+Extensions
https://wiki.onap.org/display/DW/Change+Management+Dublin+Extensions
https://wiki.onap.org/display/~rajewluk
https://wiki.onap.org/display/~chabimic
https://wiki.onap.org/display/~osinstom
https://wiki.onap.org/display/~ajaymahimkar
https://wiki.onap.org/display/~ek1439
https://wiki.onap.org/display/DW/5G+-+PNF+SW+Upgrade+-+Integration+Test+Cases
https://wiki.onap.org/display/DW/5G+-+PNF+SW+Upgrade+-+Integration+Test+Cases
https://wiki.onap.org/display/DW/5G+-+PNF+SW+Upgrade+-+Integration+Test+Cases
https://wiki.onap.org/display/DW/5G+-+PNF+SW+Upgrade+-+Integration+Test+Cases
https://wiki.onap.org/display/~wangyaoguang
https://wiki.onap.org/display/~ra1926
https://wiki.onap.org/display/~ajaymahimkar
https://wiki.onap.org/display/~jf9860
https://wiki.onap.org/pages/viewpage.action?pageId=45297636
https://wiki.onap.org/pages/viewpage.action?pageId=45297636
https://wiki.onap.org/pages/viewpage.action?pageId=45297636
https://wiki.onap.org/pages/viewpage.action?pageId=45303102#BBSUseCaseTracking(DublinRelease)-Testing
https://wiki.onap.org/pages/viewpage.action?pageId=45303102#BBSUseCaseTracking(DublinRelease)-Testing
https://wiki.onap.org/pages/viewpage.action?pageId=45303102#BBSUseCaseTracking(DublinRelease)-Testing
https://wiki.onap.org/display/DW/BBS+Swisscom+Lab
https://wiki.onap.org/display/DW/BBS+Swisscom+Lab
https://wiki.onap.org/display/DW/BBS+Swisscom+Lab
https://wiki.onap.org/display/~davidperez
https://wiki.onap.org/display/~davidperez
https://wiki.onap.org/display/~dbalsige
https://wiki.onap.org/display/~dbalsige


18 VSP Compliance 
Check within SDC 
(Dublin) - Phase 1

VSP Compliance 
Check within SDC - 
Integration Test Plan

Vodafo
ne

Prabhu Balan

19 K8S based Cloud 
vFRegion Support - 

W Use case

Deploy vFW Helm Chart 
using Multicloud K8s 
Plugin in Kubernetes 
Cloud

intel / 
Windriv
er

Akhila Kishore

Ritu Sood

20 K8S based Cloud 
ERegion Support - 

dgeXFoundry Use 
case

Deploy EdgeXFoundry 
Helm Chart using 
Multicloud K8s Plugin in 
Kubernetes Cloud

Intel/ 
Windriv
er

Akhila Kishore

Kiran Kamineni

21 5G: Network 
Slicing Modeling

Amdocs Borislav Glozman

25 Improve our E2E 
Process Automation

Eric Debeau

Alexis de Talhouët

Abdelmuhaimen 
Seaudi

Yuriy Malakov

Marco Platania

Planned

Abdel with automated robot

30 SOL 004 (VNF 
Package Security) 5G - 

Preonboardi
ng
/Onboarding 
- Test Status

Ericsso
n, Intel 
/ 
Windriv
er

Samuli Kuusela Possibly with PNF pre-
onboarding

31 xNF 
communication 
security 
enhancements.

xNF communication 
security enhancements - 
Tests Description and 
Status

Marcin Przybysz Planned to add CSIT

34 HPA vIPsec vIPsec HPA testing Intel / 
Windriv
er

Ruoyu Ying Planned

35 Health Checks for 
PODS

Percentage coverage of 
Health Checks for 
Running PODS

Integrat
ion

Brian Freeman , Syl
vain Desbureaux

36 New Installation 
Tests in 3 labs

Intel/Windriver Planned

Orange Planned

Ericsson Lab Andrew Fenner Planned

OWL ? Brian to to talk to Tracy

Robot Keyword 
Testing

init_robot PASS

init PASS

health PASS See below

eteHelm-k8.sh 46/49 PASS - release Basic APPC Health Check | 
FAIL |

Basic CLAMP Health Check | 
FAIL |

Basic OOF-CMSO Health 
Check | FAIL |

healthdist PASS (dublin SO)

instantiateVFWCL PASS (dublin SO)

instantiateVFWDT PASS (dublin SO)

distributeVCPEResCust PASS

sdc-dcae-d PASS

https://wiki.onap.org/display/DW/VSP+Compliance+Check+within+SDC+%28Dublin%29+-+Phase+1
https://wiki.onap.org/display/DW/VSP+Compliance+Check+within+SDC+%28Dublin%29+-+Phase+1
https://wiki.onap.org/display/DW/VSP+Compliance+Check+within+SDC+%28Dublin%29+-+Phase+1
https://wiki.onap.org/download/attachments/45305743/VSP%20Compliance%20Integration%20Test%20v0.9_Sprint5.docx?api=v2
https://wiki.onap.org/download/attachments/45305743/VSP%20Compliance%20Integration%20Test%20v0.9_Sprint5.docx?api=v2
https://wiki.onap.org/download/attachments/45305743/VSP%20Compliance%20Integration%20Test%20v0.9_Sprint5.docx?api=v2
https://wiki.onap.org/display/~Prabhu2017
https://wiki.onap.org/pages/viewpage.action?pageId=64000842
https://wiki.onap.org/pages/viewpage.action?pageId=64000842
https://wiki.onap.org/pages/viewpage.action?pageId=64000842
https://wiki.onap.org/display/~akhilakishore
https://wiki.onap.org/display/~ritusood
https://wiki.onap.org/display/DW/Deploy+EdgeXFoundry+Helm+Chart+using+Multicloud+K8s+Plugin+in+Kubernetes+Cloud
https://wiki.onap.org/display/DW/Deploy+EdgeXFoundry+Helm+Chart+using+Multicloud+K8s+Plugin+in+Kubernetes+Cloud
https://wiki.onap.org/display/DW/Deploy+EdgeXFoundry+Helm+Chart+using+Multicloud+K8s+Plugin+in+Kubernetes+Cloud
https://wiki.onap.org/display/DW/Deploy+EdgeXFoundry+Helm+Chart+using+Multicloud+K8s+Plugin+in+Kubernetes+Cloud
https://wiki.onap.org/display/~akhilakishore
https://wiki.onap.org/display/~kirankamineni
https://wiki.onap.org/display/~BorislavG
https://wiki.onap.org/display/~eric.debeau
https://wiki.onap.org/display/~adetalhouet
https://wiki.onap.org/display/~abdelseaudi
https://wiki.onap.org/display/~abdelseaudi
https://wiki.onap.org/display/~ym9479
https://wiki.onap.org/display/~platania
https://wiki.onap.org/pages/viewpage.action?pageId=58231094
https://wiki.onap.org/pages/viewpage.action?pageId=58231094
https://wiki.onap.org/pages/viewpage.action?pageId=58231094
https://wiki.onap.org/pages/viewpage.action?pageId=58231094
https://wiki.onap.org/pages/viewpage.action?pageId=58231094
https://wiki.onap.org/display/~samuli.kuusela
https://wiki.onap.org/display/DW/xNF+communication+security+enhancements+-+Tests+Description+and+Status
https://wiki.onap.org/display/DW/xNF+communication+security+enhancements+-+Tests+Description+and+Status
https://wiki.onap.org/display/DW/xNF+communication+security+enhancements+-+Tests+Description+and+Status
https://wiki.onap.org/display/DW/xNF+communication+security+enhancements+-+Tests+Description+and+Status
https://wiki.onap.org/display/~mprzybys
https://wiki.onap.org/display/~Ruoyu
https://wiki.onap.org/display/~bdfreeman1421
https://wiki.onap.org/display/~sdesbure
https://wiki.onap.org/display/~sdesbure


vcpe.py init : PASS

infra: PASS

brg:

customer:

loop:

8/14/2019

SB-00 - oom-staging for testing 43/49 working. up to SDC model onboarding healthdist stage.

            cassandra config issue for SDC - re-deploying SDC ; Cassandra tuning for windriver with multiple clients ?

integration-staging-daily - day of testing

integration-release-daily  - day of testing

SB01/SB02 - shutdown for resources

Performance Infrastructure Tests (ORange) ?

          Can we run them in Windriver once a week  (weekend - a long suite of tests) - requires admin access

                    Openstack ?

                    Kuebernetes ? - smoke test ; full test

        1. Get an account with admin access dedicated to this function/small team

        2.  vSwitch tests ?

3. OPNFV testing package

a. FUNCTest

        b. shaker, vmtp, full templest , rally

c. vnf testing   to confirm openstack heat engine / infrastructure

d. Demo  ? next week 8/21 ?

Labs for Testing

Integration Team:

Integration-release-daily: this should be main lab for automated script testing

Integration-staging-daily: for patch testing in advance of updates to release-daily

Integration-SB00 - Main staging and our current most stable environement - hope to move work to SB04 by end of week.

Integration-SB04 - Main release testing for El Alto ED that needs to stay for a days for trouble shooting etc.

Orange to focus on oom:master release branch to push hard on getting that ready , now that everything planned has a release image in nexus3

Project Teams

Integration-Design (Available) :   SDC model onboarding and distribution

Integration-Instantiation (In Progress) :   VID instantiate to VNF deployed - DEFERRED

Integration-ClosedLoop (Available) :  VNF already instantiated. DCAE, Policy, AAI, APPC,SDNC  flows




	Z-ARCHIVE: El Alto Early Drop Integration Testing Status

