2022-02-08 DCAE Meeting Notes

- Bridge
- Recording:
- Attendees:
- Discussion Topics:
- Upcoming vacations (committer)
- Istanbul Artifacts Tracker
- Open Action Items

Bridge

[dcaegen2] Team ONAP11, TUESDAY UTC 14:30 (09.30 AM EST)

ONAP Meeting 11 is inviting you to a scheduled Zoom meeting.

Join Zoom Meeting

https://zoom.us/j/98967242523?pwd=YmhlbGZGU0NjcFBnbDdCS3c1Nnk3UT09

Meeting ID: 989 6724 2523 Passcode: 899004

One tap mobile

- +13126266799,,98967242523# US (Chicago)
- +16465588656,,98967242523# US (New York)

Dial by your location

- +1 312 626 6799 US (Chicago)
- +1 646 558 8656 US (New York)
- +1 301 715 8592 US (Germantown)
- +1 253 215 8782 US (Tacoma)
- +1 346 248 7799 US (Houston)
- +1 669 900 6833 US (San Jose)

877 369 0926 US Toll-free

855 880 1246 US Toll-free

Meeting ID: 989 6724 2523

Find your local number: https://zoom.us/u/ad1U59khic?

ACTION REQUIRED BY ALL COMMUNITY MEMBERS

All attendees must set their Zoom name in First-name FAMILY-NAME (company) format

Recording:

DCAE_Weekly_02082022_video1556655841.mp4

Attendees:

Host: Vijay Venkatesh Kumar (AT&T)



Discussion Topics:

S. NO	Time (est)	Topics	Requester /Assignee	Notes/Links
		Note to Moderator		START RECORDING
				PARTICIPANT LIST
		Istanbul Maintenance release	Vijay Venkatesh Kumar	DCAEGEN2-3022 - Log4j vulnerability (2.0-beta9 to 2.14.1) https://www.helpnetsecurity.com/2021/12/13/log4shell-update-cve-2021-44228/ https://www.kaspersky.com/blog/log4shell-critical-vulnerability-in-apache-log4j/43124/ https://logging.apache.org/log4j/2.x/security.html Recommendation from SECCOM was 2.16.0 in December; new CVE has been identified and 2.17.1 is the new target recommended version for now*
				02/08/22 - Istanbul patch (https://gerrit.onap.org/r/c/oom/+/126806) under review (pending successful gating); new TSC signoff targetted 2/17
				02/01/22 - Gerrit submission for OOM/doc pending to be reviewed/merged; TSC targetting 2/10 sign-off
				01/25/22 - OOM merge pending; cherry-pick oom/istanbul. Doc for maintenance rls will be done this week (will include log4j & son-handler)
				01/20/22 - All impacted component updated to 2.17.1 and released; OOM update pending
				01/04/22 - Upgrade impacted DCAE components to 2.17.1 once SECCOM/TSC confirms
				12/17/21 - VESCollector, RESTConf, VES-Mapper impacted; new containers released using 2.16.0
		Jakarata Release Updates	Vijay Venkatesh Kumar	Release Planning: Jakarta R10 M1 -DCAEGEN2-2979 - Rescheduled to 12/09/2021 ARC - ONAPARC-724 (Scheduled for 01/25/2022) R10 M2 - DCAEGEN2-3009 (91/27/2022) (02/03/2022) DCAE R10 Jakarta M2 Release Planning Jakarta Impact View per Component Ongoing DCAE R10 Vulnerability - SECCOM Report (DCAEGEN2-3006) R10 M3 - DCAEGEN2-3070 (03/03/2022)

Jakarata - Helm migration	Vijay Venkatesh Kumar	Discuss DCAE transformation planned items for J release - DCAEGEN2-2773 Priorities
Topics/Demos' for futu meetings	ire	<topics added="" are="" as="" be="" below="" by="" can="" presenters="" ready="" they=""></topics>

Upcoming vacations (committer)

Name	Vacation Days		
Vijay Venkatesh Kumar	NA		
Tony Hansen	NA		
Jack Lucas	NA		
Tomasz Wróbel	NA		
Remigiusz Janeczek	NA		
Joanna Jeremicz	NA		
Niranjana Y	NA		

Istanbul Artifacts Tracker

https://docs.onap.org/projects/onap-dcaegen2/en/latest/sections/release-notes.html # deliverables

Open Action Items