

# 2017-09-21 A&AI Weekly Meeting notes

## Date

21 Sep 2017

## Attendees

- James Forsyth
- Matthew Harffy
- Tian Lee
- Adrian Slavkovsky
- CT Paterson
- Zi Li
- Murali Mohan Murthy Potham
- Randa Maher
- Sonu Sreenivasan
- Giulio Graziani
- Colin Burns
- Yang Xu

## Goals

- Status of AAI Project
- Review documentation needs
- M4 readiness

## Discussion items

Time	Item	Who	Notes
	Sonar Coverage	James Forsyth	We are looking good - ESR will be at 30% before code freeze, <a href="#">CT Paterson</a> will investigate getting the number up for sparky
	Jenkins	James Forsyth	According to LiZi, the stage-site jobs can be removed; <a href="#">James Forsyth</a> will confirm if this is acceptable. <a href="#">CT Paterson</a> will check internally to see if anybody can help us
	Documentation	Matthew Harffy	<p>Getting started with documentation: <a href="http://onap.readthedocs.io/en/latest/guides/onap-developer/how-to-use-docs/index.html">http://onap.readthedocs.io/en/latest/guides/onap-developer/how-to-use-docs/index.html</a>.</p> <p>Tutorial video: <a href="https://wiki.onap.org/display/DW/2017-09-19+Documentation+Tutorial">https://wiki.onap.org/display/DW/2017-09-19+Documentation+Tutorial</a>.</p> <p>This is the specific page containing how to link a module to the master documentation project and how to create the docs subfolder under each module: <a href="http://onap.readthedocs.io/en/latest/guides/onap-developer/how-to-use-docs/include-documentation.html#setup-project-repositories-s">http://onap.readthedocs.io/en/latest/guides/onap-developer/how-to-use-docs/include-documentation.html#setup-project-repositories-s</a></p> <p>Example: <a href="https://gerrit.onap.org/r/gitweb?p=aai/search-data-service.git;a=blob;f=docs/index.rst;h=833e1aa96955b6cd7c70bcb83af8238c43682487;hb=bce5cc47645ab64a65e09d802f8957d8330c03b6">https://gerrit.onap.org/r/gitweb?p=aai/search-data-service.git;a=blob;f=docs/index.rst;h=833e1aa96955b6cd7c70bcb83af8238c43682487;hb=bce5cc47645ab64a65e09d802f8957d8330c03b6</a></p> <p>Priority documentation: 1) aai/resources 2) aai/traversal 3) aai/aai-common 4) aai/data-router 5) aai/aai-esr-server 6) aai/aai-esr-gui 7) aai/aai-sparky-fe 8) aai/aai-sparky-be</p> <p>Zi Li will handle ESR</p> <p>CT Paterson will start looking at the aai/data-router and sparky</p> <p>Robby Maharajh will look at resources, traversal, and aai-common</p>
	CSIT Test Cases	James Forsyth	Good progress over the last week on resources and traversal. <a href="#">James Forsyth</a> will look at adding the ESR objects to the resources CSIT cases
	Underlay VPN	Yang Xu	Potential gap where AAI does not have the underlay VPN base node type. Will follow up with Michael Lando and David Shadmi

## Action items

Last week:

- Functional test in verify.job: Michael O'Brien - (deprecated as of 20170508) - use obrienlabs will look into it (20170818: update:  
 [AAI-189](#) - AAI Deployment Integration Jenkins job using OOM-K8S - to validate branch CLOSED Had parallel DCAE meeting on this 17th), James Forsyth will consult AT&T resources for suggestion

This week:

