Deliverables for Planning Milestone Checklist - Doc Project

DRAFT PROPOSAL FOR COMMENTS

This checklist is expected to be completed for the project to pass the M1 Release Planning Milestone.

M1 Release Planning Milestone definition

Usage

- Use the "Copy" and "Move" options (available under the ..., top right of this page) to duplicate this template into your project wiki.
 Fill out the Yes/No column
 Provide link to evidence (when necessary)

| Practice Area | Checkpoint | Yes /No | Evidence - Comment | How to? |
|---------------------------|---|------------|---|--|
| Product Manageme nt | Are Product Backlog Epics entered in Jira? | Yes | https://jira.onap.org/secure /RapidBoard.jspa? rapidView=37&projectKey=DOC&v iew=planning. nodetail&epics=visible | Create a Backlog item Difference between a Product and Sprin Backlog |
| | Are Product Backlog Stories entered in Jira? | Yes | Additional stories need to be created | Create a Backlog item |
| | Are Product Backlog Stories linked to Product Backlog Epics? | Yes | | Work in a Sprint |
| | Are Product Backlog Stories prioritized? | Yes | Prioritization is based on Epics | Prioritize a Backlog item |
| | Is the project team ready to estimate the top Stories (for coming Sprint) in Product backlog? | No | | Estimate a Backlog item |
| | Is the project team ready to create a 2 weeks Sprint in Jira? | Yes | Completed | Create a Sprint |
| | Are Team Members willing to create Tasks and associate them with Stories in Jira? | Yes | | Create a Backlog item |
| | Has the project team plan to contribute to Platform Maturity Improvement? | Yes | Usability Initiatives for Beijing (Release 2) | |
| Release Manageme nt | Is there a Release Planning Template available and completed in wiki? | Yes | Release Planning Template - Doc Beijing Release (R2) | |
| | Have all the "Release Components Name " been defined in Resources and Repositories (Deprecated) for your project? (this includes all Sub-Components Names, Sub-Components Repositories Names, Maven Group ID, Sub-Components Description) | Yes | Resources and Repositories (Deprecated)#Documentation | |
| | Have all the "Resources committed to the Release" been defined in Resources and Repositories for your project? This includes First and Last names, LFID, Email Address and Location for PTL, Project Manager, Committers and Contributors. | Yes | Resources and Repositories (Deprecated)#Documentation | |
| | Have new developers made themselves familiar on the Onboarding Process? | Yes | | Onboarding |
| | Is the project team aware of the Release milestone? Any misses will required TSC exception. | Yes | | |
| Integration | Has the Integration Team defined the vendor equipment list? | N/A | Link to evidence | |
| and Testing | Has the Integration Team defined the End 2 End Release Test Case? | | Link to evidence | |
| Developme nt | Is the Project Team committed to develop Unit Test? | N/A | | |
| | Has the Project Team put in place an Automated Unit Test infrastructure? | N/A | | |
| | Is the Project Team committed to create Continuous System Integration Testing (CSIT) test case? | N/A | | |
| | Is the Project Team committed to perform Scrum ceremonies? | N/A | | Scrum Overview |
| | Are the Project Team members aware of Continuous Integration Principles (don't break the build, Fix the build,)? | Yes | | Continuous Integration |
| | Has the Project Team a clear understanding on the Code Coverage expectations? | N/A | | Code Coverage and Static Code Analysis |
| | Does the Project Team understand the Free and Open Source Software (FOSS) process? | N/A | | Free and Open Source Software |

| Is the Project Team willing to fill out accordingly the FOSS table? | N/A | Fill out sub-pages for each project under Fr ee and Open Source Software |
|---|-----|---|
| Is the Project Team willing to comply to the Commit Process? | Yes | Commit Messages |
| Does the Project Team understand the purpose of Code Review? | Yes | Code Review |
| Is the Project Team aware of the Coding Guidelines? | Yes | Development Practices (Jave Coding Style) |