


# Release Planning Template

The content of this template is expected to be fill out for M1 Release Planning Milestone.

 **Info**

Use the "Copy" and "Move" options (available under the ..., top right of this page) to duplicate this template into your project wiki.

Use the Wiki to document the release plan. Don't provide PowerPoint.

Use as much diagrams and flow charts as you need, directly in the wiki, to convey your message.

- 1 [Overview](#)
- 2 [Scope](#)
  - 2.1 [What is this release trying to address?](#)
  - 2.2 [Requirements](#)
  - 2.3 [Minimum Viable Product](#)
  - 2.4 [Functionalities](#)
    - 2.4.1 [Epics](#)
    - 2.4.2 [Stories](#)
  - 2.5 [Longer term roadmap](#)
- 3 [Release Deliverables](#)
- 4 [Sub-Components](#)
- 5 [Architecture](#)
  - 5.1 [High level architecture diagram](#)
  - 5.2 [Platform Maturity](#)
  - 5.3 [API Incoming Dependencies](#)
  - 5.4 [API Outgoing Dependencies](#)
  - 5.5 [Third Party Products Dependencies](#)
- 6 [Testing and Integration Plans](#)
- 7 [Gaps](#)
- 8 [Known Defects and Issues](#)
- 9 [Risks](#)
- 10 [Resources](#)
- 11 [Release Milestone](#)
- 12 [Team Internal Milestone](#)
- 13 [Documentation, Training](#)
- 14 [Other Information](#)
  - 14.1 [Vendor Neutral](#)
  - 14.2 [Free and Open Source Software](#)

## Overview

Project Name	Enter the name of the project
Target Release Name	Enter the name of the release you are targeting to deliver
Project Lifecycle State	Either Incubation, Core, Mature. Refer to <a href="#">ONAP Charter, section 3.3 Project Lifecycle</a> for further information
Participating Company	List the company participating in this release. At least 3-4 organizations, including an operator are recommended.

## Scope

### What is this release trying to address?

Describe the problem being solved by this release

### Requirements

Describe the use case this release is targeted for (better if reference to customer requirements).













### Minimum Viable Product

Describe the MVP for this release.

## Functionalities

List the functionalities that this release is committing to deliver by providing a link to JIRA Epics and Stories. In the JIRA Priority field, specify the priority (either High, Medium, Low). The priority will be used in case de-scoping is required. Don't assign High priority to all functionalities.










### Epics

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
SANDBOX-252	Finalized Code Submission		Jun 23, 2021	Jun 23, 2021	Aug 26, 2021	Unassigned	None	==	OPEN	Unresolved
SANDBOX-251	Finalized Code Submission		Jun 23, 2021	Jun 23, 2021	Aug 26, 2021	Unassigned	None	==	OPEN	Unresolved
SANDBOX-130	TeamSnap Account		Mar 10, 2020	Mar 10, 2020		Unassigned	None	==	OPEN	Unresolved
SANDBOX-127	Cards payments		Mar 10, 2020	Mar 10, 2020		Unassigned	None	==	OPEN	Unresolved
SANDBOX-126	EP: FB profile images		Mar 10, 2020	Mar 15, 2020		Unassigned	None	^	OPEN	Unresolved
SANDBOX-125	EP: FEDEX		Mar 10, 2020	Mar 10, 2020		Unassigned	None	==	OPEN	Unresolved
SANDBOX-123	EP: Carpet Cleaning		Mar 09, 2020	Mar 10, 2020		Unassigned	None	==	OPEN	Unresolved
SANDBOX-122	Uploading a post to my IG profile		Mar 09, 2020	Mar 10, 2020		Unassigned	None	==	OPEN	Unresolved
SANDBOX-121	Remote_Chaka Pissa		Mar 09, 2020	Mar 10, 2020		Unassigned	None	==	OPEN	Unresolved
SANDBOX-118	zolo		Mar 09, 2020	Mar 11, 2020		Unassigned	None	==	OPEN	Unresolved
SANDBOX-116	Test Epic ZZ		Mar 09, 2020	Mar 11, 2020		Unassigned	None	==	OPEN	Unresolved
SANDBOX-114	Test Epic 3/9		Mar 09, 2020	Mar 09, 2020		Unassigned	None	^	OPEN	Unresolved

12 issues

### Stories

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
SANDBOX-243	zoom team:Creating an account on ZOOM app		Mar 16, 2020	Mar 16, 2020		Unassigned	None	==	OPEN	Unresolved
SANDBOX-242	zoom team :download zoom app for patients		Mar 16, 2020	Mar 16, 2020		Unassigned	None	==	OPEN	Unresolved
SANDBOX-176	Test Filter Story 3/11		Mar 11, 2020	Mar 17, 2020		Unassigned	None	^	OPEN	Unresolved
SANDBOX-163	US: select Image		Mar 10, 2020	Mar 16, 2020		Unassigned	None	==	OPEN	Unresolved
SANDBOX-147	Payment options		Mar 10, 2020	Mar 10, 2020		Unassigned	None	==	OPEN	Unresolved
SANDBOX-145	Send email confirmation to users with the Team age link		Mar 10, 2020	Mar 11, 2020		Unassigned	None	==	OPEN	Unresolved

SANDBO X-144	Allow a Guest to log in remotely		Mar 10, 2020	Mar 10, 2020	Unassigned	None		<button>OPEN</button>	Unresolved
SANDBO X-143	sizing picture		Mar 10, 2020	Mar 10, 2020	Unassigned	None		<button>OPEN</button>	Unresolved
SANDBO X-142	US2: Type of services		Mar 10, 2020	Mar 17, 2020	Unassigned	None		<button>OPEN</button>	Unresolved
SANDBO X-140	filtering pictures.		Mar 10, 2020	Mar 10, 2020	Unassigned	None		<button>OPEN</button>	Unresolved
SANDBO X-138	Adding a post to my IG profile		Mar 10, 2020	Mar 17, 2020	Unassigned	None		<button>OPEN</button>	Unresolved
SANDBO X-137	US: Locate FEDEX via zipcode		Mar 10, 2020	Mar 17, 2020	Unassigned	None		<button>OPEN</button>	Unresolved
SANDBO X-135	Accessing Network		Mar 10, 2020	Mar 17, 2020	Unassigned	None		<button>OPEN</button>	Unresolved
SANDBO X-134	US: Create User Name and password		Mar 10, 2020	Mar 16, 2020	Unassigned	None		<button>OPEN</button>	Unresolved
SANDBO X-133	US: Create user & password		Mar 10, 2020	Mar 17, 2020	Unassigned	None		<button>OPEN</button>	Unresolved
SANDBO X-132	US:FEDEX Location City/ State		Mar 10, 2020	Mar 17, 2020	Unassigned	None		<button>OPEN</button>	Unresolved
SANDBO X-129	Logging into my IG account		Mar 10, 2020	Mar 17, 2020	Unassigned	None		<button>OPEN</button>	Unresolved
SANDBO X-128	organize my contacts in groups		Mar 10, 2020	Mar 17, 2020	Unassigned	None		<button>OPEN</button>	Unresolved
SANDBO X-115	Test Filter Story 3/9		Mar 09, 2020	Mar 17, 2020	Unassigned	None		<button>OPEN</button>	Unresolved

19 issues

## Longer term roadmap

Indicate at a high level the longer term roadmap. This is to put things into the big perspective.

## Release Deliverables

Indicate the outcome (Executable, Source Code, Library, API description, Tool, Documentation, Release Note, etc) of this release.

Deliverable Name	Deliverable Description
To fill out	To fill out

## Sub-Components

List all sub-components part of this release.

Activities related to sub-components must be in sync with the overall release.

Sub-components are repositories and are consolidated in a single centralized place. Edit the [Release Components name for your project](#) in the centralized page.

## Architecture

### High level architecture diagram

At that stage within the Release, the team is expected to provide more Architecture details describing how the functional modules are interacting.

Indicate where your project fit within the [ONAP Architecture diagram](#).

Block and sequence diagrams showing relation within the project as well as relation with external components are expected.

Anyone reading this section should have a good understanding of all the interacting modules.

## Platform Maturity

Please fill out the centralized wiki page: [Frankfurt Release Platform Maturity](#)

### • API Incoming Dependencies

List the API this project is expecting from other projects.

Prior to Release Planning review, Team Leads must agreed on the date by which the API will be fully defined. The API Delivery date must not be later than the [release API Freeze date](#).

Prior to the delivery date, it is a good practice to organize an API review with the API consumers.

API Name	API Description	API Definition Date	API Delivery date	API Definition link (i.e.swagger)
To fill out	High level description of the API	Date for which the API is reviewed and agreed	To fill out	Link toward the detailed API description

### • API Outgoing Dependencies

API this project is delivering to other projects.

API Name	API Description	API Definition Date	API Delivery date	API Definition link (i.e.swagger)
To fill out	High level description of the API	Date for which the API is reviewed and agreed	To fill out	Link toward the detailed API description

### • Third Party Products Dependencies

Third Party Products mean products that are mandatory to provide services for your components. Development of new functionality in third party product may or not be expected.

List the Third Party Products (OpenStack, ODL, RabbitMQ, Elasticsearch, Crystal Reports, ...).

Name	Description	Version
To fill out	To fill out	To fill out

In case there are specific dependencies (Centos 7 vs Ubuntu 16. Etc.) list them as well.

### • Testing and Integration Plans

Provide a description of the testing activities (unit test, functional test, automation,...) that will be performed by the team within the scope of this release.

Describe the plan to integrate and test the release deliverables within the overall ONAP system.

Confirm that resources have been allocated to perform such activities.

### • Gaps

This section is used to document a limitation on a functionality or platform support. We are currently aware of this limitation and it will be delivered in a future Release.

List identified release gaps (if any), and its impact.

Gaps identified	Impact
To fill out	To fill out

### • Known Defects and Issues

Please refer to [Frankfurt Defect Status](#)

### • Risks

List the risks identified for this release along with the plan to prevent the risk to occur (mitigation) and the plan of action in the case the risk would materialized (contingency).

Please update any risk on the centralized wiki page - [Frankfurt Risks](#)

## • Resources

Fill out [the Resources Committed to the Release](#) centralized page.

## • Release Milestone

The milestones are defined at the [Release Level](#) and all the supporting project agreed to comply with these dates.

## • Team Internal Milestone

This section is optional and may be used to document internal milestones within a project team or multiple project teams. For instance, in the case the team has made agreement with other team to deliver some artifacts on a certain date that are not in the release milestone, it is recommended to provide these agreements and dates in this section.

It is not expected to have a detailed project plan.

Date	Project	Deliverable
To fill out	To fill out	To fill out

## • Documentation, Training

Please update the following centralized wiki: [Frankfurt Documentation](#)

That includes

- Team contributions to the specific document related to the project (Config guide, installation guide...).
- Team contributions to the overall Release Documentation and training asset
- High level list of documentation, training and tutorials necessary to understand the release capabilities, configuration and operation.
- Documentation includes items such as:
  - Installation instructions
  - Configuration instructions
  - Developer guide
  - End User guide
  - Admin guide
  - ...



### Note

The Documentation project will provide the Documentation Tool Chain to edit, configure, store and publish all Documentation asset.

## Other Information

### • Vendor Neutral

If this project is coming from an existing proprietary codebase, ensure that all proprietary trademarks, logos, product names, etc. have been removed. All ONAP deliverables must comply with this rule and be agnostic of any proprietary symbols.

### • Free and Open Source Software

FOSS activities are critical to the delivery of the whole ONAP initiative. The information may not be fully available at Release Planning, however to avoid late refactoring, it is critical to accomplish this task as early as possible.

List all third party Free and Open Source Software used within the release and provide License type (BSD, MIT, Apache, GNU GPL,... ).

In the case non Apache License are found inform immediately the TSC and the Release Manager and document your reasoning on why you believe we can use a non Apache version 2 license.

Each project must edit its project table available at [Project FOSS](#).

# Charter Compliance

The project team comply with the [ONAP Charter](#).