OOF Beijing RC2 Milestone Checklist

DRAFT PROPOSAL FOR COMMENTS

The following items are expected to be completed for the project to Pass the Release Candidate Milestone.

This template must be filled out for every Release Candidate Milestone (RC0, 1, 2, x)

RC Release Candidate Milestone overview is available in wiki.

Usage

1. Use the "Copy" and "Move" options (available under the ..., top right of this page) to duplicate this template into your project wiki.
2. Fill out the Yes/No column
3. Provide link to evidence (when necessary)

Practice Area	Checkpoint	Yes /No	Evidences	How to?
Product Management	Are all tasks associated with the release been marked as "Done" in Jira?	Yes	0 issues marked Done 113 issues pending	
	Have all findings from previous milestones been addressed?	Yes	Heat based health check has passed OOM based health check has passed	
Development	Have all Defects of priority Highest and High been in status "Done" in Jira?	Yes	0 issues marked Done	
	Are all JIRA issues used as a reference in a commit in status "Done" in Jira?	Yes		We believe our team has marked tasks as Done when the commit is made - not sure how to verify this though.
	Is there any pending commit related to Highest and High priority issues older than 36 hours in Gerrit? In case there are messages going back and forth between authors and reviewers, it is acceptable to be above 36 hours.	No		
	Are all the Jenkins jobs successfully passed (verify + merge jobs)?	Yes	https://jenkins.onap.org/view/optf/job/optf-osdf-master-osdf-verify-java/ https://jenkins.onap.org/view/optf/job/optf-osdf-master-osdf-verify-python/ https://jenkins.onap.org/view/optf/job/optf-has-master-conductor-verify-java/ https://jenkins.onap.org/view/optf/job/optf-has-master-conductor-verify-python/ https://jenkins.onap.org/view/optf/job/optf-osdf-master-osdf-merge-java/ https://jenkins.onap.org/view/optf/job/optf-has-master-conductor-merge-java/	
	Has the team delivered all their release artifacts in Nexus Release or Nexus Staging repo? There should be at least ONE version of each artifacts available in Nexus Release or Nexus Staging repo.	Yes	Staging repo: https://nexus.onap.org/content/repositories/staging/org/onap/optf/ Release repo: https://nexus.onap.org/content/repositories/releases/org/onap/optf/	Refer to Independent Versioning and Release Process for procedure

Integration and Testing	Have all CSIT Use Cases (created by each project team) passed?	Yes	Passing: https://jenkins.onap.org/view/optf/job/optf-has-master-csit-has/ https://jenkins.onap.org/view/optf/job/optf-has-master-verify-csit-has/	
	Is there a Docker images available for each repository?	Yes		
	Has the project code successfully passed the Daily Build process?	Yes	https://jenkins.onap.org/view/optf/job/optf-has-master-conductor-docker-java-version-shell-daily/ https://jenkins.onap.org/view/optf/job/optf-osdf-master-osdf-docker-java-version-shell-daily/ https://jenkins.onap.org/view/optf/job/optf-has-master-conductor-release-version-java-daily/ https://jenkins.onap.org/view/optf/job/optf-osdf-master-osdf-release-version-java-daily/	Goal is to ensure the latest project commit has not broken the Integration Daily Build
	Has the OOM deployment passed?	Yes	https://logs.onap.org/production/vex-yul-ecomp-jenkins-1/lab-windriver-beijing-oom-deploy/352/ https://logs.onap.org/production/vex-yul-ecomp-jenkins-1/lab-tlab-beijing-oom-deploy/310/	
	Has the Heat deployment passed?	Yes	https://jenkins.onap.org/view/External%20Labs/job/lab-windriver-beijing-heat-deploy/276/ https://logs.onap.org/production/vex-yul-ecomp-jenkins-1/lab-tlab-beijing-heat-deploy/282/	
Documentation	For RC0, for project delivering binaries, has the team populated and validated all the sections of either the Platform Component or SDK template?	Yes	Our documentation has been restructured in readthedocs to be compliant with the Platform-Component template. https://onap.readthedocs.io/en/latest/submodules/optf/has.git/docs/index.html https://onap.readthedocs.io/en/latest/submodules/optf/osdf.git/docs/index.html	Most teams have already created the high level file structures in readthedocs, and populated some actual documentation. However, the remaining sections of the appropriate teamplate must be completed. **Platform**: A&AI, APP-C, CLAMP, CLI, DCAE, DMaaP, Holmes, MSB, OOM, Policy, Portal, SDN-C SDC, SO, UseCase UI, VFC, VID **SDKs**: AAF, CCSDK, External API Framework, Multi VIM/Cloud, VNFSDK
	For RC1, has the team addressed any issue (recorded in JIRA) provided by the Documentation team?	NA		
	For RC2, for project delivering binaries, has the team populated and validated all the sections of the Release Notestemplate?	Yes	https://onap.readthedocs.io/en/latest/submodules/optf/has.git/docs/sections/release-notes.html https://onap.readthedocs.io/en/latest/submodules/optf/osdf.git/docs/sections/release-notes.html	
	For RC2, has the Documentation Team provided the final approval for your project documentation?	WIP	~~OPTFRA-242~~ - Fix Documentation RST warnings and Linkcheck Errors CLOSED	