2022-09-27 DCAE Meeting Notes

- Bridge
- Recording:
- Attendees:
- Discussion Topics:
- Upcoming vacations (committer)
- Kohn Artifacts Tracker
- Jakarta Artifacts Tracker
- Open Action Items

Bridge

[dcaegen2] Team ONAP11, TUESDAY UTC 14:30 (10.30 AM EDT)

ONAP Meeting 11 is inviting you to a scheduled Zoom meeting.

Join Zoom Meeting
https://zoom.us/j/98967242523?pwd=YmhlbGZGU0NjcFBnbDdCS3c1Nnk3UT09

Meeting ID: 989 6724 2523
Passcode: 899004

One tap mobile
+13126266799,,98967242523# US (Chicago)
+16465588656,,98967242523# US (New York)
Dial by your location
+1 312 626 6799 US (Chicago)
+1 646 558 8656 US (New York)
+1 301 715 8592 US (Germantown)
+1 253 215 8782 US (Tacoma)
+1 346 248 7799 US (Houston)
+1 669 900 6833 US (San Jose)
877 369 0926 US Toll-free
855 880 1246 US Toll-free
Meeting ID: 989 6724 2523
Find your local number: https://zoom.us/u/ad1U59khic?

ACTION REQUIRED BY ALL COMMUNITY MEMBERS

All attendees must set their Zoom name in **First-name FAMILY-NAME (company)** format

Recording:

DCAE_Weekly_09272022_video1016365889.mp4

Attendees:

Host: Vijay Venkatesh Kumar

Discussion Topics:

S. NO	Time (est)	Topics	Requester /Assignee	Notes/Links
				Notes to moderator ▪ Start recording ▪ Participants List

		Kohn release Updates	Vijay Venkatesh Kumar	• Release Planning: Kohn
				• Kohn Release Requirements
				• Kohn Impact View per Component
				• R11 M1 DCAEGEN2-3152 23 Jun 2022
				• ONAPARC-741 :(kohn-R11) - CompReview DCAE - 21 Jun 2022 - APPROVED
				  ○ DCAE Component Documentations Kohn-R11
				  ▪ ARC DCAE Component Description - Kohn-R11
				  ▪ DCAE R11 Kohn M2 Architecture Review
				• DCAEGEN2-3196 PACKAGES UPGRADES IN DIRECT DEPENDENCIES FOR KOHN
				  ○ Kohn DCAE (SECCOM)
				• R11 M2 DCAEGEN2-3197 19 Jul 2022
				• DCAE R11 Kohn M2 Release Planning
				• R11 M3 DCAEGEN2-3226 08 Sep 2022
				
				Upcoming Milestone/Activity
				
				• R11 M4 DCAEGEN2-3246 29 Sep 2022
				  ○ Patches to be reviewed and merged, corresponding container released and updated into OOM charts (for version and/or config updates
				• DCAE documentation for service component updates to be started - dcaegen2 doc (services)
				• Pairwise TEST wiki to be updated - DCAE Pair Wise Testing for Kohn Release

				• Outstanding Container release (due by 09/28/2022)
				
				Kohn release candidate : 20220927DCAEMeetingNotes-KohnArtifactsTracker
				
				☐ SliceAnalysis 1.1.5 DCAEGEN2-3270 - user-14b30 Shuting Qing
				  ▪ Pending validation with latest 1.1.5 snapshot from nexus3
				  ▪ Pending validation with RC 1.1.4 snapshot from nexus3
				☑ Heartbeat 2.4.1 DCAEGEN2-3268
				☑ MOD/DistributorAPI 1.1.1 DCAEGEN2-3271
				☑ Mapper 1.4.3 DCAEGEN2-3269
				☐ KPI-MS 1.0.9 DCAEGEN2-3267 - Ahila P Malarvizhi Paramasivam
				☑ SON-handler - 2.1.10 DCAEGEN2-3265
				☐ MOD/genprocessor images not in nexus3 - Vijay Venkatesh Kumar
				
				• Branching plans
				  ○ After M4 is approved by TSC, Vijay Venkatesh Kumar create release branching for Kohn and then master will be available for London features.

		Review Kohn EPIC	Vijay Venkatesh Kumar	Review status on Kohn items type key summary assignee reporter priority status resolution created updated due Jira project doesn't exist or you don't have permission to view it. View these issues in Jira Majority of EPIC's progress are >95% with exception of following EPIC • DCAEGEN2-3067 AI/ML MS for IBN based closed Loop in E2E Network Slicing - https://gerrit.onap.org/r/c/dcaegen2/services/+/127490 a. LF ticket to troubleshoot jenkins failure - WIP (https://jira.linuxfoundation.org/plugins/servlet/theme/portal/2/IT-24487) b. Tox and docker execution validated; open comments on patch to be addressed. Decision on container release will be done based on when outstanding comments will be resolved. 09/27/22 - Based on email from Ahila P - ML ms contribution will be deferred to London. REQ/EPIC to be updated accordingly.
		Committer Role Application	Shuting Qing	Application for the committer role Committe...ion.docx Update wiki Committer Promotion Request for [all DCAE]: Shuting Qing
		DL Feeder - kafka connection	sravya sherla	DCAEGEN2-3184 message-router-zookeeper unknown host erro ▪ Possibly configuration issue with DL feeder charts (or default parameter) ▪ Review HV-VES charts from OOM/master and syncup parameters/templates required for Kafka interfaces.
		Topics /Demos' for future meetings		<Topics can be added below by presenters as they are ready>

Upcoming vacations (committer)

Name	Vacation Days
Vijay Venkatesh Kumar	NA
Tony Hansen	2022-10-11 - 2022-10-14 2022-11-03 - 2022-11-7
Jack Lucas	2022-10-08 through 2022-10-23
Tomasz Wróbel	NA
Niranjana Y	NA

Kohn Artifacts Tracker

COMPONENTS (Kohn RLS VERSION)	REVISED from Jakarta RLS	SNAPSHOT
onap/org.onap.dcaegen2.analytics.tca-gen2.dcae-analytics-tca-web:1.3.4	YES	1.3.4 (Vijay)

onap/org.onap.dcaegen2.collectors.datafile.datafile-app-server:1.9.0	YES	1.9.0
onap/org.onap.dcaegen2.collectors.hv-ves.hv-collector-main:1.11.0	YES	1.11.0
onap/org.onap.dcaegen2.collectors.restconfcollector:1.3.4	YES	1.3.4 (Vijay)
onap/org.onap.dcaegen2.collectors.snmptrap:2.0.7	YES	2.0.7 (Vijay)
onap/org.onap.dcaegen2.collectors.ves.vescollector:1.11.1	YES	1.11.1
onap/org.onap.dcaegen2.deployments.healthcheck-container:2.4.0	NO	2.4.0
onap/org.onap.dcaegen2.deployments.tls-init-container:2.1.0	NO	2.1.0
onap/org.onap.dcaegen2.services.heartbeat:2.4.1	YES	2.4.1 (Vijay)
onap/org.onap.dcaegen2.services.mapper.vesadapter.universalvesadaptor:1.4.0	NO	1.4.0
onap/org.onap.dcaegen2.services.pm-mapper:1.9.0	YES	1.9.0
onap/org.onap.dcaegen2.services.prh.prh-app-server:1.8.1	YES	1.8.1
onap/org.onap.dcaegen2.services.son-handler:2.1.7	YES	2.1.10 (Vijay)
onap/org.onap.dcaegen2.platform.mod.onboardingapi:2.13.0	NO	2.13.0
onap/org.onap.dcaegen2.platform.mod.distributorapi:1.1.1	YES	1.1.1
onap/org.onap.dcaegen2.platform.mod.designtool-web:1.0.2	NO	1.0.2
onap/org.onap.dcaegen2.platform.mod.genprocessor-http:1.0.2	YES	1.0.3(Vijay) No image in nexus3
onap/org.onap.dcaegen2.platform.mod.genprocessor-job:1.0.2	YES	1.0.3(Vijay) No image in nexus3
onap/org.onap.dcaegen2.platform.mod.mod-registry:1.0.0	NO	1.0.0
onap/org.onap.dcaegen2.platform.mod.runtime-web:1.3.3	YES	1.3.3
onap/org.onap.dcaegen2.services.datalakefeeder:1.1.1	NO	1.1.1 (Istanbul)
onap/org.onap.dcaegen2.services.datalakeadminui:1.1.1	NO	1.1.1 (Istanbul)
onap/org.onap.dcaegen2.services.pmsh:2.2.2	NO	2.2.2
onap/org.onap.dcaegen2.services.components.slice-analysis-ms:1.1.3	YES	1.1.5 (Huawei ?)
onap/org.onap.dcaegen2.services.datalake.exposure.service:1.1.1	NO	1.1.1 (Istanbul)
onap/org.onap.dcaegen2.platform.ves-openapi-manager:1.2.0	YES	1.2.0
onap/org.onap.dcaegen2.deployments.dcae-services-policy-sync:1.0.1	NO	1.0.1
onap/org.onap.dcaegen2.services.components.kpi-ms:1.0.4	YES	1.0.9 (Wipro ?)
(java library) helmgenerator-core:1.0.4	NO	1.0.4
(java library) Service SDK : 1.8.10	YES	1.9.0 (London Rls) 1.8.10 latest for Kohn
(python library) onap-dcae-cbs-docker-client:2.2.1	NO	2.2.1

Jakarta Artifacts Tracker

https://docs.onap.org/projects/onap-dcaegen2/en/latest/sections/release-notes.html#deliverables

Open Action Items